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Mail Stop: PS-02
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Study Manager
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I. INTRODUCTION

This volume contains detailed cost data for the Tug DDT&E and
operations phases. Option 6 is the recommended option selected from
seven options considered and was used as the basis for ground pro-
cessing estimates. Option 6 provides for processing the Tug in a
factory clean environment in the low bay area of VAB with subsequent
cleaning to visibly clean. The basis and results of the trade study
to select Option 6 processing plan is included. Cost estimating
methodology, a work breakdown structure, and a dictionary of WBS
definitions is also provided.

A. LIFE CYCLE COST METHODOLOGY

1.0 Introduction

The costing approach used in this study draws upon the historical
data applied to the selected ground operations functional configura-
tion, augmented with new data to cost the DDT&E and operational
phases. Trade and sensitivity studies were used to refine the data
used. This costing approach is illustrated in Figure 1.

A detailed manpower timeline and staffing was developed by analysis
of job functions necessary to perform the specific site activities.
Appropriate engineering personnel estimated manpower requirements
at WBS Level 5 for each task. Propellant costs were developed from
detailed estimates of quantities with current pricing and loss factors
from the KSC propellant plan for Shuttle. Miscellaneous materials
were estimated at $0.17/manhour for each site to cover normal material
usage by engineers and technicians. Skylab history was used to
develop the cost of $0.81/manhour for travel between the launch sites
and the central project management site. Special travel of launch
crews was estimated using airline fares, car rental, per diem and TDY
allowances currently in effect. Other direct charges are estimated
at 2.5% of total direct labor dollars and provide for equipment
rental, freight costs, operating supplies and other direct expenses.

2.0 Data Bank

Computer usage was categorized as either business or scientific.
The IBM 370 system was used for business management and the usage
rate estimated from past experience requirements from similar tasks.
For front end processing, keypunch effort of 13 hrs/computer unit is
based on past performance.

The requirements of engineering usage by the Central Fleet Management
sustaining engineering department, and the complex job of Fleet
Management of the entire Tug program, seems to warrant the full
time availability of a high speed, large scale computer. The CDC 6000
computer was used to establish the rates for full time usage require-
ments.
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The historical data and newly developed data was collected and
input to the appropriate WBS elements. Under NASA direction basic
pricing rules such as a uniform overhead rate was established.

3.0 Trade and Sensitivity Studies

Two interdependent trades were required to establish a basis for the
Tug processing plan. One trade involved whether the Tug should be
processed in a factory clean environment or in a 100K clean environment.
Concurrently, it was necessary to make a choice of the facilities
where the processing was to take place.

Numerous approaches of IUS-Tug operations were considered. Through
a selective process these approaches were reduced to seven options:

1) 100K clean Tug processing in dedicated facilities;

2) 100K clean Tug processing, spacecraft mate in user facility;

3) 100K clean Tug processing, PCR mate option;

4) Factory clean Tug processing, spacecraft mate in separate
integration facility;

5) Factory clean Tug processing, single security area for DOD
payloads;

6) Factory clean Tug processing in joint IUS/Tug facility;

7) Factory clean Tug processing, separate IUS and Tug facilities.

4.0 Operations Philosophy

In all seven options, there are three common considerations that
impact the ground operations philosophy.

1) DOD is responsible for IUS development and procurement;

2) NASA is responsible for Tug development and procurement;

3) NASA is responsible for kick stage development and procurement.

These considerations affect ground operation in that the agency
responsible for development and procurement of the stage is also
responsible for the procurement, provisioning, and inventory manage-
ment of flight vehicle spares, the GSE and GSE spares, GSE maintenance,
the logistics system, crew training and certification, checkout
procedure preparation, revision and update, GSE and checkout software
preparation and update. These factors, plus the DOD security require-
ments, have been included in the evaluation and reduction of the
approaches considered to the seven options selected to be further
discussed.



A cost summary of these seven options are shown in Table 1. Detailed
description and technical assessment and comparison of each option
is shown in Subplan D, Volume II, Part I.

The operations phase manpower is held at a constant level to support
the program. Fluxuations in cost is driven by spares and propellant
usage rates which are related to launch rates. The average cost per
flight is developed from the cost of the operations phase only and
does not include the vehicle cost nor mission operations cost.

B. WORK BREAKDOWN STRUCTURE

The Space Tug Ground Operations Study Work Breakdown Structure (WBS)
is derived from a WBS used for the Space Tug Systems Study. It
provides the framework for structuring the various technical plans,
operational schedules, cost and manpower estimates for the DDT&E
and operations phases.

Figures 2 and 3 display the WBS Identification Number Sequence.
This numbering sequence is consistent with the established Tug
Program WBS levels throughout; however, between Level 3 and Level 4
a Project Function (PF) designator is added to present the separate
costs for Tug Fleet Utilization Project Management and Ground and
Launch Operations at ETR and WTR. This change in structure from the
original study WBS presents the data under the same WBS numbers.
However, data cannot be directly correlated to the earlier study results.

Definitions for each element displayed in the WBS are found in the
dictionary in Section IV.

C. SELECTED OPTION FACILITY, GSE AND MANPOWER REQUIREMENTS

1.0 Facility and GSE

The trade study of the various options for processing involved the
listing of all facility modifications and additions. The costs of the
modification were estimated by construction estimating personnel
familiar with the Eastern Test Range facilities current status and
future plans for development. The lists of ground support equipment
for Tug, IUS and Kick Stage processing were developed and costs
estimated on each individual item when it was practical to do so.
The quantities of the individual GSE items were assigned to the
options and the results are shown in Table 1. The costs were further
summarized to show the cost of the various GSE and facilities.
The "other facilities" are not vehicle unique and are launch pad mods,
warehouse and orbiter processing facility costs. Figure 4 depicts
the IUS, Tug and Kick Stage flight hardware flow for this option.
Upon return from a mission, the Tug is removed from the Orbiter and
is separated from the spacecraft in the OPF. The Tug is moved to the
TPF where it undergoes refurbishment and checkout in the as-received
condition in a factory clean area. For IUS missions, a new IUS from
the manufacturer or storage will be moved to the TPF for checkout.
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Table 1 Summary, Option Trade Studies

Option Option Option . Option Option Option Option
DESCRIPTION I II III IV V VI VII

DOLLARS IN THOUSANDS $ $ $ $ $ $ $

Tug Avionics 3,048 1,853 2,038 2,038 2,038 1,853 1,853
Tug Handling & Transportation 7,751 5,061.5 4,833 4,563 4,311.5 3,978 3,978
Propulsion & Mech. GSE (Tug) 2,489. 1,586 1,626 1,626 1,626 1,536 1,536

Tug Facility Mods (SAEF) 1,314.7 1,134.7 1,134.7 330 .280 0 0
" " " (VAB) 0 0 0 375 1,375 1,375 1,375

Structural (GSE) 240 120 120 120 120 120 120
Secure Area 50 90 50 30 20 30 15
L.P.S. Terminal 4,650 4,650 4,650 9,900 4,450 4,450 4,650
IUS Facilities (SAEF & VAB) 297.5 270.6 270.6 60 453.3 60 60
Kick Stage (GSE "H") 1,550 1,290 1,290 1,280 1,290 1,290 1,290
Avionics "A" 936 936 936 936 936 936 936
Propulsion & Mech. 576 576 576 576 576 576 576
Engine Area Facility 92.5 92.5 92.5 50 50 50 50
Warehouse & Roads 270.5 270.5 270.5 270.5 270.5 270.5 270.5

IUS Unique GSE 20 200 200 200 200 0 0
SLaunch Pad Mods 78. 78 156 78 78 78 78

Orbiter Processing Facility 217.5 217.5 217.5 217.5 217.5 217.5 217.5
Payload Mate IUS Facility 268.6

TOTAL 23,760.7 18,426.3 18,460.8 22,918.6 18,291.8 16 820 17 005

SUMMARY

Group 1 Tug Unique GSE 13,528 8,620.5 8,617 8,347 8,095.5 7,487 7,487
" 2 Tug Facilities 6,107.2 5,967.2 5,927.2 10,685 6,175 5,905 6,090
" 3 IUS Unique GSE 200, 200 200 200 200 0 0
" 4 IUS Facilities 297.5 270.6 270.6 328.6 453.3 60 60
" 5 Kick Stage GSE 3,062 2,802 2,802 2,792 2,802 2,802 2,802
" 6 Other Fac. 566 566 644 566 566 566 566

I OPTION TOTAL 23,760.7 18,426.3 .18.460.8 22,918.6 18,291.8 16 820 17 005

C1Mi_
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The Tug is cleaned to be compatible with a 100K level after

completion of refurbishment, postmaintenance checkout and 
APS

propellant loading. The spacecraft (DOD, NASA, and NN/D), and

any Kick Stages required, are moved to the TPF and mated 
to the

IUS/Tug. Integrated testing is then performed, and the payload

is moved to the PCR/pad for Shuttle mate and prelaunch operations.

In the recommended option, all IUS and Tug processing is done in a

facility jointly occupied by NASA and DOD. Secure areas/cells will

be required for DOD operations in the TPF. The PCR/pad and OPF

will require the same security provisions as on other options.

Table 2 is a summary of facility and GSE requirements for this

option.

1.1 Facility - New and Modified

1.1.1 General - The new and modified facilities identified in this

study follow:

1) TPF - VAB low-bay - An existing building and support facilities

at KSC, modified to provide the Tug/IUS processing facility by:

a) Modifying two existing checkout cells for Tug processing,
and two existing checkout cells for IUS processing. These

four cells are identified in Figure 5.

b) Modifying existing shop, lab, office, and storage areas

to support Tug and IUS processing.

2) Launch Complex 39A - The assumption is made that the PCR had

been constructed and in use for the IUS program, and that an

IUS-to-Orbiter insertion manipulator is in existence. The

principal modifications to LC39A to accommodate the full

Tug/Spacecraft/Kick Stage combination then become:

a) Modification/adjustment of PCR platforms to accommodate

Tug/spacecraft diameters and work stations;

b) Modification/adjustment of the PCR manipulator for the Tug

diameter and hard point locations;

c) Modification of existing LH2 and LO2 piping to interface

with new GSE Tug LH2/LO2 propellant loading units;

d) Addition/modification of LPS interfaces for Tug require-

ments;

e) Provision of electrical interfaces at the LCC for GSE

Tug monitoring and propellant loading consoles.

12



Table 2 Option 6 Facility and GSE Requirements

Pad/

Consideration TPF DOD PCR OPF KPF

Secure Area x x x x

LPS Terminal x x x x

Clean Area (Bldg) x

Airlock

Tug Unique GSE

Avionics x

Handling and Support x x

Propulsion and Mechanical x

Structural x

Tug Facilities

Engine Area . x

Avionics Area x

H2 Burn System c x x

02 Vent System x x

GSE Area x

APS Load System x

Portable Clean Room x

Kick Stage GSE

Avionics x

Handling and Transport x x

Propulsion and Mechanical x x

Kick Stage Facility

Buildup and Checkout Area x

Avionics Area x

GSE Area x

13
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3) Kick Stage Processing Facility - An existing facility (to be

determined) for.processing the solid rocket motor kick stage.
Facilities under consideration include:

a) Explosive Safe Area-60-A (CCAFS);

b) TIIIC SRM Facility (CCAFS).

Peculiar handling equipment would be provided as GSE. Existing

electrical/pneumatic sources would accommodate Kick Stage

requirements using GSE adapters.

4) Orbiter Processing Facility - The existing facility being

developed for Shuttle postflight processing should include

these Tug peculiar requirements, including:

a) An 8-ton (7260 kg) overhead crane capability;

b) 150 x 60 ft (48 x 18.2 m) floor area;

c) Storage and maintenance area;

d) Eye washes and showers;

e) Added/relocated electrical outlets and pneumatic
connections;

f) Office and crew space.

Tank purge, propellant disposal and Tug/spacecraft handling
equipment would be furnished as GSE.

5) Spacecraft Processing Facilities - Individual spacecraft require-

ments will determine any facility modification requirements to

the existing facilities at CKAFS and KSC where NASA and DOD

spacecraft are processed at present. These include buildings
AO, AM, AE, SAB (at CKAFS) and the O&C Building SAEF #1 and
SAEF #2 (MILA Industrial Area). Additional facilities may be

required depending upon spacecraft launch rate and launch
preparation/checkout time.

6) WTR Facilities - With the Tug processing facility at ETR only,
the new/modified WTR facilities required to support Tug
operations would include:

a). OPF - Modified to provide crane support, Tug-peculiar
commodities, office, crew, shop, and storage space;
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b) PCU/PAD SLC-6 - Modified to provide propellant and

pneumatic interfaces for the GSE LH2 and LO loading
units and LPS interfaces; platform modifica ions/adjust-
ments for Tug diameter and working stations; modification/

adjustment of the PCR manipulator to accommodate Tug hard

points; addition of electrical interfaces in the Control

Center for Tug monitor and loading consoles;

c) Payload Processing Facility (PPR) - A facility modified

to accept Tug and Tug GSE for Tug/spacecraft integrated

checkout.

1.1.2 TPF-VAB Low Bay Modifications - Modifications to the VAB

low bay and adjacent areas required to provide Tug and IUS processing
capability follow:

1) Platforms and movable stands in cells 1 and 2 modified to

accommodate the 14.7 ft (4.47 m) diameter Tug.

2) Platforms and movable stands in cells 3 and 4 modified to

accommodate the 10 ft (3 m) diameter IUS.

3) Cells to be enclosed and air conditioned. Spacecraft levels

to have class 100,000 clean inlet air available.

4) Cell doors to be sealable to canister entry.

5) Provide "slick" surface floors, walls, and ceilings where

particulate cannot settle and later recirculate due to work

activities and air circulation.

6) Additional security provisions to be made for one Tug and one

IUS spacecraft level clean rooms.

7) Air conditioning will require two primary A/C units, two

backup A/C units, ducting, and control equipment. Ducts and

electrical wiring to be made secure for cells 2 and 3.

8) Upgrading of the existing monorail cranes to a minimum 7-ton

(6350 kg) capacity.

9) Propellant disposal piping and vent/burn stacks to be added

from the cells to the VAB roof. Floor drains, wash-down hoses,

and eye washes are to be provided. (Propellants requiring

disposal facilities include for the Tug, H2, 04, N2H , and. for

the IUS, N2H4, UDMH, and N2 04 .)

10) Provision of a Tug cell checkout control room (for control

consoles, LPS terminal, etc.) (To be a modified existing room.)

11) Allocation of existing rooms for labs, shops, offices, and

personnel locker rooms.
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12) Modification of existing areas to provide environmentally

controlled bonded storage areas.

13) Blast barriers to be provided between adjacent cells.

Figure 6 shows a proposed layout of the VAB low bay cells 1 and 2

and the adjoining support areas to accommodate the Tug processing

facility requirements. Figure 7 shows cells 3 and 4, which would

be modified to accommodate IUS checkout facility requirements.

Figure 8 depicts a typical external view of the checkout cells

showing the door arrangement into the transfer aisle. Figure 9

presents a typical internal view of the checkout cells showing the

clean area locations.

1.1.3 Security Provisions - Additional security provisions will be

added to one Tug and one IUS cell at the spacecraft levels for use

during checkout of DOD spacecraft. Included in these provisions

will be the following:

1) Entry into the spacecraft clean room by authorized personnel

will be via an airlock at one level only. The airlock will

be constructed so that there is no direct line-of-sight into

the secure area from outside, and inner and outer doors will be

interlocked. A security guard will be posted at the entrance

to the airlock. All personnel will be logged in and out.

2) Equipment entry will be provided at one level via airlock. This

entry will normally be closed except when moving equipment and

will not be used for personnel entry.

3) Emergency exit doors will be provided at all work levels.

These doors will be made so they cannot be opened from the

outside.

4) Movement of personnel between levels will be by ladder or

stairway within the secure area.

5) A display panel will be provided at the guard station to

indicate when a door is open or closed.

6) Blue, revolving beacon lights will be provided to indicate

when a DOD spacecraft is in the secure area.

7) Wide-band rejection filters will be installed in all power and

lighting circuits entering the secure area.

8) All necessary openings into the area will be baffled to prevent

viewing and/or provided with steel bar grills to prevent

personnel entry (including inlet and outlet airconditioning

ducts).
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Figure 8 VAB Low Bay Area K
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9) There will be no direct view into the secure area from the lower

cell levels.

10) The opening at the bottom of the spacecraft will be sealed

with a boot that is provided with an R-F seal.

1.1.4 Tug Facility Requirements Specification Data Sheets - The

new/modified facilities requirements are described in detail in the

Tug Facility Requirements Specification Data Sheets contained in

Appendix D, Vol. II, Part III.

1.1.5 IUS Facility Requirements - The IUS checkout cell facilities

in the VAB low bay have been described previously. IUS facility
requirements at the OPF, launch pad and other sites are outside

the scope of this study.

1.2 GSE

The new/modified operational GSE to be used during Tug site activation

will include:

1) Avionics checkout and monitoring equipment;

2) Handling, access, and transportation equipment;

3) Propulsion, pneumatic, and mechanical checkout and servicing

equipment;

4) Structural integrity inspection equipment.

The Tug GSE required is identified and described in detail in the

Tug GSE specification data sheets contained in Appendix B, Volume II,
Part II, and summarized in Table 3.

1.3 Transportation Requirements and Support

1.3.1 Tug Canister/Transporter - The canister/transporter concept

developed in previous studies could be used on the Tug program.

Figure 10 shows one proposed concept.for this equipment. This canister/

transporter is not Tug unique and is not priced in the GSE costs.

Should the equipment final design evolve a universal canister/

transporter, then adaptation for Tug would involve only adjustment

of the internal mounting hard points to accommodate the Tug diameter

and hard point locations. If the universal concept proves impractical,

the basic requirements for Tug would be the following:

1) Capability of housing a 15.0 ft (4.57 m) diameter by 60 ft

(18.3 m) length payload that could consist of Tug/Kick Stage,
spacecraft or other configurations in a vertical position;
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Table 3 Ground Support Equipment Matrix

OPF TPF

A-003 Electrical Load BanksL x x

4J 01 U :1 J

W0Z0 0 W -H0

No! Nomenclature Avionics E

A-001 Electrical Power Supply x X! X X X

A-002 Electrical Power Test Set x x

A-003 Electrical Load Banks. x X

A-004 Battery Test Set xI

A-005 Battery Charger x x

A-006 Communication Test and i x x
Checkout Equipment

A-007 Guidance and Navigation Test i x x
and Checkout Equipment

A-008 Control and Data Acquisition x x x x
Console

A-009 Memory Load and Verify Unit x x x

A-010 Electronics Calibration x
Equipment

A-011 Orbiter Cable Simulator x x

A-012 Umbilical Simulator x x

A-013 Star Sensor Simulator x x

A-014 Tug/Spacecraft Simulator x

A-015 Fuel Cell Dummy Load Unit x

A-016 Ordnance Event Verification x x
Cables

A-017 Latch Mechanism Test Set x

A-018 Hardware Interface Module (HIM),. x x
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Table 3 (cont)

No. Handling and Transportation < i < M 0 on o
H-001 Tug U Workstand x x x

H-002 Engine Workstand x

H-003 Deployment Adapter Workstand x x

H-004 Tug Transportatidn Dolly x x

!H-005 Cargo Bay Work Platform Set x x

IH-006 Internal Platform x x

;H-007 Deployment Adapter Dolly x

H-008 Deployment Adapter Protective x
Cover Kit

H-009 Spacecraft Adapter Transport/ I x x
Storage Pallet

H-010 Kick Stage Protective Cover x
Kit

H-011 Kick Stage Motor Cradle x

H-012 Kick Stage Buildup/Checkout x
Fixture

H-013 Kick Stage SRM Storage Pallet x.:

H-014 Kick Stage Storage Pallet x

H-015 Tug Storage Pallet x

H-016 I Tug Fngine Handling Kit x

H-017 Deployment Adapter Storage x
Pallet

H-018 Handling Sling Kit x x x x x

H-019 Tug Protective Cover Kit ix x

H-020 Tug Desiccant Kit x

H-021 Battery Handling Kit x x x

H-022 Air Carry Tie Down Kit x x

H-023 Transport Data Recorder x

H-024 Tug Transtainer x x x x

H-025 Tug Lifting Rings x x x x

H-026 Inspection Workstands x x x x

H-027 Spacecraft Docking x
Simulator

H-028 Kick Stage Transtainer x

H-029 Vertical Adapter x

H-030 Kick Stage Motor Support x
Fixture
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Table 3 (concZ)

ID s 4o -i

No. Propulsion and Mechanical i '

P-001 Aft Umbilical Servicing Unit x x

P-002 Fuel Cell GN2 Purge Unit x x

P-003 Fuel Cell Water Supply Unit x

P-004 Fuel Cell GH2 Accumulator x

Charge Unit

P-005 IFuel Cell GO2 Accumulator x
Charge Unit

P-006 Engine Alingment Kit i x

P-007 Tug Engine Actuator Servicing x
Kit

P-008 Alignment Kit x

P-009 Insulation Purge and Metering x x x x

Unit

P-010 Propellant Supply and Transfer x
Unit

P-011 APS Propellant Control Set Ix x x x x

P-012 APS Propellant Supply and x x

Transfer Unit

P-013 Preservation Unit x

P-014 Vacuum Pump and Gauge Unit x

P-015 Hydraulic Servicer x

P-016 Pressurization Control Set I x x x x x

P-017 Decontamination Unit APS x

P-018 Vacuum Pump and Gauge Unit AP x ;x
P-019 Thermal Control Servicing Set x

P-020 Hot GN2 Purge Unit x
r-- ---- - - 2 -- - --- - .------

Structural

S-001 Ultrasonic Scan Unit

S-002 Radiography Unit x

23



Approximately
78 ft (23.8m)

rl Ji

Figure 10 Canister Transporter

2) Environmental control of the canister during transport;

3) Swing-open door entry and through-the-top access;

4) Capability of sealing the entrance against the TPF cell
door opening and at the PCRo

5) Self-leveling of the transporter during the ascent of the
launch pad ramp at ETR.

1.3.2 Tug Transportation - The Tug peculiar transportation require-
ments are described in detail in the GSE Requirement Specification
Data Sheets in Appendix B, Col. II, Part III. These requirements
can be summarized as follows:

1) A Tug transtainer for transport to and from the aircraft, with
provision for maintaining a clean environment when shipping
a checked-out Tug from ETR to WTR;

2) A kick stage transtainer;

3) A spacecraft transport vehicle (provided as a spacecraft-
peculiar requirement).
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Transportation of the Tug and major ship-separate subassemblies from

the supplier to ETR will be by air, with the Tug horizontal. There

are no requirements for keeping the Tug vertical during transportation.

1.4 Site Activation and Verification

The principal activities identified with Tug design/construction

at ETR and WTR are shown in Figure 11. The following activities

are critical in achieving orderly activation and are considered

appropriate in the DDT&E cost estimates contained herein:

1) Facility criteria and design development;

2) Facility construction and validation;

3) GSE criteria and design development;

4) GSE construction and validation;

5) GSE installation and checkout;

6) Functional checkout of the facility and GSE using and engineer-

ing model Space Tug.

7) Checkout and launch of the first flight article.

Procedure

Long Lead Procurement

o go Pack and Ship

GSE Fabrication
GSE Criteria GSE Design \ Iaoi

GSE

SAcceptance
s \To Engineering

Program > Verification
Requirementae GSE Installation SoW and Det aode

Design Material Procedure

Long-Lead GSE Installation

Facility Facility Procurement and Checkout

Criteria Design TP (ETR Only)

LPad

Facility Construction and Validation

TPF (ETR Only)
OPP

Long Lead Procurement

Steel
Aluminum
Pipe
Wire
Hardware

Figure 11 Design Construction Flow, Site Activation
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The functional flow diagram shown in Figure III-D-31, Vol. II,
Part I, shows in detail the sequence and interrelationship of
these activities.

2.0 Manpower Staffing

The Tug site activation phase can be divided as follows:

1) Planning, design, and construction;

2) Facility/GSE verification with a Tug engineering model;

3) Processing, checkout, and launch of the first flight article.

The manpower staffing during the activation period is based on the
requirements through these phases, resulting in gradual buildup
from a skeleton force to a full operational crew.

For purposes of organizational responsibility, the activation phase
essentially consists of a facility/GSE construction period and a
vehicle utilization period. The construction period covers activities
from facility/GSE criteria development through construction, and
validation of the facility/GSE installations. The proposed
organization during the construction period for ETR is shown in
Figure 12. The manpower buildup during the transition to the
vehicle utilization period will occur on completion of the
construction/installation validation effort. It is anticipated
that the transition will be smooth because personnel used in the
first period will now have support functions in the second period.
The proposed organization during the vehicle utilization period at
ETR is shown in Figure 13. The detailed manpower buildup during this
period (through launch of the first flight article) is shown in
Tables 4 and 5. It should be noted that the WTR launch crew is
included in the total.

The construction phase milestones are shown in Figure 14. Construction
phase schedule are displayed in Figure 15. The 1983 schedule for the
processing of the engineering model and the flight article at ETR
is shown in Figure 16. These schedules were used to form the basis
of manpower requirements for the DDT&E phase.
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Figure 12 ETR Site Activation, Construction Crew Size

(107)

Verification
Manager

Deputy Manager Secretary

(20) (17) (11) (52) (4)

Chief Chief Chief Chief Chief
Facility Test Quality Test

Support Engineering Control Operations Safety

Facility Supervisor -Typist Quality Engineer (2) Test Conductor (3) safety
GSE Engineer (3) Avionics Engineer (3) Inspectors (8) Avionics Engineer (6) Engineer (3)
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Figure 13 ETR Launch Site Operations Crew Size
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1980 1981 1982

Description J F M A M J J A S O N D J F M A M J J A S O N D J F M A M . J A S 0 N D

Activation Chief 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Administration/Scheduler 1 1 1 1 1 1 1 1 1 1i. 1 1 1 1 11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Secretary/Typist 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Facility Supervisor 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Engineers 2 2 2 2 2 2 4 4 4 4 4 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6

Test Conductor 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2

Engineers 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3

Technicians 2 2 2 3 3 3 11 11 11 22 22 22 23 23 23 23 23 23

Logistics Engineer 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Technicians 1 1 1 1 1 2 2 2 2 2 2 2 4 4 4 4 4 4 5 5 5 6 6 6 6 6 6 6 6 6

Configuration Engineer 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Engineers 1 1 1 1 1 11 1 1 1 1 1 2 2 2 2 2 2 222222222222

Quality Control Chief 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Engineers 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3

Inspectors 1 11 1 1 2 2 2 2 2 2 2 4 4 4 4 4 4 5 5 5 6 6 6 6 6 6 6 6 6

Subtotal 9 9 9 10 10 10 19 19 19 19 19 23 23 23 23 23 23 23 32 32 32 34 34 34 45 45 45 58 58 58 59 59 59 59 59 59

Verification Manager 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Deputy Manager 1 1 1 111 1 1 1 1 1 1 1 1 1 .1 1 1 1 1 1 1 1 1 111

Chief Test Operations 1 1 1 1 1 1 1 1 1 11 1

Chief Test Engineering 1 1 1 1 1 1 1 1 1 1 1 11 1 1 1 1 1 1 1 1 1 1 1 1

Chief Safety 1 1 1 1 1 1 1 1 1 1 1 1

Subtotal 1 1 1 1 1 1 1 1 1 1 1 3 3 3 3 3 3 3 3 3 3 3 3 35 5 5 5 5 5 5 5 5 5 5 5

Total 10 10 10 11 11 11 20 20 20 20 20 26 26 26 26 26 26 26 35 35 35 37 37 37 50 50 50 63 63 63 64 64 64 64 64 64

TabZe 4 ETR Site Activation, Construction Period



Manpower Control

1982 1983

Description J F M A M J J A S O N D J F M A M J J A S O N t)

Verification Manager 1 1 1 1 1 11 1 I 1 1 1.

Deputy Manager 1 1 1 1 1 1 1 1 1 1 1 1

Secretary/Typist 2 2 2 2 2 2 2 2 2 2 2 2

Chief Facility Support 1 1 1 1 1 1 1 1 1 1 1

Facility Supervisor 1 1 1 1 1 1 1 1 1 1 1 1

Engineers 2 2 2 2 2 2 2 3 3 3 3 3

Technicians 13 13 13 13 13 13 13 15 15 15 15 15

Chief Test Engineering 1 1 1 1 1 1 1 1 1 1 1 1

Engineers 7 7 7 7 7 7 7 14 14 14 14 14

Administrator/Scheduler 1 1 1 1 1 1 1 1 1 1 1 1

Chief Quality Control 1 1 1 1 1 1 1 1 1 1 1 1

Quality Engineers 2 2 2 2 2 2 2 2 2 2 2 2-

Inspectors 6 6 6 6 6 6 6 8 8 8 8 8

Chief Test Operations 1 1 1 1 1 1 1 1 1 1 1 1

Test Conductor 2 2 2 2 2 2 2 3 3 3 3 3

Engineers 4 4 4 4 4 4 4 4 4 4 4 4 8 11 11 11 11 11 11 15 15 15 15 15

Technicians 16 24 24 24 24 24 24 33 33 33 33 33

Chief Safety 1 1 1 1 11 1 1 1 1 1 1

Safety Engineers 1 2 2 2 2 2 2 3 3 3 3 3

Total 4 4 4 4 4 4 4 4 4 4 4 4 68 80 80 80 0 800 80 107 107 107 107 107

Table 5 ETR Site Activation, Engineering Model and First Flight Article



1980 1981 1982
1 2 3 4 1 2 3 4 1 2 3 4

V Program Requirements

V A&E Selection

V Facility Contractor Selection

V JODIDOD

V GSE Contractor Selection

V Pack & Ship GSE

V Long Lead Materials

Selection Subcontractor V

Material Available V

GSE Available V

GSE Inst'l Complete V

GSE Checkout Complete
Figure 14 Construction Phase Milestones

1980 1981 1982
1 2 3 4 1 3 4 1 2 3 4

Facility Criteria Development
Facility A&E Design

Facility Construction
Facility Procedure Prep.

Facility Validation
GSE Criteria Development

GSE Design
GSE Manufacturing
GSE Procedure Prep.

- GSE Acceptance Test
GSE Installation Design
-Statement of Work

Detail Material
GSE Installation

Installation Procedure Prep.i
GSE Installation Checkout

Figure 15 Construction Phase ScheduZe
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1983

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Prep for Fli ht Article

ATP - Operations

10 1 Receive, Transport, Purge, Clean, Install in Cell #1

m io Complete EM Pre-Mate CIO

Tug CIO

Receive Operational Spacecraft
I

Mate & CIO DummylOperational SpacecraftI I
I APS Loading & Pressurization a

I I
Insert EM or Tug/SC in Canister & Move to Launch Pad -

Sm Install EM or TugISC in PCR& Insert in Orbiter
I I I

im EM in Orbiter CIO Tug CIO, Countdown, Load Prop. & Press. -
I I 

*l Load & Unload EM Cryo Tanks, Purge & Safe Tug Launch AIOC

n 1Return EM to TPF & Demate SC
I I I

m Fitcheck EM in CIO Cell #2
I

I i Resolve Problems With EM
I I

Prep., Pack & Ship EM to VAFB

Engineering Model . - First Flight Article

Possible IUSlOrbiter Program Conflict"

Figure 16 Engineering Model and First Flight Article Schedule
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II. DDT&E TUG LAUNCH SITE ACTIVAT'ION - TIMELINE FUNDING
------------------------------------------------------------------

Tug DDT&E phase funding for the factory clean processing option shown in
the following tabulated data reflects the cost of Tug unique ground
support equipment including LPS equipment at ETR and WTR. Included
in the cost of GSE is the additional Kick Stage GSE necessary.

Also included are VAB facility modification for Tug, IUS, and Kick
Stage processing areas, the construction of a warehouse facility
at ETR, launch pad modifications at ETR, and Orbiter processing
facility modifications.

The manpower at each site is phased to reflect the program needs
throughout the DDT&E phase. Tug fleet utilization project manage-
ment office is phased from about six people in 1980 to a full staff
in 1983. ETR manpower, as shown in the Tabulated Manpower Summary,
shows a rise in manpower from 10 in 1980 to full complement by mid-
1983. The WTR staffing reflects the smaller effort early in the
program rising to its full line staff of seven in mid-1983. WTR
personnel increase after July 1983 reflect the KSC crew of 34 used
to check out the first test article and the first Tug vehicle
scheduled for launch in early 1984. The costs summarized in
Figure 17 are total costs of the related WBS items for the DDT&E.
Elements common to the operations phase, such as launch operations
and refurbishment and integration, were not included in the DDT&E
phase. The additional costs of the processing of the test article
and first vehicle checkout before launch were distributed into the
DDT&E phase WBS elements, because the study ground rule included the
first flight article in DDT&E costs.

Tug Fleet Utilization Project $7.61
Project Management $2.43
Systems Engineering and Integration 2.49
Logistics 1.01
Software 1.68

Ground and Launch Operations, ETR 23.93
Site Management 1.28
Facilities 11.89
GSE 10.76

Ground and Launch Operations, WTR 5.00
Site Management .08
Facilities 2.99
GSE 1.93

Total Cost $36.54

Figure 17 DDT&E Phase Costa 1980-1984
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A summary of the DDT&E time line funding is shown in Table 6.
Detailed information is contained in the tabulated data in this
section.

Table 6 Ground DDT&E Timeline Funding

Function 1980 1981 1982 1983 Total

Fleet Utilization 0.26 0.50 2.07 I 4.78 7.61
Project Management

Ground and Launch 0.62 1.19 2.47 19.67 23.95
Operations, ETR

Ground and Launch -- 0.50 2.52 1.96 4.98

Operations, WTR

DDT&E Phase Total 0.88 2.19 7.06 26.41 36.54

The data shown on the following tabulated formats shows the DDT&E
cost at the WBS levels shown in Figure 2. The costs are shown on
a monthly basis and breakout the manpower from equipment costs
and show the manpower time phasing and its effect on the cost of DDT&E.
Detailed definitions of the WBS items are found in the dictionary in
Section IV.
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DDTEE - TUG LAUNCH SITE ACTIVATION
732-ROO
TOTAL COST SUMMARY BY WBS ELEMENT

WBS ELEMENT DESCRIPTION TOTAL

2A DDT&E (GROUND OPERATIONS) $. 36,541,776

2A.1A TUG FLEET UTILIZATION/PROJECT MGMT 7,604,216

2A.1A.01 PROJECT MANAGEMENT 2,425,764

2A.IA.01.01 COST/PERFORMANCE MANAGEMENT 568,224

2A.IA.01.02 PROJECT DIRECTION 524,448

2A.1A.01.03 INFORMATION MANAGEMENT 502,656

2A.1A.01.04 FLEET UTILIZATION 830,436

2A.1A.02 SYSTEMS ENGINEERING E INTEGRATION 2,491,296

2A.IA.02.01 TUG SYSTEMS ENGINEERING 480,768

2A.1A.02.04 SUSTAINING ENGINEERING 2,010,528

2A.lA.05 LOGISTICS 1,005,264

2A.IA.05.02 TRAINING 699,312

2A.IA.05.03 INVENTORY CONTROL E WAREHOUSING 262,248

2A.1A.05.04 DEPOT MAINTENANCE 43,704

2A.IA.15 SOFTWARE 1,681,892

2A.1A.15.03 GSE SOFTWARE 1,681,892

2A.1B GROUND E LAUNCH OPERATIONS - ETR 23,944,576

2A.1B.01 SITE MANAGEMENT (FTR) 1,284,071

2A.1B.01.02 PROJECT MANAGEMENT 1,166,226

2A.1B.01.03 INFORMATION MANAGEMENT 117,845

2A.1B.06 FACILITIES - ETR 11,896,730



DDTEE - TUG LAUNCH SITE ACTIVATION

732-R00
TOTAL COST SUMMARY BY WBS ELEMENT

;WBS ELEMENT DESCFIPTION TOTAL

2A.1B.06.03 ETR MAINTENANCE t REFURBISHMENT $ 11,818730

2A.18.06.04 ETR LAUNCH 78,000

2A.IF.07 GROUND SUPPORT EQUIPMENT - FTR 10,763,775

2A.1B.07.02 EASTERN TEST RANGE GSE 10,763,775

2A.1C GROUND & LAUNCH OPERATIONS - WTR 4,992,984

2A.1C.01 SITE MANAGEMENT (WTR) 75,756

2A.IC.01.02 PROJECT MANAGEMENT 37,878

2A.1C.01.03 INFORMATION MANAGEMENT 37,676

2A.IC.06 FACILITIES - WTR 2,991,304

2A.IC.06.05 WTR MAINTENANCE E REFURBISHMENT 2,972,380

2A.1C.06.08 FACILITY OPERATIONS SUPPORT 18,924

2A.IC.07 CROUND SUPPORT EQUIPMENT - WTR 1,925,924

2A.1C.07.03 WESTERN TEST RANGE GSE 1,925,924

PROPOSAL TOTAL S 36,541,776

pt



DDT&E - DDT&E Total Cost By Month

By Month



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
DDTEE TOTAL COST BY MONTH

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/80 15.6 29558 22,589 26,979 279 12,963 1,763 64,573 64,573
02/80 15.6 2,558 22,589 26,979 279 2,403 52,250 116,823
03/80 15.6 2,558 22,589 26,979 279 2,403 52,250 169,073
04/80 16.6 2,722 23,912 28,648 306 2,569 55,435 224,508
05/80 16.6 2,722 23,912 28,648 306 2,569 55,435 279,943
06/80 16.6 2,722 23,912 28,648 306 2,569 55,435 335,378
07/80 26.6 4,362 37,147 45,338 585 4,229 87,299 422,677
08/80 26.6 4,362 37,147 45,338 585 4,229 87,299 509,976
09/80 26.6 4,362 37,147 45,338 585 4,229 87,299 597,275
10/80 26.6 4,362 37,147 45,338 585 4,229 87,299 684.574
11/80 26.6 4,362 37,147 45,338 585 4,229 87,299 771,873
12/80 31.6 5,182 43,764 53,685 725 5,058 103,232 875,105

TOTAL 261.2 42,832 369,002 447,256 5,405 51,679 1,763 875,105

01/81 37.1 6,084 52,955 63,795 500,725 16,349 1,763 635,587 1,510,692
02/81 37.1 6,084 52,955 63,795 725 5,789 123,264 1,633,956
03/81 37.1 6,084 52,955 63,795 725 5,789 123,264 1,757,220
04/81 37.1 6,084 52,955 63,795 725 5,789 123,264 1,880,484
05/81 37.1 6,084 52,955 63,795 725 5,789 123,264 2,003,748
06/81 37.1 6,084 52,955 63,795 725 5,789 123,264 2,127,012
07/81 46.1 7,560 64,866 78,816 976 7,283 151,941 2,278,953
08/81 46.1 7,560 64,866 78,816 976 7,283 151,941 29430,894
09/81 46.1 7,560 64,866 78,816 976 7,283 151,941 2,582,835
10/81 48.1 7,868 67,513 82,153 1,032 7,615 158,313 2,741,148
11/81 48.1 7,888 67,513 82,153 1,032 7,615 158,313 2.899,461
12/81 50.1 8,216 70,160 85,488 1,088 7,946 164,682 3,064,143

TOTAL 507.2 83,176 717,514 869,012 510,430 90,319 1,763 2,189,038

01/82 101.1 16,580 150,174 176,703 2,381,506 25,777 1,763 2,735,923 5,800,066
02/82 101.1 16,580 150,174 176,703 1,506 15,217 343,600 6,143,666
03/82 101.1 16,580 150,174 176,703 1,506 15,217 343,600 6,487,266
04/82 114.1 18,712 167,379 198,401 1,869 17,375 385,024 6,872,290
05/82 114.1 18,712 167,379 198,401 1,869 17,375 385,024 7,257,314
06/82 114.1 18,712 167,379 198,401 1,869 17,375 385,024 7,642,338
07/82 114.1 18,712 167,379 198,401 25,869 17,375 409,024 8,051,362
08/82 116.1 19,040 170,026 201,741 25,924 17,708 415,399 8,466,761
09/82 116.1 19,040 170,026 201,741 25,924 17,708 415.399 8,882,160
10/82 116.1 19,040 170,026 201,741 25,924 17,708 415,399 9,297,559
11/82 116.1 19,040 170,026 201,741 25,924 17,708 415,399 9,712,958
12/82 116.1 19,040 170,026 201,741 25,924 17,708 415,399 10,128,357

TOTAL 1,340.2 219,788 1,970,168 2,332,418 2,545,614 214,251 1,763 7,064,214



DDTEE - TUG LAUNCH SITE ACTIVATION
732-ROO
DDTEE TOTAL COST BY MONTH

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83 144.1 23,632 216,819 253,179 12,431,424 349,985 54,869 13,306,276 23,434,633

02/83 156.1 25,600 232,701 273,208 26,259 23,416 555,584 23,990,217

03/83 156.1 25,600 232,701 273,208 26,259 23,416 555,584 24,545,801

04/83 156.1 25,600 232,701 273,208 5,170,759 341,416 53,106 6,071,190 30,616,991

05/83 156.1 25,600 232,701 273,208 26,259 23,416 555,584 31,172,575

06/83 156.1 25,600 232,701 273,208 26,259 23,416 555,584 319728,159

07/83 162.1 26,584 240,641 283,038 2,427 342,412 53,106 921,624 32,649,783

08/83 185.1 30,356 271,081 381,422 3,068 83,718 739t289 33,389,072

09/83 185.1 30,356 271,081 354,045 3,068 58,830 16,751 703,775 34,092,847

10/83 185.1 30,356 271,081 354,045 3,068 376,830 53,106 1,058,130 35,150,977

11/83 185.1 30,356 271,081 354,045 3,068 58,830 687,024 35,838,001

12/83 185.1 30,356 271,081 354,045 3,068 58,830 16,751 703,775 36,541,776

TOTAL 2,012.2 329,996 2,976,370 3,699,859 17,724,986 1,764,515 33,502 214,187 26,413,419

PROP.
TOTAL 4,120.8 675,792 6,033,054 7,348,545 20,786,435 2,120,764 33,502 219t476 36,541,776

-Y



DDT&E - Cost By Project Function By Year (WBS Level PF)
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DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY PROJECT FUNCTION BY YEAR. (WBS LEVEL PF)

NO: 2A.1A
NAME: TUG FLEET UTILIZATION/PROJECT MGMT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1980 67.2 11,016 112,248 123,468 19,488 1,763 256,967 256,967
1981 133.2 21,840 222,540 244,788 28,260 1,763 497,351 754,318
1982 565.2 92,688 944,484 1,038,936 85,644 1,763 2,070,827 2,825,145
1983 901.2 147,792 1,506,000 1,656,612 1,402,272 214,187 4,779,071 7,604,216

NO: 2A.1B
NAME: GROUND & LAUNCH OPERATIONS - ETR

1980 194.0 31,816 256,754 323,788 5,405 32,191 618,138 6189138
1981 374.0 61,336 494,974 624,224 10,430 62,059 1,191,687 1,809,825
1982 775.0 127,100 1,025,684 1,293,482 21,614 128,607 2,469,387 4,279,212
1983 893.0 146,452 1,181,859 1,490,421 16,844,902 148,182 19,665,364 23,944,576

NO: 2A.1C
NAME: GROUND E LAUNCH OPERATIONS - WTR

1981 500,000 500,000 500,000
oo 1982 2,524,000 2,524,000 3,024,000

1983 218.0 35,752 288,511.. 552,826 880,084 214,061 33,502 1,968,984 4,992,984
PROP.
TOTAL 4,120.8 675,792 69033,054 7,348,545 20,786,435 2,120,764 33,502 219,476 36,541,776



DDT&E - Cost By Project Function By Year (WBS Level 4)

By Ya S Leve
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DDT8E - TUG LAUNCH SITE ACTIVATION
732-ROO
COST BY PROJECT FUNCTION BY YEAR(WBS LEVEL 4)

NO: 2A.1A.01
NAME: PROJECT MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1980 66.0 10,824 110,292 121,320 8,772 240,384 240,384

1981 108.0 17,712 180,480 198,528 14,352 393,360 633,744

1982 204.0 33,456 340,920 375,024 27,096 743,040 1,376,784

1983 288.0 47,232 481,296 529,428 38,256 1,048,980 2,425,764

NO: 2A.1A.02
NAME: SYSTEMS ENGINEERING E INTEGRATION

1981 24.0 3,936 40,104 44,112 3,192 87,408 87968

1982 264.0 43,296 441,180 485,292 35,076 961,548 1,048,956

1983 396.0 64,944 661,776 727,956 52,608 1,442,340 2,491,296

TASK NO: 2A.1A.05
TASK NAME: LOGISTICS

1982 96.0 15,744 160,428 176,472 12,756 349,656 349,56

1983 180.0 29,520 300,804 330,888 23,916 655,608 1,005,264

NO: 2A.1A.15
NAME: SOFTWARE

1980 1.2 192 1,956 2,148 10,716 1,763 16,583 16 3

1981 1.2 192 1,956 2,148 1 0,76 1,763 16,583 33,166

1982 1.2 192 1,956 2,1408 10716 1,763 16,583 49,749

1983 37.2 6,096 62,124 68,340 1,287,492 214,187 1,632,143 1,681,892

O-



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY PROJECT FUNCTION BY YEARfIBS LEVEL 4)

NO: 2A.1B.01
NAME: SITE MANAGEMENT (ETR)

MAN MAN LABOR OVERHEAD MATL/S/C. OTHER DIR TOTAL CUMULATIVEMO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1980 79.0 12,956 104t553 131,856 2,200 13,114 251,723 251,723
1981 96.0 15,744 127,044 160,212 2,676 15,936 305,868 5579591
1982 120.0 19,680 158,80e 200,280 3,348 19,920 382,356 939,947
1983 108.0 17,712 142,932 180,252 3,012 17,928 344,124 1,284,071

NO: 2A.1B.06
NAME: FACILITIES - ETR

1980 113.0 18,532 149,554 188,592 3,149 189745 360,040 360,040
1981 252.0 41,328 333,519 420,597 7,026 41,808 802,950 1,162,990
1982 597.0 97,908 790,113 996,402 16,647 99,066 1,902,228 3,065,218
1983 722.0 118,408 955,549 1,205,029 6,551,131 119,803 8,831,512 11,896,730

NO: 2A.1B.07
NAME: GROUND SUPPORT EQUIPMENT - ETR

•s 1980 2.0 328 2,647 3,340 56 332 6,375 6,375
D 1981 26.0 4,264 34,411 43,415 728 4,315 82,869 899244

1982 58.0 9,512 76,763 96,800 1,619 9,621 184,803 274,047
1983 63.0 10,332 83,378 105,140 10,290,759 10,451 10,489,728 10,763,775

NO: 2A.IC.01
NAME: SITE MANAGEMENT (WTR)

1983 24.0 3,936 31,764 - 39,336 672 3,984 75,756 759756



DDT&E - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY PROJECT FUNCTION BY YEAR WBS LEVEL 4

NO: 2A.1C.06
NAME: FACILITIES - WTR

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1981 500,000 500,000 500,000
1982 761,000 761,000 1,261,000
1983 188.0 30,832 248,809 503,668 735,244 209,081 33,502 1,730t304 2,991,304

NO: 2A.1C.07
NAME: GROUND SUPPORT EQUIPMENT - WTR

1982 1,763,000 197639000 197639000
1983 6.0 984 7,938 9,822 144,168 996 162,924 1,925,924
PROP.
TOTAL 4,120.8 675,792 6,033,054 7,348,545 20,786,435 2,120,764 33,502 219,476 36,541,776



DDT&E - Cost By Project Function By Month (WBS Level 5)



DDTE - TUG LAUNCH SITE ACTIVATION
732-ROO
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1A.01.01
NAME: COST/PERFORMANCE MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

01/80 1.5 246 2,507 2,758 199 5,464 5,464
02/80 1.5 246 2,507 2,758 199 5,464 10,928
03/80 1.5 246 2,507 2,758 199 5,464 16,392
04/80 1.5 246 2,507 2,758 199 59464 21,856
05/80 1.5 246 2,507 2,758 199 5,464 27,320
06/80 1.5 246 2,507 2,758 199 5,464 32,784
07/80 1.5 246 2,507 2,758 199 5,464 38,248
08/80 1.5 246 2,507 2,758 199 5,464 43,712
09/80 1.5 246 2,507 2,758 199 5,464 49,176
10/80 1.5 246 2,507 2,758 199 5,464 54,640
11/80 1.5 246 2,507 2,758 199 5,464 60,104
12/80 1.5 246 2,507 2,758 199 5,464 65,568

TOTAL 18.0 2,952 30,084 33,096 2,388 65,568

01/81 1.5 246 2,507 2,758 199 5,464 71,032
02/81 1.5 246 2,507 2,758 199 5,464 76,496
03/81 1.5 246 2,507 2,758 199 5,464 81,960
04/81 1.5 246 2,507 2,758 199 5,464 87,424

05/81 1.5 246 2,507 2,758 199 5,464 92,888
06/81 1.5 246 2,507 2,758 199 5,464 98,352
07/81 1.5 246 2,507 2,758 199 5,464 103,816
08/81 1.5 246 2,507 2,758 199 5,464 109,280
09/81 1.5 246 2,507 2,758 199 5,464 114,744

10/81 1.5 246 2,507 2,758 199 5,464 120,208
11181 1.5 246 2,507 2,758 199 5,464 125,672
12/81 1.5 246 2,507 2,758 199 5,464 131,136

TOTAL 18.0 2,952 30,084 33,096 2,388 65,568

01/82 4.0 656 6,685 7,354 531 14,570 145,706
02/82 4.0 656 6,685 7,354 531 14,570 160,276
03/82 4.0 656 6,685 7,354 531 14,570 174,846
04/82 4.0 656 6,685 7,354 531 14,570 189,416
05/82 4.0 656 6,685 7,354 531 14,570 203,986
06/82 4.0 656 6,685 7,354 531 14,570 218,556
07/82 4.0 656 6,685 7,354 531 14,570 233,126
08/82 4.0 656 6,685 7,354 531 14,570 2479696

09/82 4.0 656 6,685 7,354 531 14,570 262,266
10/82 4.0 656 6,685 7,354 531 14,570 276,836
11/82 4.0 656 6,685 7,354 531 14,570 291,406
12/82 4.0 656 6,685 7,354 531 14,570 305,976

TOTAL 48.0 7,872 80,220 88,248 6,372 174,840



DDT&E - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WES BY PROJECT FUNCTION BY MONTH (BS LEVEL 5)

NO: 2A.1A.01.01
NAME: COST/PERFORMANCE MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C. OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE. M & A AMOUNT AMOUNT

01/83 6.0 984 10,027 11,030 797 219854 327,830
02/83 6.0 984 10,027 11,030 797 21,854 349,684
03/83 6.0 984 10,027 11,030 797 21,854 371,538
04/83 6.0 984 10,027 11,030 797 21,854 393,392
05/83 6.0 984 10,027 11,030 797 21,854 415t246
06/83 6.0 984 10,027 11,030 797 21e854 437,100
07/83 6.0 984 10,027 11,030 797 21,854 458,954
08/83 6.0 984 10,027 11,030 797 21,854 480,808
09/83 6.0 984 10,027 11,030 797 21,854 502,662
10/83 6.0 984 10,027 11,030 797 219854 524,516
11/83 6.0 984 10,027 11,030 797 21,854 546,370
12/83 6.0 984 10,027 11,030 797 21v854 568,224

TOTAL 72.0 11,808 120,324 132,360 9,564 262,248

TASK NO: 2A.1A.01.02
TASK NAME: PROJECT DIRECTION

01/80 3.0 492 5,013 5,514 399 10,926 10,926
02/80 3.0 492 5,013 5,514 399 10,926 21,852
03/80 3.0 492 5,013 5,514 399 10,926 32,778
04/80 3.0 492 5,013 5,514 399 10,926 43,704
05/80 3.0 492 5,013 5,514 399 10,926 54,630
06/80 3.0 492 5,013 5,514 399 10,926 65,556
07/80 3.0 492 5,013 5,514 399 10,926 76,482
08/80 3.0 492 5,013 5,514 399 10,926 87,408
,09/80 3.0 492 5,01.3 5,514 -39.9 10,926 98,334
10/80 3.0 492 5,013 5,514 399 10,926 109,260
11/80 3.0 492 5,013 5,514 :399 10,926 120,186
12/80 3.0 492 5,013 5,514 .399 10,926 1319112

TOTAL 36.0 5,904 60,156 66,168 4,788 131,112



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1A.O1.02
NAME: PROJECT DIRECTION

MAN MAN LABOR OVERHEAD MATL/S/C. OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/81 3.0 492 5,013 5,514 399 10,926 142,038
02/81 3.0 492 5,013 5,514 399 10926 152,964
03/81 3.0 492 5,013 5,514 399 10t926 163,890
04/81 3.0 492 5,013 5,514 399 10,926 174,816
05/81 3.0 492 5,013 5,514 399 10t926 185,742
06/81 3.0 492 5,013 5,514 399 10,926 196,668
07/81 3.0 492 5,013 5,514 399 10,926 207,594
08/81 3.0 492 5,013 5,514 399 10,926 218,520
09/81 3.0 492 5,013 5,514 399 10,926 229,446
10/81 3.0 492 5,013 5,514 399 10,926 240,372
11/81 3.0 492 5,013 5,514 399 10,926 2519298
12/81 3.0 492 5,013 5,514 399 10,926 262,224

TOTAL 36.0 5,904 60,156 66,168 4,788 131,112

01/82 3.0 492 5,013 5,514 399 10,926 273,150
02/82 3.0 492 5,013 5,514 399 10,926 284,076
03/82 3.0 492 5,013 5,514 399 10926 295,002
04/82 3.0 492 5,013 5,514 399 10,926 305t928
05/82 3.0 492 5,013 5,514 399 10,926 3169854

06/82 3.0 492 5,013 5,514 399 10,926 327,780
07/82 3.0 492 5,013 5,514 399 10,926 338,706
08/82 3.0 492 5,013 5,514 399 10,926 349,632
09/82 3.0 492 5,013 5,514 399 10,926 360,558
10/82 3.0 492 5,013 5,514 399 10,926 371,484
11/82 3.0 492 5,013 5,514 399 109926 382,410
12/82 3.0 492 5,013 5,514 399 10,926 393,336

TOTAL 36.0 5,904 60,156 66,168 4,788 1319112

01/83 3.0 492 5,013 5,514 399 10,926 404,262
02/83 3.0 492 5,013 5,514 399 10,926 415,188
03/83 3.0 492 5,013 5,514 399 10,926 4269114
04/83 3.0 492 5,013 5,514 399 10,926 437,040
05/83 3.0 492 5,013 5,514 399 10,926 447.966
06/83 3.0 492 5,013 5,514 399 10,926 456892
07/83 3.0 492 5,013 5,514 399 109926 469,818
08/83 3.0 492 5,013 5,514 399 10,926 480,744
09/83 3.0 492 5,013 5,514 399 10,926 491t670
10/83 3.0 492 5,013 5,514 399 10,926 502,596
11/83 3.0 492 5,013 5,514 399 10,926 513,522
12/83 3.0 492 • 5,013 5,514 399 10,926 524,448

TOTAL 36.0 5,904 60,156 66,168 4,788 131,112



DDTEE - TUG LAUNCH SITE ACTIVATION
732-ROO
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1A.01.03
NAME: INFORMATION MANAGEMENT

MAN MAN LABCR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/80 1.0 164 1,671 1,838 133 3,642 3,642
02/80 1.0 164 1,671 1,838 133 3,642 7,284
03/80 1.0 164 1,671 1,838 133 3t642 10,926
04/80 1.0 164 1,671 1,838 133 3,642 14,568
05/80 1.0 164 1,671 1,838 133 39642 189210
06/80 1.0 164 1,671 1,838 133 3,642 21,852
07/80 1.0 164 1,671 1,838 133 39642 25,494
08/80 1.0 164 1,671 1,838 133 3,642 29,136
09/80 1.0 164 1,671 1,838 133 3,642 32,778
10/80 1.0 164 1,671 1,838 133 3,642 36,420
11/80 1.0 164 1,671 1,838 133 3,642 40,062
12/80 1.0 164 1,671 1,838 .133 3,642 439704

TOTAL 12.0 1,968 20,052 2?,056 1,596 43,704

01/81 2.5 410 4,178 4,596 332 9,106 52,810
02/81 2.5 410 4,178 4,596 332 9,106 61,916
03/81 2.5 410 4,178 4,596 332 9,106 71,022
04/81 2.5 410 4,178 4,596 332 9,106 80,128
05/81 2.5 410 4,178 4,596 332 9,106 89,234
06/81 2.5 410 4,178 4,596 332 9,106 98,340
07/81 2.5 410 4,178 4,596 332 9,106 107,446
08/81 2.5 410 4,178 4,596 332 9,106 116,552
09/81 2.5 410 4,178 4,596 332 9,106 125,658
10/81 2.5 410 4,178 4,596 332 99106 134,764
11/81 2.5 410 4,178 4,596 332 9,106 143,870
12/81 2.5 410 4,178 4,596 332 9,106 152,976

TOTAL 30.0 4,920 50,136 55,152 3,984 109,272

01/82 4.0 656 6,685 7.354 531 14,570 167,54602/82 4.0 656 6,685 7354 531 14,570 182,116
03/82 4.0 656 6,685 7,354 531 14,570 196,68604/82 4.0 656 6,685 7,354 531 14,570 211,25605/82 4.0 656 6,685 7,354 531 14T570 225,826
06/82 4.0 656 6,685 7,354 531 14,570 240,39607/82 4.0 656 6,685 7,354 531 14,570 254,96608/82 4.0 656 6,685 7,354 531 14,570 269,536
09/82 4.0 656 6,685 7,354 531 14,570 284,10610/82 4.0 656 6,685 7,354 531 14,570 298,67611/82 4.0 656 6,685 7,354 531 14,570 313,24612/82 4.0 656 6,685 7,354 531 14,570 327,816

TOTAL 48.0 7,872 80,220 88,248 6,372 174,840



DDTEF - TUG LAUNCH SITE ACTIVATION
732-R 00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)-

NO: 2A.1A.01.03
NAME: INFORMATION MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83 4.0 656 6,685 7,354 531 14,570 342.386

02/83 4.0 656 6,685 7,354 531 14,570 356,956
03/83 4.0 656 6,685 7,354 531 14,570 3719526

04/83 4.0 656 6,6e5 7,354 531 14,570 3869096

05/83 4.0 656 6,685 7,354 531 14,570 400,666
06/83 4.0 656 6,685 7,354 531 14,570 415,236

07/83 4.0 656 6,685 7,354 531 14,570 429,806

08/83 4.0 656 6,685 7,354 531 14,570 444,376

09/83 4.0 656 6,685 7,354 531 149570 4589946

10/83 4.0 656 6,685 7,354 531 14,570 473,516

11/83 4.0 656 6,685 7,354 531 14,570 4889086

12/83 4.0 656 6,685 7,354 .531 14570 502,656

TOTAL 48.0 7,872 80,220 88,248 6,372 174,840

TASK NO: 2A.1A.01.04
TASK NAME: FLEET UTILIZATION

01/81 2.0 328 3,342 3,676 266 7,284 79284

02/81 2.0 328 3,342 3,676 266 7,284 14,568
03/81 2.0 328 3,342 3,676 266 7,284 219852

04/81 2.0 328 3,342 3,676 266 7,284 299136

05/81 2.0 328 3,342 3,676 266 79284 36,420

06/81 2.0 328 3,342 3,676 266 7,284 43,704

07/81 2.0 328 3,342 3,676 266 7,284 50,988

08/81 2.0 328 3,342 3,676 266 7,284 58,272

09/81 2.0 328 3,342 3,676 266 7,284 659556

10/81 2.0 328 3,342 3,676 266 7,284 72,840
11/81 2.0 328 3,342 3,676 266 7,284 80,124
12/81 2.0 328 3,342 3,676 266 7,284 879408

TOTAL 24.0 3,936 40,104 44,112 3.192 87,408



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

0: 2A.1A.01.04
NAME: FLEET UTILIZATION

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/82 6.0 984 10,027 11,030 797 21,854 109,262
02/82 6.0 984 10,027 11,030 797 21,854 131t116
03/82 6.0 984 10,027 11,030 797 21,854 152,970
04/82 6.0 984 10,027 11,030 797 21,854 174,824
05/82 6.0 984 10,027 11,030 797 21,854 196,678
06/82 6.0 984 10,027 11,030 797 21,854 218,532
07/82 6.0 984 10,027 11,030 797 219854 240,386
08/82 6.0 984 10,027 11,030 797 21,854 262t240
09/82 6.0 984 10,027 11,030 797 21,854 284,094
10/82 6.0 984 10,027 11,030 797 21,854 3059948
11/82 6.0 984 10,027 11,030 797 21,854 327,802
12/82 6.0 984 10,027 11,030 797 21,854 349,656

TOTAL 72.0 11,808 120,324 132,360 9,564 262,248

01/83 11.0 1,804 18,383 20,221 1,461 40,065 389,721
02/83 11.0 1,804 18,383 20,221 1,461 40,065 429,786
03/83 11.0 1,804 18,383 20,221 1,461 40,065 4699851

"J 04/83 11.0 1,804 168,383 20,221 1,461 40,065 509,916
05/83 11.0 1,804 18,383 20,221 1,461 40,065 549,981
06/83 11.0 1,804 18,383 20,221 1,461 40,065 590,046
07/83 11.0 1,804 18,383 20,221 1,461 40,065 630t111
08/83 11.0 1,804 18,383 20,221 1,461 40,065 670,176
09/83 11.0 1,804 18,383 20,221 1,461 40,065 710,241
10/83 11.0 1,804 18,383 20,221 1,461 40,065 750,306
11/83 11.0 1,804 18,383 20,221 19461 40,065 790,371
12/83 11.0 1,804 18,383 20,221 1,461 40,065 830,436

TOTAL 132.0 21,648 220,596 242,652 17,532 480,780



DDTE - TUG LAUNCH SITE ACTIVATION
732-ROO
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1A.02.01
NAME: TUG SYSTEMS ENGINEERING

MAN MAN LABOR OVERHEAD IMATL/S/C. OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/82 2.0 328 3,342 3,676 266 7,284 79284
02/82 2.0 328 3,342 3,676 266 7,284 14,568
03/82 2.0 328 3,342 3,676 266 7,284 21,852
04/82 2.0 328 3,342 3,676 266 7,284 29,136
05/82 2.0 328 3,342 3,676 266 7,284 36,420
06/82 2.0 328 3,342 3,676 266 7,284 43,704
07/82 2.0 328 3,342 3,676 266 7284 50,988
08/82 2.0 328 3,342 3,676 266 7t284 589272
09/82 2.0 328 3,342 3,676 266 7,284 65,556
10/82 2.0 328 3,342 3,676 266 7,284 72,840
11/82 2.0 328 3,342 3,676 266 7,284 80,124
12/82 2.0 328 3,342 3.676 266 7,284 87,408

TOTAL 24.0 3,936 40,104 44,112 3,192 87,408

01/83 9.0 1,476 15,040 16,544 1,196 32,780 120,188
.cX 02/83 9.0 1,476 15,040 16,544 1,196 32,780 152,968
OO 03/83 9.0 1,476 159040 16,544 19196 32,780 185,748

04/83 9.0 1,476 15,040 16,544 1,196 32,780 218,528
05/83 9.0 1,476 15,040 16,544 1,196 32,780 251,308
06/83 9.0 1,476 15,040 16,544 1,196 32,780 284,088
07/83 9.0 1,476 15,040 16,544 1,196 32,780 316,868
08/83 9.0 1,476 15,040 16,544 1,196 32,780 349,648
09/83 9.0 1,476 15,040 16,544 1,196 32,780 382,428
10/83 9.0 1,476 15,040 16,544 1,196 32,780 415,208
11/83 9.0 1,476 15,040 16,544 1,196 32,780 447,988
12/83 9.0 1,476 15,040 16,544 1,196 32,780 480,768

TOTAL 108.0 17,712 180,480 198,528 14,352 393,360



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1A.02.04
NAME: SUSTAINING ENGINEERING

MAN MAN LABOR OVERHEAD IMATL/S/C. OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/81 2.0 328 3,342 3,676 266 7 284 17284

02/81 2.0 328 3,342 3,676 266 7,284 14,568

03/81 2.0 328 3,342 3,676 266 7,284 21,852

04/81 2.0 328 3,342 3,676 266 7,284 29,136

05/81 2.0 328 3,342 3,676 266 7,284 369420

06/81 2.0 328 3,342 3t676 266 7,284 43t704

07/81 2.0 328 3,342 3,676 266 79284 50,988

08/81 2.0 328 3,342 3,676 266 7,284 58,272

09/81 2.0 328 3,342 3,676 266 7,284 65,556

10/81 2.0 328 3,342 3,676 266 7,284 721840

11/81 2.0 328 3,342 3,676 266 7,284 80,124

12/81 2.0 328 3,342 3,676 266 7,284 87,408

TOTAL 24.0 3,936 40,104 44,112 3,192 87,408

01/82 20.0 3,280 33,423 36,765 2,657 72,845 160253

J. 02/82 20.0 3,280 33,423 36,765 2,657 72,845 233,098

S03/82 20.0 3,280 33,423 36,765 2,657 729845 3059943

04/82 20.0 3,280 33,423 36,765 2,657 729845 3789788

05/82 20.0 3,280 33,423 36,765 2,657 72,845 451,633

06/82 20.0 3,280 33,423 36,765 2,657 72,845 524478

07/82 20.0 3,280 33,423 36,765 2,657 72,845 597,323

08/82 20.0 3,280 33,423 36,765 2,657 72,845 670,168

09/82 20.0 3,280 33,423 36,765 2,657 72,845 743,013

10/82 20.0 3,280 33,423 36,765 2,657 72,845 815t858

11/82 20.0 3,280 33,423 36,765 2,657 72,845 8889703

12/82 20.0 3,280 33,423 36,765 2,657 729845 9619548

TOTAL 240.0 39,360 401,076 441,180 31,884 874,140

01/83 24.0 3,936 40,108 44,119 3,188 87,415 1,048,963

02/83 24.0 3,936 40,108 44,119 3,188 87,415 19136,378

03/83 24.0 3,936 40,108 44,119 3,188 879415 1,2239793

04/83 .24.0 3,936 40,108 44,119 3,188 87,415 1,311,208

05/83 24.0 3,936 40,108 44,119 3,188 87,415 1,398,623

06/83 24.0 3,936 40,108 44,119 3,188 87,415 1,486,038

07/83 24.0 3,936 40,108 44,119 3,188 879415 .15739453

08/83 24.0 3,936 40,108 44,119 3,188 87,415 1,6609868

09/83 24.0 3,936 40,108 44,119 3,188 87t415 1,748,283

10/83 24.0 3,936 40,108 44,119 3,188 87,415 1,835,698

11/83 24.0 3,936 40,108 44,119 3,188 87,415 1,9239113

12/83 24.0 3,936 40,108 44,119 3,188 87,415 2,010,528

TOTAL 288.0 47,232 481,296 529,428 38,256 1,048,980



DDTCE - TUG LAUNCH SITE ACTIVATION
732-ROO
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1A.05.02
NAME: TRAINING

MAN MAN LABOR OVERHEAD MATL/s/C. OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES I GFE M & A AMOUNT AMOUNT

01/82 8.0 1,312 13,369 14,706 1,063 29,138 29,138
02/82 8.0 1,312 13,369 14,706 1,063 299138 58,276
03/82 8.0 1,312 13,369 14,706 1,063 29,138 87,414
04/82 8.0 1,312 13,369 14,706 1,063 29,138 116,552
05/82 8.0 1,312 13,369 14,706 1,063 29,138 145,690
06/82 8.0 1,312 13,369 14,706 1,063 29,138 174,828
07/82 8.0 1,312 13,369 14,706 1,063 29,138 203,966
08/82 8.0 1,312 13,369 14,706 1,063 29,138 233,104
09/82 8.0 1,312 13,369 14,706 1,063 29,138 262,242
10/82 8.0 1,312 13,369 14,706 1,063 29,138 291,380
11/82 8.0 1,312 13,369 14,706 1,063 29,138 320,518
12/82 8.0 1,312 13,369 14,706 1063 29,138 349,656

TOTAL 96.0 15,744 160,428 176,472 12,756 349,656

01/83 8.0 1,312 13,369 14,706 1,063 29,138 378,794
02/83 8.0 1,312 13,369 14,706 1,063 29*138 407,932
03/83 8.0 1,312 13,369 14,706 1,063 29,138 437,070
04/83 8.0 1,312 13,369 14,706 1,063 29,138 466,208
05/83 8.0 1,312 13,369 14,706 1,063 29,138 495*346
06/83 8.0 1,312 13,369 14,706 1,063 29,138 524,484
07/83 8.0 1,312 13,369 14,706 1,063 29,138 553,622
08/83 e.0 1,312 13,369 14,706 1,063 29,138 582,760
09/83 8.0 1,312 13,369 14,706 1,063 29,138 611,898
10/83 8.0 19312 13,369' 14,706 1,063 29,138 641,036
11/83 8.0 1,312 13,369 14,706 1,063 29,138 670,174
12/83 8.0 1,312 13,369 14,706 1,063 29,138 699,312

TOTAL 96.0 15,744 160,428 176,472 12,756 349t656



DDTEE - TUG LAUNCH SiTE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1A.05.03
NAME: INVENTORY CONTROL £ WAREHOUSING

MAN MAN LABOR OVERHEAD MATL/S/C. OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83 6.0 984 10,027 11,030 797 21,854 21,854

02/83 6.0 984 10,027 11,030 797 21,854 43,708

03/83 6.0 984 10,027 11,030 797 21,854 65,562

04/83 6.0 984 10,027 111030 797 21,854 87t416

05/83 6.0 984 10,027 11,030 797 21,854 109,270

06/83 6.0 984 10,027 11,030 797 21,854 131,124

07/83 6.0 984 10,027 11,030 797 21,854 152,978

08/83 6.0 984 10,027 11,030 797 21,854 174,832

09/83 6.0 984 10,027 11,030 797 21,854 196,686

10/83 6.0 984 10,027 11,030 797 21,854 218,540

11/83 6.0 984 10,027 11,030 797 21,854 240,394

12/83 6.0 984 109027 11,030 797 21,854 262,248

TOTAL 72.0 11,808 120,324 132,360 9,564 262,248

U'



DDT&E - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH OqBS LEVEL 5)

NO: 2A.1A.05.04
NAME: DEPOT MAINTENANCE

MAN MAN LABOR OVERHEAD MATL/S/C- OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83 1.0 164 1,671 1,838 133 3#642 3,642
02/83 1.0 164 1,671 1,838 133 3,642 7,284
03/83 1.0 164 1,671 1,838 133 3,642 10,926
04/83 1.0 164 1,671 1,838 133 3,642 14,568
05/83 1.0 164 1,671 1,838 133 3,642 18,210
06/83 1.0 164 1,671 1,838 133 3,642 21,852
07/83 1.0 164 1,671 1,838 133 3,642 25,494
08/83 1.0 164 1,671 1,838 133 3,642 29,136
09/83 1.0 164 1,671 1,838 133 3,642 32,778
10/83 1.0 164 1,671 1,838 133 3,642 36,420
11/83 1.0 164 1,671 1,838 133 3,642 40,062
12/83 1.0 164 1,671 1,838 133 3,642 43,704

TOTAL 12.0 1,968 20,052 22,056 1,596 43,704

NOT 2A.1A.15.03
NAME: GSE SOFTWARE

01/80 .1 16 163 179 10,573 1,9763 12,678 12,678
02/80 .1 16 163 179 13 355 13,033
03/80 .1 16 163 179 13 355 13,388
04/80 .1 16 163 179 13 355 139743
05/80 .1 16 163 179 13 355 14,098
06/80 .1 16 163 179 13 355 14,453
07/80 .1 16 163 179 13 355 14,808
08/80 .1 16 163 179 13 355 159163
09/80 .1 16 163 179 13 355 15,518
10/80 .1 16 163 179 13 355 15,873
11/80 .1 16 163 179 13 355 16,228
12/80 .1 16 163 179 13 355 16,583

TOTAL 1.2 192 1,956 2,148 10,716 1,763 16,583



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1A.15.03
INAME: GSE SOFTWARE

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST CCST COST CHARGES GFE I & A AMOUNT AMOUNT

01/81 .1 16 163 179 10,573 1,763 12,678 29,261

02/81 .1 16 163 179 13 355 29,616

03/81 .1 16 163 179 13 355 29,971

04/81 .1 16 163 179 13 355 30,326

05/81 .1 16 163 179 13 355 30,681

06/81 .1 16 163 179 13 355 31,036

07/81 .1 16 163 179 13 355 31,391

08/81 .1 16 163 179 13 355 31,746

09/81 .1 16 163 179 13 355 32,101

10/81 .1 16 163 179 13 355 32,456

11/81 .1 16 163 179 13 355 32,811

12/81 .1 16 163 179 13 355 33,166

TOTAL 1.2 192 1,956 2.,148 10,716 1,763 16,583

01/82 .1 16 163 179 10,573 1,763 12,678 45,844

02/82 .1 16 163 179 13 355 46,199

03/82 .1 16 163 179 13 355 46,554

04/82 .1 16 163 179 13 355 46,909

05/82 .1 16 163 179 13 355 47,264

06/82 .1 16 163 179 ( 13 355 47,619

07/82 .1 16 163 179 13 355 47,974

08/82 .1 16 163 179 13 355 489329

09/82 .1 16 163 179 13 355 48,684

10/82 .1 16 163 179 13 355 49,039

11/82 .1 16 163 179 13 355 499394

12/82 .1 16 163 179 13 355 49,749

TOTAL 1.2 192 1,956 2,148 10,716 1,763 16,583

01/83 3.1 506 5,177 5,695 328,971 54,869 394,712 4449461

02/83 3.1 508 5,177 5,695 411 11,283 455,744

03/83 3.1 508 5,177 5,695 411 11,283 467,027

04/83 3.1 508 5,177 5,695 318,411 53,106 382,389 849,416

05/83 3.1, 508 5,177 5,695 411 11,283 860,699

06/83 3.1 508 5,177 5,695 411 11,283 871,982

07/83 3.1 508 5,177 5,695 318,411 53,106 382,389 19254,371

08/83 3.1 508 5,177 5,695 411 11,283 1,265,654

09/83 3.1 508 5,177 5,695 411 11,283 1,2769937

10/83 3.1 508 5,177 5,695 318,411 53,106 382,389 1,659,326

11/83 3.1 508 5,177 5,695 411 11,283 1,670,609
12/83 3.1 508 5,177 5,695 411 11,283 1.681,892

TOTAL 37.2 6,096 62,124 68,340 1,287,492 214,187 1,632,143



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1B.01.02
NAME: PROJECT MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/80 6.0 984 7,941 10,015 .167 996 19,119 19,119
02/80 6.0 984 7,941 10,015 167 996 19,119 38,238
03/80 6.0 984 7,941 10,015 167 996 19,119 57,357
04/80 6.0 984 7,941 10,015 167 996 19,119 76,476
05/80 6.0 984 7,941 10,015 167 996 19,119 95,595
06/80 6.0 984 7,941 10,015 167 996 19,119 114,714
07/80 7.0 1,148 9,264 11,683 195 1,162 22,304 137,018
08/80 7.0 19148 9,264 11,683 195 1,162 22,304 159,322
09/80 7.0 1,148 9,264 11,683 195 1,162 22,304 181,626
10/80 7.0 1,148 9,264 11,683 195 1,162 22,304 203,930
11/80 7.0 1,148 9,264 11,683 195 1,162 22,304 226,234
12/80 7.0 1,148 9,264 11,683 195. 1,162 22,304 248,538

TOTAL 78.0 12,792 103,230 130,188 2,172 12,948 248,538

01/81 7.0 1,148 9,264 11,683 . 195 1,162 22,304 270,842
02/81 7.0 1,148 9,264 11,683 195 1,162 22,304 293,146
03/81 7.0 1,148 9,264 11,683 195 1,162 22,304 315,450
04/81 7.0 1,148 9,264 11,683 195 1,162 22,304 337,754
05/81 7.0 1,148 9,264 11,683 195 1,162 22,304 360,058
06/81 7.0 1,148 9,264 11,683 195 1,162 22,304 382,362
07/81 7.0 1,148 9,264 11,683 195 1,162 22,304 404,666
08/81 7.0 1,148 9,264 11,683 195 1,162 22,304 426,970
09/81 7.0 1,148 4,264 11,683 195 1,162 22,304 449,274
10/81 7.0 1,148 9,264 11,683 195 1,162 22,304 471,578
11/81 7.0 1,148 9,264 11,683 195 1,162 22,304 493,882
12/81 7.0 1,148 9,264 11,683 195 1,162 22,304 516,186

TOTAL 84.0 13,776 111,168 140,196 2,340 13,944 267,648

01/82 9.0 1,476 11,911 15,022 251 1,494 28,678 544,864
02/82 9.0 1,476 11,911 15,022 251 19494 28t678 573,542
03/82 9.0 1,476 11,911 15,022 251 1,494 28,678 602,220
04/82 9.0 1,476 11,911 15,022 251 1,494 28,678 630,898
05/82 9.0 1,476 11,911 15,022 251 1,494 28,678 659,576
06/82 9.0 1,476 11',911 15,022 251 1,494 28,678 688,254
07/82 9.0 1,476 11,911 15,022 251 1,494 28,678 716,932
08/82 9.0 1,476 11,911 15,022 251 1,494 28,678 745,610
09/82 9.0 1,476 11,911 15,022 251 1,494 28,678 774,288
10/82 9.0 1,476 11,911 15,022 251 1,494 28,678 802,966
11/82 9.0 1,476 11,911 15,022 25. 1,494 28,678 831,644
12/82 9.0 1,476 11,911 15,022 251 1,494 28,678 860,322

TOTAL 108.0 17,712 142,932 180,264 3.012 17.928 344,136



DDTEE - TUG LAUNCH SITE ACTIVATION
732-ROO
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1B.01.02
NAME: PROJECT MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT, AMOUNT

01/83 8.0 1,312 10,588 13,353 223 1,328 25,492 885,814

02/83 8.0 1,312 10,588 13,353 223 19328 25,492 911,306

03/83 8.0 1,312 10,588 13,353 223 1,328 25,492 936,798

04/83 8.0 1,312 10,588 13,353 223 1,328 25,492 962t290

05/83 8.0 1,312 10,588 13,353 223 1,328 25,492 987.782

06/83 8.0 1,312 10,588 13,353 223 1,328 25,492 le013,274

07/83 8.0 1,312 10,588 13,353 223 1,328 25,492 19038,766

08/83 8.0 1,312 10,588 13,353 223 1,328 25,492 1,064,258

09/83 8.0 1,312 10,588 13,353 223 19328 25,492 1,089,750

10/83 8.0 1,312 10,588 13,353 223 1,328 25,492 1,115,242

11/83 8.0 19312 10,588 13,353 223 1,328 25,492 19140,734

12/83 8.0 1,312 10,588 139353 223 1,328 25,492 1,166,226

TOTAL 96.0 15,744 127,056 160,236 2,676 15,936 305,904

NO: 2A.1B.01.03
NAME: INFORMATION MANAGEMENT

01/80
02/80
03/80
04/80
05/80
06/80
07/80
08/80
09/80
10/80
11/80
12/80 1.0 164 1,323 1,668 28 166 3,185 3,185

TOTAL 1.0 164 1,323 1,668 28 166 3,185



DDTEE - TUG LAUNCH SITE ACTIVATION
732-RO0
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1B.01.03
NAME: INFORMATION MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/81 1.0 164 1,323 19668 28 166 3,185 6,370
02/81 1.0 164 1,323 1,668 28 166 3,185 9,555
03/81 1.0 164 1,323 1,668 28 166 3,185 12,740
04/81 1.0 164 1,323 19668 28 166 3,185 15,925
05/81 1.0 164 1,323 1,668 28 166 3,185 199110
06/81 1.0 164 1,323 1,668 28 166 3,185 22,295
07/81 1.0 164 1,323 1,668 28 166 3,185 25,480
08/81 1.0 164 1,323 1,668 28 166 3,185 28,665
09/81 1.0 164 1,323 1,668 28 166 3,185 31,850
10/81 1.0 164 1,323 1,668 28 166 3,185 35,035
11/81 1.0 164 1,323 1,668 28 166 3,185 38,220
12/81 1.0 164 1,323 1,668 28 166 3,185 41,405

TOTAL 12.0 1,968 15,876 20,016 336 1,92 38,220

01/82 1.0 164 1,323 1,668 28 166 3,185 44,590
02/82 1.0 164 1,323 1,668 28 166 3,185 47,775
03/82 1.0 164 1,323 1,668 26 166 3,185 50,960
04/82 1.0 164 1,323 1,668 28 166 3,185 54,145
05/82 1.0 164 1,323 1,668 28 166 3,185 57.330
06/82 1.0 164 1,323 1,668 28 166 39185 60,515
07/82 1.0 164 1,323 1,668 28 166 3,165 63,700
08/82 1.0 164 1,323 1,668 28 166 3,185 66,885
09/82 1.0 164 1,323 1,668 28 166 3,185 70,070
10/82 1.0 164 1,323 1,668 28 166 3,185 73,255
11/82 1.0 164 1,323 1,668 28 166 3,185 76,440
12/82 1.0 164 1,323 1,668 28 166 3,185 79,625

TOTAL 12.0 1,968 15,876 20,016 336 1,992 38,220

01/83 1.0 164 1,323 1,668 28 166 3,185 82,810
02/83 1.0 164 1,323 1,668 28 166 3,185 85,995
03/83 1.0 164 1,323 1,668 28 166 3,185 89,180
04/83 1.0 164 1,323 1,668 28 166 3,185 92,365
05/83 1.0 164 1,323 1,668 28 166 3,185 95,550
06/83 1.0 164 1,323 1,668 28 166 3,185 98,735
07/83 1.0 164 1,323 1,668 28 166 3,185 101,920
08/83 1.0 164 1,323 1,668 28 166 3,185 105,105
09/83 1.0 164 1,323 1,668 28 166 3,185 1089290
10/83 1.0 164 1,323 1,668 28 166 3,185 111,475
11/83 1.0 164 1,323 1,668 28 166 3,185 114,660
12/83 1.0 164 1,323 1,666 28 166 3,185 117,845

TOTAL 12.0 1,968 15,876 20,016 336 1,992 38.220



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH. (WBS LEVEL 5)

NO: 2A.18.06.03
NAME: ETR MAINTENANCE £ REFURBISHMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/80 4.0 656 5,294 6,675 112 663 12t744 12,744

02/80 4.0 656 5,294 69675 112 663 12,744 25,488

03/80 4.0 656 5,294 6,675 112 663 12,744 389232

04/80 5.0 820 6,617 8,344 139 829 15,929 54,161

05/80 5.0 820 6,617 8,344 139 829 15,929 70,090

06/80 5.0 820 6,617 8,344 139 829 159929 86,019

07/80 14.0 2,296 18,529 23,366 390 2,323 44,608 130,627

08/80 14.0 2,296 18,529 23,366 390 2,323 44,608 175,235

09/80 14.0 2,296 18,529 23,366 390 2,323 44,608 219,843

10/80 14.0 2,296 18,529 23,366 390 2,323 44,608 2649451

11"/80 14.0 2,296 18,529 23,366 390 2,323 44,608 309,059

12/80 16.0 2,624 21,176 26,705 446 2,654 50,981 360,040

TOTAL 113.0 18,532 149,554 188,592 3,149 18,745 360,040

01/81 16.0 2,624 21,176 26,705 446 2,654 50,981 411,021

n 02/81 16.0 2,624 21,176 26,705 446 2,654 50,981 462,002

03/81 16.0 2,624 21,176 26,705 446 2,654 50,981 512,983

04/81 16.0 2,624 21,176 26,705 446 2,654 50,981 563,964

05/81 16.0 2,624 21,176 26,705 446 2,654 50,981 614,945

06/81 16.0 2,624 21,176 26,705 446 29654 50,981 665,926

07/81 25.0 4,100 33,087 41,726 697 4,148 79,658 745,584

08/81 25.0 4,100 33,087 41,726 697 4,148 79,658 825,242

09/81 25.0 4,100 33,087 41,726 697 4,148 79,658 904,900

10/81 27.0 4,428 35,734 45,063 753 4,480 86,030 990,930

11/81 27.0 4,428 35,734 45,063 753 4,480 86,030 1,0769960

12/81 27.0 4,428 35.734 45,063 753 4,480 86,030 1,1629990

TOTAL 252.0 41,328 333,519 420,597 7,026 41,808 802,950

01/82 40.0 6,560 52,939 66,760 1,115 6,637 127,451 1,290,441

02/82 40.0 6,560 52,939 66,760 1,115 6,637 127,451 1,417,892

03/82 40.0 6,560 52,939 66,760 1,115 6,637 127,451 1,545,343

04/82 53.0 8,692 70,144 88,458 1,478 8,795 168,875 1,714t218

05/82 53.0 8,692 70,144 68,458 1,478 8,795 168,875 1,883,093

06/82 53.0 8,692 70,144 88,458 1,478 8,795 168,875 2,051,968

07/82 53.0 8,692 70,144 88,458 1,478 -8,795 168,875 2,220,843

08/82 53.0 8,692 70,144 88,458 1,478 8,795 168,875 2,389,718

09/82 53.0 8,692 70,144 88,458 1,478 8,795 168,875 2,558,593

10/82 53.0 8,692 70,144 88,458 1,478 8,795 168,875 2,7279468

11/82 53.0 8,692 70,144 88,458 1,47E 8,795 168,875 2,896,343

12/82 53.0 8,692 70,144 88,458 1,476 8,795 168,875 3,065,218

TOTAL 597.0 97,908 790,113 996,402 16,647 99,066 1,902t228



DDT&E - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.18.06.03
NAME: ETR MAINTENANCE E REFURBISHMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83 55.0 9,020 72,791 91,795 6,454,533 9,126 6,628,245 9,693,463
02/83 67.0 10,988 88,673 111,824 1,868 11,117 213,482 9,906,945
03/83 67.0 10,988 88,673 111,824 1,868 11,117 213,482 10,120,427
04/83 67.0 10,988 88,673 111,824 1,868 11,117 213,482 10,333,909
05/83 67.0 10,988 88,673 111,824 1,868 11,117 213,482 10,547,391
06/83 67.0 10,988 88,673 111,824 1,868 11,117 2139482 10,760,873
07/83 67.0 10,988 88,673 111,824 1,868 11,117 213,482 109749355
08/83 53.0 8,692 70,144 88,458 1,478 8,795 168,875 11,143,230
09/83 53.0 8,692 70,144 88,458 1,478 8,795 168,875 11,312,105
10/83 53.0 8,692 70,144 88,458 1,478 8,795 168,875 11,480,980
11/83 53.0 8,692 70,144 88,458 1,478 8,795 168,875 11,649,855
12/83 53.0 8,692 70,144 88,458 1,478 8,795 168.875 11,818,730

TOTAL 722.0 118,408 955,549 1,205,029 6,473,131 119,803 8,753,512

1nOO



DDTGE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WES BY PROJECT FUNCTION BY MONTH ('WB LEVEL 5)

NO: 2A.18.06.04
NAME: ETR LAUNCH

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83 78,000 78,000 78,000

02/83 78,000

03/83 78,000

04/83 78,000

05/83 78,000

06/83 78,000

07/83 78,000

08/83 78,000

09/83 78,000

10/83 78,000

11/83 78,000

12/83 78,000

TOTAL 78,000 78,000

- NO: 2A.1B.07.02

NAME: EASTERN TEST RANGE GSE

01/80
02/80
03/80
04/80
05/80
06/80
07/80
08/80
09/80
10/80
11/80
12/80 2.0 328 2,647 3,340 56 332 6,375 6,375

TOTAL 2.0 328 2,647 3,340 56 332 6,375



DDTCE - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1B.07.02
NAME: EASTERN TEST RANGE GSE

MANa MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL 'CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/81 2.0 328 2,647 3,340 56 332 6,375 12,750
02/81 2.0 328 2,647 3,340 56 332 6,375 19,125
03/81 2.0 328 2,647 3,340 56 332 6,375 25,500
04/81 2.0 328 2,647 3,340 56 332 6,375 31,875
05/81 2.0 328 2,647 3,340 56 332 6,375 38,250
06/81 2.0 328 2,647 3,340 56 332 6,375 44,625
07/81 2.0 328 2,647 3,340 56 332 6,375 51,000
08/81 2.0 328 2,647 3,340 56 332 6,375 .57,375
09/81 2.0 328 2,647 3,340 56 332 6,375 63,750
10/81 2.0 328 2,647 3,340 56 332 6,375 70,125
11/81 2.0 328 2,647 3,340 56 332 6,375 76,500
12/81 4.0 656 5,294 6,675 112 663 12,744 899244

TOTAL 26.0 4,264 34,411 43,415 728 4*315 82,869

01/82 4.0 656 5,294 6,675 112 663 12,744 101,988
02/82 4.0 656 5,294 6,675 112 663 12,744 114,732
03/82 4.0 656 5,294 6,675 112 663 12,744 127,476
04/82 4.0 656 5,294 6,675 112 663 12,744 140,220
05/82 4.0 656 5,294 6,675 112 663 12,744 152,964
06/82 4.0 656 5,294 6,675 112 663 12,744 165,708
07/82 4.0 656 5,294 6,675 112 663 12,744 178,452
08/82 6.0 984 7,941 10,015 167 996 19,119 197,571
09/82 6.0 984 7,941 10,015 167 996 19,119 216,690
10/82 6.0 984 7,941 10,015 167 996 19,119 235,809
11/82 6.0 984 7,941 10,015 167 996 19,119 254,928
12/82 6.0 984 7,941 10,015 167 996 19,119 274,047

TOTAL 58.0 9,512 76,763 96,800 1,619 9,621 184,803

01/83 4.0 656 5,294 6,675 5,144,612 663 5,157,244 5,431,291
02/83 4.0 656 5,294 6,675 112 663 12,744 54449035
03/83 4.0 656 5,294 6,675 112 663 12,744 5,456,779
04/83 4.0 656 5,294 6,675 5,144,612 663 5,157,244 10,614,023
05/83 4.0 656 5,294 6,675 112 663 12,744 10,626,767
06/83 4.0 656 5,294 6,675 112 663 12,744 10639,511
07/83 4.0 656 5,294 6,675 112 663 12,744 10,652,255
08/83 7.0 1,148 9,264 11,683 195 1,162 22,304 10,674,559
09/83 7.0 1,148 9,264 11,683 195 1,162 22,304 10,696t863
10/83 7.0 1,148 9,264 11,683 195 1,162 22,304 10O19,167
11/83 7.0 1,148 9,264 11,683 195 1,162 22,304 10,741,471
12/83 7.0 1,148 9,264 11,683 195 1,162 22,304 10,763,775

TOTAL 63.0 10,332 83,378 105,140 10,290,759 10,451 10,489,728



DDTEE - TUG LAUNCH SITE ACTIVATION
732-ROO
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1C.01.02
NAME: PROJECT MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83
02/83
03/83
04/83
05/83
06/83
07/83 2.0 328 2,647 3,278 56 332 69313 69313

08/83 2.0 328 2,647 3,278 56 332 6,313 12,626

09/83 2.0 328 2,647 3,278 56 332 69313 18,939

10/83 2.0 328 2,647 3,278 56 332 6,313 25,252

11/83 2.0 328 2,647 3,278 56 332 6,313 31,565

12/83 2.0 328 2,647 3,278 56 332 6,313 37,878

TOTAL 12.0 1,968 15,882 19,668 336 1,992 379878

NO: 2A.1C.01.03
NAME: INFORMATION MANAGEMENT

01/83
02/83
03/83
04/83
05/83
06/83
07/83 2.0 328 2,647 3,278 56 332 69313 69313

08/83 2.0 328 2,647 3,278 56 332 6,313 12,626

09/83 2.0 328 2,647 39278 56 332 6,313 18,939

10/83 2.0 328 2,647 3,278 56 332 6,313 25,252

11/83 2.0 328 2,647 3,278 56 332 6,313 319565

12/83 2.0 328 2,647 3,278 56 332 6,313 37,878

TOTAL 12.0 1,968 15,882 19,668 336 1,992 37,878



DDT&E - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1C.06.05
NAME: WTR MAINTENANCE E REFURBISHMENT

MAN MAN LABOR OVERHEAD MAT/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/81 500,000 500,000 500,000
02/81 500,000
03/81 500t000
04/81 500,000
05/81 500,000
06/81 500,000
07/81 500,000
08/81 500,000
09/81 500,000
10/81 500,000
11/81 500,000
12/81 500,000

TOTAL 500,000 500,000

01/82 761,000 761,000 1,261,000
02/82 1,261,000
03/82 1,2619000
04/82 lt261,000
05/82 1,261,000
06/82 19261,000
07/82 1,261,000
08/82 1,261,000
09/82 1,261,000
10/82 1,261,000
11/82 1,2619000
12/82 1,261,000

TOTAL 761,000 761,000

01/83 1.0 164 1,323 1,637 730,028 166 733,154 1,9949154
02/83 1.0 164 1,323 1,637 28 166 3,154 1,997,308
03/83 1.0 164 1,323 1t637 28 166 3,154 2,000,462
04/83 1.0 164 1,323 1,637 28 166 3,154 2,003,616
05/83 1.0 164 1,323 1,637 28 166 3,154 2,006,770
06/83 1.0 164 1'9323 1,637 28 166 3,154 2,009,924
07/83 1.0 164 1,323 1,637 28 166 3,154 2,013,078
08/83 35.0 5,740 46,322 118,379 976 61,295 226,972 2,240,050
09/83 35.0 5,740 46,322 91,002 976 36,407 16,751 191,458 2,431t508
10/83 35.0 5,740 46,322 91,002 976 36,407 174,707 2,6069215
11/83 35.0 5,740 46,322 91,002 976 36,407 174,707 2,780,922
12/83 35.0 5,740 46,322 91,002 976 36,407 16,751 191,458 2,972,380

TOTAL 182.0 29,848 240,871 493,846 735,076 208,085 33,502 1,711,380



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00O
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1C.06.08
NAME: FACILITY OPERATIONS SUPPORT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83
02/83
03/83
04/83
05/83
06/83
07/83 1.0 164 1,323 1,637 28 166 39154 3,154

08/83 1.0 164 19323 1,637 28 166 39154 69308

09/83 1.0 164 1,323 1,637 28 166 3,154 9,462

10/83 1.0 164 19323 19637 28 166 3,154 12,616

11/83 1.0 164 1,323 1,637 28 166 3,154 15,770

12/83 1.0 164 19323 19637 28 166 3,154 18,924

TOTAL 6.0 984 79938 9,822 168 996 18,924

NO: 2A.1C.07.03
NAME: WESTERN TEST RANGE GSE

01/82 1,619,000 196199000 19619,000

02/82 19619,000

03/82 19619,000

04/82 1,619,000

05/82 1,619,000

06/82 1,6199000

07/82 24,000 24,000 1l643,000

08/82 24,000 24,000 1,667,000

09/82 24,000 24,000 1,6919000

10/82 24,000 249000 1,7159000

11/82 24,000 24,000 1,739,000

12/82 24,000 24,000 197639000

TOTAL 1,763,000 197639000



DDT&E - TUG LAUNCH SITE ACTIVATION
732-R00
COST BY WBS BY PROJECT FUNCTION BY MONTH (WBS LEVEL 5)

NO: 2A.1C.07.03
NAME: WESTERN TEST RANGE GSE

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

01/83 24,000 24,000 1,787,000
02/83 24,000 24,000 1,811,000
03/83 24,000 24,000 1,835,000
04/83 24,000 24,000 1,859,000
05/83 24,000 24,000 1,883,000
06/83 24,000 24,000 1,907,000
07/83 1.0 164 1,323 1,637 28 166 3,154 1,910,154
08/83 1.0 164 1,323 1,637 28 166 3,154 1,913,308
09/83 1.0 164 1,323 1,637 28 166 3,154 1,916,462
10/83 1.0 164 1,323 1,637 28 166 3,154 1,919,616
11/83 1.0 164 1,323 1,637 28 166 3,154 1,922,770
12/83 1.0 164 1,323 1,637 28 166 3,154 1,925,924

TOTAL 6.0 984 79936 9,822 144,168 996 162,924

PROP.
TOTAL 4,120.8 675,792 6,033,054 7,348,545 20,786,435 2,120,764 33,502 219,476 36,541,776



DDT&E - Summary of Other Direct Charges By Type By Month

Cag s ByTp BS ot



DDTCE - TUG LAUNCH SITE ACTIVATION
732-R00
SUMMARY OF OTHER DIRECT CHARGES BY TYPE BY MONTH

FRINGE OTHER DIR WTR LAUNCH TCY-RELOC 747 MISC. ,TOTAL

MG/YF FENEFITS CHARGES TRAVEL EFER DIEN FERRY CDC 6000 16E 370 KEYPUNCH ODC ODC

01/EO 331 2,072 9,390 1,170 12,963

02/F0 331 2,072 2,403

03/80 331 2,072 2,403

04/80 364 2,205 2,569

05/80 364 2,205 2,569

06/80 364 2,205 2,569

07/80 695 3,534 4,229

Oe/EO 695 3,534 4,229

09/80 695 3,534 4,229

I0/80 695 3,534 4,229

11/60 695 3,534 4,229

12/80 E60 4,198 5,058

YEAR lOTAL 6,420 34,699 0,390 1,170 51,679

01/E1 Eo0 4,929 9,390 1,170 16,349

02/81 660 4,929 5,789

03/E. 1 60 4,929 5,789

04/81 860 4,929 5,789

0C5/1 E60 4,929 5,769

06/81 E60 4,929 5,789

07/1 1,15E 6,125 7,263

OE/81 1,158 6,125 7,2683

09/E1 1,156 6,125 7,283

10/81 1,224 6,391 7,615

11/81 M 1,224 6,391 7,615

12/S1 1,290 6,656 7,946

YEAR. 0TAL 12,972 67,387 9,390 1,170 90,319

01/82 1,7E6 13,431 9,390 1,170 25,777

02/82 1,6Et 13,431 15,217

03/82 1,786 13,431 15,217

04/82 2,217 15,15E 17,375

05/F2 2,217 15,158 17,375

06/62 2,217 15,158 17,375

07/82 2,217 15,156 17,375

08/82 2,284 15,424 17,70E

09/82 2,264 15,424 17,708

10/82 2,284 15,424 17,708

11/82 2,264 15,424 17,708

12/82 2284 15,424 17,706

YEAR TOTAL 25,t4 178,045 c,390 1,170 214,251



DDT9E - TUG LAUNCH SITE ACTIVATION
732-R00
SUMMARY OF OTHER DIRECT CHARGES BY TYPE BY MONTH

FRINGE OTHER DIR WTR LAUNCH TDY-RELCC 747 MISC. TOTAL
MO/YR BENEFITS CHARGES TRAVEL EPER DIEN FERRY CDC 6000 IBM 370 KEYPUNCH ODC ODC

01/83 2,283 19,142 9,390 318,000 1,170 349,985
02/83 2,680 20,736 23,416
03/83 2,680 20,736 23,416
04/83 2,680 20,736 318,000 341,416
05/83 2,680 20,736 23,416
06/83 2,680 20,736 23,416
07/83 2,878 21,534 318,000 342,412
08/83 3,640 80,078 83,718
09/83 3,640 55,190 58,830
10/83 3,640 55,190 318,000 376,830
11/83 3,640 55,190 58,830
12/83 3,640 55,190 58,830

YEAR TOTAL 36,761 445,194 9,390 1,272,000 1,170 1,764,515

PROP TOTAL 81,199 725,325 37,560 1,272,000 4,680 2,120,764



DDT&E - Total Manpower Summary By Project Function Site



E[TEE - TUG LAUNCH SITE ACTIVATION
732-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION SITE

TUG FLEET UTILIZATION PROJECT MANAGEMENT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1980 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 67.2

1981 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 133.2

1982 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 565.2

1983 75.1 75.1 75.1 75;1 75.1 75.1 75.1 75.1 75.1 75.1 75.1 75.1 901.2

1,666.8

WTR

1983 1.0 1.0 1.0 1.0 1.0 1.0 7.0 41.0 41.0 41.0 41.0 41.0 218.0

216.0

ETR

1980 10.0 10.0 10.0 11.0 11.0 11.0 21.0 21.0 21.0 21.0 21.0 26.0 194.0

1981 26.0 26.0 26.0 26.0 26.0 26.0 35.0 35.0 35.0 37.0 37.0 39.0 374.0

1982 54.0 54.0 54.0 67.0 67.0 67.0 67.0 69.0 69.0 69.0 69.0 69.0 775.0

1983 68.0 80.0 80.0 80.0 80.0 80.0 80.0 69.0 69.0 69.0 69.0 69.0 893.0

2,236.0

SUMMARY TOTAL:
-J

1980 15.6 15.6 15.6 16.6 16.6 16.6 26.6 26.6 26.6 26.6 26.6 31.6 261.2

1961 37.1 37.1 37.1 37.1 37.1 37.1 46.1 46.1 46.1 48.1 48.1 50.1 507.2

1982 101.1 101.1 101.1 114.1 114.1 114.1 114.1 116.1 116.1 116.1 116.1 116.1 1,340.2

1983 144.1 156.1 156.1 156.1 156.1 156.1 162.1 185.1 185.1 185.1 185.1 165.1 2,012.2

4,120.8



DDT&E - Total Manpower Summary By Project Function Elements (WBS Level 5)
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DCTEE - TUG LAUNCH SITE ACTIVATION
732-ROO
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION ELEMENTS (WBS LEVEL 5)

TUG FLEET UTILIZATION PROJECT MANAGEMENT
NO: 2A.1A.01.01
NAME: COST/PERFORMANCE MANACEMENT

1980 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 18.0
1961 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 16.0
1982 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
19Q3 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 72.0

156.0
NO: 2A.1A.01.02
NAMF: PROJECT DIRECTION

1980 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0
1981 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0
1982 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0
1983 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0

144.0
NO: 2A.IA.01.03
NAME: INFORMATION MANAGEMENT

1980 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1981 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 30.0
1982 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1963 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

138.0



5DTLE - TUG LAUNCH SITE ACTIVATION
732-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION ELEMENTS (WBS LEVEL 5)

TUG FLEET UTILIZATION PROJECT MANAGEMENT

NO: 2A.1A.01.04
NAME: FLEET UTILIZATION

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1981 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1982 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 72.0
19E3 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 132.0

228.0
NC: 2A.IA.02.01
NAME: TUG SYSTEMS ENGINEEFING

1982 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1983 9.0 9.0 Q.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0

132.0
NO: 2A.IA.02.04
NAME: SUSTAINING ENGINEERING

1981 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1982 20.0 20.0 20.0 20.0 20.0 20.0 20.0 20.0 20.0 20.0 20.0 20.0 240.0
1]83 24.0 24.0 24.0 24.0 24.0 24.0 24.0 24.0 24.0 24.0 24.0 24.0 288.0

552.0
NO: 2A.1A.05.02
NAME: TRAINING

1982 8.0 e.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 96.0
1983 8.0 8.0 8.0 6.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 96.0

192.0
NO: 2A.1A.05.03
NAME: INVENTORY CONTROL E WAREHOUSING

1983 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 72.0

72.0



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION ELEMITS (WBS LEVEL 5)

I TUG FLEET UTILIZATION PROJECT MANAGEMENT
NO: 2A.IA.05.04
NAME: DEPOT MAINTENANCE

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1983 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0

12.0

NO: 2A.1A.15.03
NAME: GSE SOFTWARE

1980 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 1.2

1981 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 1.2

1982 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 .1 1.2

1983 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 37.2

40.8

DEPARTMENT TOTAL:

1980 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 5.6 67.2

1981 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 11.1 133.2

1982 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 47.1 565.2

1983 75.1 75.1 75.1 75.1 75.1 75.1 75.1 75.1 75.1 75.1 75.1 75.1 901.2

1,666.8



DDLEF - TUG LAUNCW SITE ACTIVATION

732-R00
TOTAL MANPOWER SUMMARY B6Y PROJECT FUNCTION ELEMENTS (WBS LEVEL 5)

NC: 2A.1.01.02
NAfME: PROJECT MANAGEMENT

YEAP JAN FEB MAR APR ,AY JUNE JULY AUC !EPT OCT NOV DEC TOTAL

19P0 6.0 6.0 6.0 6.0 6.0 6.0 7.0 7.0 7.0 7.0 7.0 7.0 7E.0

1961 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 64.0

19E2 9.0 9.0 9.0 9.0 9.0 9.C 9.0 9.0 9.0 9.0 9.0 9.0 108.0

1983 8.0 8.0 8.0 E.0 8.0 8.0 8.0 e.C 8.0 8.0 8.0 8.0 96.0

366.0

NC: 2A.1E.01.03
NAME: INFCRMATION 'ANAGEMENT

1980 1.0 1.0

191E 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0

1962 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0

191. 1.0 . 1.0 1.0 1.0 1.0 1.0 1. 1.0 1.0 1.0 1.0 12.0

37.0

NC.: 2A.1E.06.03
NAME: EIF MAINIFNANCE FEFUFREISHMENT

1S9 4.0 4.0 L.0 5.0 5.0 5.0 14.0 14.0 14.0 14.0 14.0 16.0 113.0
ic1 16.0 16.0 16.0 16.0 16.0 16.0 25.0 25.0 25.0 27.0 27.0 27.0 252.0

19F2 40.0 40.0 L.0 53.0 53.0 53.0 53.0 53.0 53.0 53.0 53.0 53.0 597.0
19l3 55.0 67.0 67.0 67.0 67.0 67.0 67.0 53.0 53.0 53.0 53.0 53.0 722.0

1,684.0

I,4: 2A.1B.07.02

00 NtIvE: EASTERN TEST FANGE C.SE

1980 2.0 2.0

1981 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 4.0 26.0

19E2 4.0 4.0 4.0 4.0 4.0 4.0 4.0 6.0 6.0 6.0 6.0 6.0 56.0
1982 4.0 4.0 4.0 4.0 4.0 4.0 4.0 7.0 7.0 7.0 7.0 7.0 63.0

JD149.0

.tFPARTF:NT Tf;T-L:

YEAP JAN FEB MAR APR MAY JUNE JULY AUG SFPT OCT NOV DEC TOTAL

198C 10.0 10.0 10.0 11.0 11.0 11.0 21.0 21.0 21.0 21.0 21.0 26.0 194.0

lCI 26.0 26.0 26.0 26.0 26.0 26.0 35.0 35.0 35.0 37.0 37.0 39.0 374.0
1982 54.0 54.0 E',.0 67.0 67.0 67.0 67.0 69.0 69.0 69.0 69.0 69.0 775.0

1963 68.0 8.0 0.0 80.0 0.0 0.0 80.0 6.0 6.0 G.0 69.0 69.0 69.0 693.0

2,23b .0



DDTEE - TUG LAUNCH SITE ACTIVATION
732-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION ELEMENT (WBS LEVE 5)

WTR
NO: 2A.1C.01.02
NAME: PROJECT MANAGEMENT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1983 2.0 2.0 2.0 2.0 2.0 2.0 12.0

2A.1C.01.03 12.0
INFORMATION MANAGEMENT

1983 2.0 2.0 2.0 2.0 2.0 2.0 12.0

NO: 2A.1C.06.05 12.0
NAME: WTR MAINTENANCE t REFURBISHMENT

1983 1.0 1.0 1.0 1.0 1.0 1.0 1.0 35.0 35.0 35.0 35.0 35.0 182.0

NO: 2A.1C.06.08 182.0
NAME: FACILITY OPERATIONS SUPPORT

1983 1.0 1.0 1.0 1.0 1.0 1.0 6.0

NO: 2A.1C.07.03 6.0
NAME: WESTERN TEST RANGE GSE

1983 1.0 1.0 1.0 1.0 1.0 1.0 6.0

DEPARTMENT TOTAL: 6.0

1983 1.0 1.0 1.0 1.0 1.0 1.0 7.0 41.0 41.0 41.0 41.0 41.0 218.0

218.0



I. OPERATIONS - TUG LAUNCH SITE SUPPORT -
TIMELINE FUNDING



III. OPERATIONS - TUG LAUNCH SITE SUPPORT TIMELINE FUNDING

Operations phase funding from January 1984 through December 1991

is shown in the following tabulated data. These costs are based

on fiscal year 1974 dollars throughout.

Fleet Utilization Project Management costs represent the cost of

project level cost/performance management depot maintenance, long
range scheduling of the Tug fleet, and sustaining engineering.

Ground and Launch Operations at WTR indicate the cost of the launch/

recovery support crews, propellants, spares, and facility maintenance.

Ground and Launch Operations at .ETR indicate the cost of the operational

crews supporting refurbishment at the central processing facilities and

checkout crews, facility maintenance costs, propellants, spares and

central warehousing.

The overall Tug ETR launch site crew size and makeup was determined

through an analysis of the stick and ball chart contained in subplan A.

The organization shown in Figure 18 would be typical for the refurbish-

ment/checkout of a single Tug at ETR on a two-shift-per-day basis.
Analysis of the traffic model has shown that this "single cycle"

operations crew is large enough to fulfill the ETR requirements.

WTR operations impose additional requirements and the total ETR/WTR

operations crew requirement is shown in Figure 19. This figure
represents a crew of 107 people stationed permanently at ETR with
seven additional people stationed at WTR. An operations crew,
from ETR personnel, would follow the Tug to WTR and return to ETR

following launch. In addition to the operations crew, fleet manage-

ment requires a typical organization of 85 people (Figure 20) during
the operational phase of the Tug program. Functional details of the
management organization are found in Subplan B.

Tug timeline funding for the Tug program ground operations phase
reflect the cost of processing the Tug in a factory clean environment
in the VAB. The funding diagrams represent an estimated program cost
each year based on 1974 dollar labor rates currently used by the
Martin Marietta Corporation and a constant direct labor overhead rate
of 110%, which was a NASA-directed rate applied to this study. Due
to different accounting practices, management and administrative rates,
overhead and computer unit costs are estimated as if the work were
performed at Martin Marietta's Denver Data Center for all computer
costs shown in the software WBS item. All major material procurement
such as spares, propellants, and gases were treated as GFE with no
rates applied. Refer to the Basis for Estimate (Section IVD) for
details.

Table 1 displays the estimated activation cost differences between
the various processing options considered in this study. The cost
of Option 6 was spread through the DDT&E phase, from 1980 through
1983, along with the projected manpower buildup as shown by Tables
4 and 5.
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Deputy Managerj Secretary

S (17) (10) 1 (9) 1 (38)Chief Chief Chief C hief
Facility Test Quality Test
Support Engineering Control Operations

Facility Supervisor - Typist Quality Engr (2) -Test Conductor (2) Safety Engr (2)

-GSE Engineer (2) -Avionics Engineer (2) L Inspectors (6) -PayloadlConfiguration Engr
,Bonded Storage Tech (2) -Propulsion Engineer -Avionics Engineer (4)

-Shipping Tech (2) -Struct/Mech/Therm Engr -Propulsion Engr (4)

GSE Techs (2) -Configuration Control Engr -Struct/Mech/Therm Engr (2)
Crane Operators (2) - Logistics Engr Avionics Tech (8)

Paint Shop Tech -Programmer/Software Engr Propulsion Tech (8)

Safety Suit Techs (2) .Administrator/Scheduler -Struct/Mech/Therm Tech (8)
Tool Crib Attendants (2)

Figure 18 ETR Launch Site Operations Crew Size

(107)*

Verification
Manager

Deputy Manager Secretary

(20) (17) (11) (52) (4)
Chief Chief Chief Chief
Facility Test Quality Test Chief
Support Engineering Control Operations Safety

Facility Supervisor -Typist Quality Engineer (2) -Test Conductor (3) SafetySE Engineer (3) -Avionics Engineer (3) Inspectors (8) Avionics Engineer (6) Engineer (3)Bonded Storage Technician (2) Propulsion Engineer (2) Propulsion Engineer (6)
Shipping Technician (2) -Structural/Mechanical/ -Structural/Mechanical/
GSE Technicians (4) Thermal Engineer (2) Thermal Engineer (3)Crane Operators (2) -Configuration Control -Avionics Technician (10)Paint Shop Technician Engineer (2) Propulsion Technician (13)Safety Technicians (2) Logistics Engineer(2) Structural/Mechanical/Tool Crib Attendant (2) Payload Configuration Thermal Technician (10)

Engineer
Programmer/Software
Engineer (2)

Administrator/Scheduler

*Includes WTR Support Personnel

Figure 19 ETR Crew Organization (With WTR Launch CapabiZity)
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Fleet Utilization
Project Manager

Deputy Manager Secretary

(34) -- - - - ----

ProjectChief- (34) (11) L ( 3)

Manager Engineering/ Logistics Software

Integration Manager Manager

Cost/ I Chief- Transportation/Handling (2) System Aalyst
Performance - stems Schedular System Programmer
Manaser Typist

Typist

Planner (2) I Systems Design Engineer

Budget Controller (2) Reliabhilitv Engineer Training (4)
Timekeeper (2) -Maintainability Ennineer

Report Writer(2) Safety Engineer Instructor (4)
Quality Engineer
Draftsman Warehouse/Inventory Control (4)

S Secretar (7) Inventory Controller
(3) I -Spares Controller

SChief - SchedulerSProject Director - Avionics Typist

Assistan & N Engineer Depot 'laintenance
Assistant Director -Communications Engineer
Secretary Electronics Engineer

(9) -Electrical Engineer
-Draftsman

Information -Secretary
lanager (12) Note: Dotted line is for configuration control.

Chief -
Planner - lechanical/
Document/Data Controller (3) Structures
Public Relations

Contractor Data Controller Structures Designer

Typist/Clerk (2) Stress/Dynamics Analyst (2)
'laterials/Mass Properties Enpineer (2)

Fleet (1.2) -Thermal Engineer

Utilization Propulsion Engineer (2)Utilization Draftsman (2)
Planning Secretary (6)
MIanager (6)

-Planner (2) . Administrator
Onsite Liaison (2)
System Analyst Procedures/Standards Engineer ORIGINAL PAGE
System Programmer Clerk/Typist (4) G'J-1:J
Input Operator OF POOR Q
Peripheral Equipment Operator

Typist/Clerk (3)

Figure 20 Fleet Utilization Management Organization
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Table 7 Operations Phase Timeline Funding

Calendar Year

Project
Function 1984 1985 1986 1987 1988 1989 1990 1991 Total

Fleet Utiliza- 7.22 7.46 7.64 6.97 6.97 6.75 7.86 i 7.39 58.26
tion Project
Management

Ground and 5.78 6.21 6.21 5.87 5.87 5.70 6.38 6.21 48.24
Launch Opera-
tions, ETR

Ground and 0.84 0.60 0.84 0.60 0.60 0.60 0.84 0.60 5.521
Launch Opera-
tions, WTR

Ground Opera- 13.85 14.2; 14.70 13.44 13.44 13.06 15.08 14.21 112.05
tions Total

The total ground operations task yearly funding is shown in Figure 21.
The cost fluctuations could be smoothed during the DDT&E phase by
rescheduling the construction costs. The minor perturbations in the
operational phase are due to variations in annual launch rates.

30 -

20 --

10

I 1 1 L L 1 I I I I
1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 1990 1991

Year

Figure 21 Tug Ground Operations Yearly Funding
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These data summarize the detailed estimate of all the personnel,
material, facilities, GSE, maintenance and travel costs.

Evaluation of site modification costs and maintenance at ETR

and WTR was performed by personnel familiar with the requirements

of these particular sites. Evaluation of the personnel require-

ments at each of the three project functions were made by

engineering personnel familiar with the task requirements peculiar

to the site function. Materials were priced using current known

costs, spares costs were forecast from results of an earlier study.
All items were compiled using a computerized cost proposal model

with appropriate overhead rates and factors applied. Refer to the

following compiled data for more detailed information.

The costs relating to the operations phase, defined as the launch of

the first vehicle, are total program costs from January 1984 through

Dbcember 1991. Those costs are shown on Figure 22. The listed WBS

element contains the total cost of each of the WBS elements.

Project Function

Tug Fleet Utilization Project $58.26

Project Management $11.54

System Engineering and Integration 11.89 p
Logistics 21.78

Software 13.05

Ground and Launch Operations, ETR 48.24

Site Management 1.83

Facilities 9.13

GSE 2.14

Launch Operations 12.95

Refurbishment and Integration 22.19

Ground and Launch Operations, WTR 5.55
Site Management .91
Facilities 1.25
GSE .46
Launch Operations 1.88
Refurbishment and Integration 1.05

Total $112.05

Average Cost Flight $ 0.68

Figure 22 Operations Phase Costs 1984-1991
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The.average cost/flight is derived from the total operations phase costs

and the total number of flights. Comparisons on other basis such as

cost/flight/year will vary the average because the launch rate is not

constant whereas the manpower is constant.

Although the total flights decreased from about 254 last year to 165

this year the cost per flight for ground operations increased only
slightly. This is because of some significant cost savings that are

realized as a result of improved concepts. For example:

1) Factory clean environment processing costs less than the 100K
clean processing because of elimination of special airlocks on
buildings and continuous maintenance costs of the facility
filtering system and additional maintenance personnel.
Additional maintenance costs alone could run $100,000 per
year.

2) Crew sharing between ETR and WTR to support launches instead
of a full-time crew reduced costs at WTR by almost $5M over
the eight years of operations.

3) Central Tug Processing Facility at ETR reduces the duplication
of .facilities and GSE requirements. Total duplication of the
facility would add nearly $16M to the DDT&E phase costs at
WTR.

4) The fleet management approach results in cost savings by
providing continuous monitoring of Tug usage requirement and
projected usage, thus providing advanced planning on spares
procurement, major modifications to the Tug, and advanced
assignment of Tugs to spacecraft with the capability of real-
time assignment changes due to vehicle capability analyses.
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OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
TOTAL COST SUMMARY BY WBS ELEMENT

WBS ELEMENT DESCRIPTION TOTAL

2C OPERATIONS (GROUND) $ 112,054,292

2C.1A TUG FLEET UTILIZATION/PROJECT MGMT 58,264,035

2C.1A.01 PROJECT MANAGEMENT 11,538,528

2C.1A.01.01 COST/PERFORMANCE MANAGEMENT 3,146,880

2C.1A01.0 2 PROJECT DIRECTION 1,04E,896

'-2C.IA.01.03 INFORMATION MANAGEMENT 3,14b,8b 0

2C.1A.01.04 FLEET UTILIZATION 4,1959872

2C.1A.02 SYSTEMS ENGINEERING E INTEGRATION 11,888,352

2C.IA.02.04 SUSTAINING ENGINEERING 11,888,352

2C.1A.05 LOGISTICS 21,780,203

2C.1A.05.01 TRANSPORTATION C HANDLING 1,139,264

2C.1A.05.02 TRAINING 19398,720

2C.1A.05.03 INVENTORY CONTROL & WAREHOUSING 1,529,832

2C.1A.05.04 DEPOT MAINTENANCE 17,712,387

2C.1A.15 SOFTWARE 13,056,952

2C.1A.15.03 GSE SOFTWARE 13,056,952

2C.1B GROUND E LAUNCH OPERATIONS - ETR 48,240,673

2C.1B.01 SITE MANAGEMENT (ETR) 1,835,424

2C.1B.01.02 PROJECT MANAGEMENT 1,223t424

2C.1B.01.03 INFORMATION MANAGEMENT 612,000

2C.1B.06 FACILITIES - ETR 9t128,832

'U



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-RO0
TOTAL COST SUMMARY BY WBS E ElNTi .

WBS.ELEME T l DESCRIPTION 
TOTAL

2C.18.06.03 ETR MAINTENANCE & REFURBISHMENT s 5t152,416

2C*18.06.07 FACILITY OPERATIONS SUPPORT 39976,416

2C.1B.07 GROUND SUPPORT EQUIPMENT - ETR 29141,184

2C.1B.07.02 EASTERN TEST RANGE - GSE 2,1419184

2C.18.10 LAUNCH OPERATIONS - ETR 12,950,108

2C.18.10.01 LAUNCH SITE SERVICES/SUPPORT 1,223,424

2C.1B.10.02 TUG SHUTTLE MATING E CHECKOUT 4,397,472

2C.1B.10.03 PRELAUNCH CHECKOUT & COUNTDOWN 1,450,813

2C.1B.10.04 PROPELLANTS & GASES 2,579,654

o 2C.1B.10.05 POSTFLIGHT SAFING 3,298,745

2C.18.14 REFURBISHMENT C INTEGRATION - ETR 22,185,125

2C.1B.14.01 SCHEDULED MAINTENANCE C REFURBISH 15,327,750

2C.18.14.02 UNSCHEDULED MAINTENANCE C REFURBISH 19070784

2C.1B.14.03 POST MAINTENANCE CHECKOUT 3,170,109

2C.B.1 4.04 TUG/SPACECRAFT MATING C CHECKOUT 2,124,072

2C.IB.14.05 REFURBISHMENT REQUIREMENTS PLANNING 492,410

2C.1C GROUND & LAUNCH OPERATIONS - WTR 5,549,584

2C.1C.01 SITE MANAGEMENT (WTR) 908,832

2C.1C.O01.02 PROJECT MANAGEMENT 606,048

2C.1C.01.03 INFORMATION MANAGEMENT 302,784

2C.1C.06 FACILITIES - WTR 1,245,568



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
TOTAL COST SUMMARY BY WBS ELEMENT

WBS ELEMENT DESCRIPTION TOTAL

2C.1C.06.05 WTR MAINTENANCE C REFURBISHMENT $ 942,784

2C.1C.06.08 FACILITY OPERATIONS SUPPORT 302,784

2C.1C.07 GROUND SUPPORT EQUIPMENT -WTR 462,784

2C.1C.07.03 WESTERN TEST RANGE - GSE 462,784

2C.1C.09 LAUNCH OPERATIONS - .WTR t1879,909

2C.1C.09.01 LAUNCH SITE SERVICES/SUPPORT 302,784

2C.1C.09.02 TUG SHUTTLE MATING & CHECKOUT 1,007,666

2C.1C.09.03 PRELAUNCH CHECKOUT & COUNTDOWN 138,831

2C.1C.09.04 PROPELLANTS & GASES 184,261

00 2C.1C.09.05 POSTFLIGHT SAFING 246t367

2C.1C.13 REFURBISHMENT E INTEGRATION - WTR 1,052,491

2C.1C.13.01 SCHEDULED MAINTENANCE E REFURBISH 754,039

2C.1C.13.03 POST MAINTENANCE CHECKOUT 131,901

2C.1C0.13.04 TUG/SPACECRAFT MATING E CHECKOUT 138,831

2C.1C.13.05 REFURBISHMENT REQUIREMENTS PLANNING 27,720

PROPOSAL TOTAL $ 112,054,292
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OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
OPERATIONS TOTAL COST BY YEAR

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVEMO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1984 2,449.2 401,664 3,588,070 4,401,346 3,527,358 1,801,580 318,269 214,187 13,850,810 13,850,810
1985 2,437.2 399,696 3,568,019 4,344,033 4,051,073 1,727,182 368,522 214,187 14,273,016 28,123,8261986 2,419.2 396,744 3,537,946 4,346,218 4,400,318 1,797,584 402,024 214,187 14,698,277 42,822,1031987 2,419.2 396,744 3,537,947 4,310,961 3,352,785 1,724,782 301,518 214,187 13,442,180 56,264,2831988 2,419.2 396,744 3,537,947 4,310,961 3,352,785 1,724,782 301,518 214,187 13,442,180 69,706,4631989 2,419.2 396,744 3,537,947 4,310,961 3,003,641 1,724,782 268,016 214,187 13,059,534 82,765,9971990 2,419.2 396,744 3,537,946 4,346,218 4,749,362 1,797,584 435,526 214,187 15,080,823 97,846,8201991 2,419.2 396,744 3,537,947 4,310,961 4,051,073 1,724,782 368,522 214,w87 14,207,472 112,054,292PROP.
TOTAL 19,401.6 3,181,824 28,383,769 34,681,659 30,488,395 14,023,058 2,763,915 1,713,496 112,054,292
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OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
COST BY PROJECT FUNCTION BY YEAR 1(BS LEVEL PF)

NO: 2C.1A
NAME: TUG FLEET UTILIZATION/PROJECT MGMT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1984 997.2 163,536 1,666,404 1,833,036 2,014,437 1,495,052 214,187 7,223,116 7t223,116
1985 985.2 161,568 1,646,352 1,810,980 2,332,506 1,453,456 214,187 7.457,481 14,680,597
1986 967.2 158,616 1,616,280 1,777,908 2,544,552 t1491,056 214.187 7,643,983 22,324,580
1987 967.2 158,616 1,616,280 1,777,908 1,908,414 1,451,056 214,187 6,967,845 29,292,425
1988 967.2 158,616 1,616,280 1,777,908 1,908,414 1,451,056 214,187 6,967,845 36,260,270
1989 967.2 158,616 1,616,280 1,777,908 1,696,368 1,451,056 214,187 6,755,799 43,016,069
1990 967.2 158,616 1,616,280 1,777,908 2,756,598 1,491,056 214,187 7,856,029 50,872,098
1991 967.2 158,616 1,616,280 1,777,908 2,332,506 1,451,056 214,187 7,391,937 58,264,035

NO: 2C.lB
NAME: GROUND E LAUNCH OPERATIONS - ETR

1984 1,314.2 215,530 1,739,328 2,270,462 1,271,969 218,060 284,767 5,784,586 5,784,586
1985 1,341.1 219,941 1,774,926 2,315,351 1,546,915 222,520 351,771 6,211,483 11,996,069
1986 1,314.2 215,530 1,739,328 2,270,462 1,614,814 218,060 368,522 6,211t186 18,2079255
1987 1,341.1 219,941 1,774,926 2,315,351 1,272,719 222,520 284,767 5,870,283 24,077,538

oo 1988 1,341.1 219,941 1,774,926 2,315,351 1,272,719 222,520 284,767 5,870,283 29,947t821
'a 1989 1,341.1 219,941 1,774,926 2,315,351 1,135,621 222,520 251,265 5,699,683 35,647,504

1990 1,314.2 215,530 1,739,328 2,270,462 1,751,812 218,060 402,024 6,381,686 42,029,190
1991 1,341.1 219,941 1,774,926 2,315,351 1,546,915 222,520 351,771 6,211,483 48,240,673

NO: 2C.1C
NAME: GROUND C LAUNCH OPERATIONS - WTR

1984 137.8 22,598 182,338 297,848 240,952 88,468 33,502 843t108 843,108
1985 110.9 18,187 146,741 217,702 171,652 51,206 16,751 604,052 1,447,160
1986 137.8 22,598 182,338 297,848 240,952 88,468 33,502 843,10 2,290,268
1987 110.9 18,187 146,741 217,702 171,652 51,206 16,751 604,052 2,894,320
1988 110.9 18,187 146,741 217,702 171,652 51,206 16,751 604,052 3,498,372
1989 110.9 18,187 146,741 217,702 171,652" 51,206 16,751 604,052 4,102,424
1990 137.8 22,598 182,338 297,848 240,952 88,468 33,502 843,108 4,945,532
1991 110.9 18,187 146,741 217,702 171,652 51,206 169751 604,052 5,549,584
PROP.
TOTAL 19,401.6 3,181,824 28,383,769 34,681,659 30,488,395 14,023,058 2,763,915 1,713,496 112,054,292
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OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY LEVEL 4 WBS BY PROJECT FUNCTION BY YEAR

NO: 2C.1A.01
NAME: PROJECT MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/SIC OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1984 396.0 64,944 661,764 727,932 52,620 1,442,316 1,442,316

1985 396.0 64,944 661,764 727,932 52,620 1,442,316 2,884,632

1986 396.0 64,944 661,764 727,932 52,620 1,442,316 4,326,948

1987 396.0 64,944 661,764 727,932 52,620 1,442,316 5,769,264

1988 396.0 64,944 661,764 727,932 52,620 1,442,316 7,211,580

1989 396.0 64,944 661,764 727,932 52,620 1,442,316 8,653,896

1990 396.0 649944 661,764 727,932 52,620 1,442,316 10,096,212

1991 396.0 64,944 661,764 727,932 52,620 1,442,316 11,538,528

NO: 2C.1A.02
NAME: SYSTEMS ENGINEERING E INTEGRATION

1984 408.0 66,912 681,828 750,012 54,204 1,486,044 1,486,044

1985 408.0 66,912 681,828 750,012 54,204 1,486,044 2,972,088

1986 408.0 66,912 681,828 750,012 54,204 1,486,044 4,458,132

1987 408.0 66,912 681,828 750,012 54,204 1,486,044 5,944,176

1988 408.0 66,912 681,828 750,012 54,204 1,486,044 7,430,220

1989 408.0 66,912 681,828 750,012 54,204 1,486,044 8,916,264

1990 408.0 66,912 681,828 750,012 54,204 1,486,044 10,402,308

1991 408.0 66,912 681,828 750,012 54,204 1,486,044 119888,352

NO: 2C.1A.05
NAME: LOGISTICS

1984 156.0 25,584 260,700 286,776 2,014,437 1009724 2,662,637 2,662,637

1985 144.0 23,616 240,648 264,720 2,332,506 59,128 2,897,002 5,559,639

1986 126.0 20,664 210,576 231,648 2,544,552 96,728 3,083,504 8,643,143

1987 126.0 20,664 210,576 231,648 1,908,414 56,728 2,4079366 11,050,509

1988 126.0 20,664 210,576 231,648 1,908,414 56,728 2,407,366 13,457,875

1989 126.0 20,664 210,576 231,648 1,696,368 56,728 2,195,320 15,653,195

1990 126.0 20,664 210,576 231,648 2,756,598 96,728 3,295,550 18,948,745

1991 126.0 20,664 210,576 231648 2,332,506 56,728 2,831,458 21t780,203



OPERATIONS -.,TUG LAUNCH SITE SUPPORT
733-R00
COST BY LEVEL 4 WBS BY PROJECT FUNCTION BY YEAR

NO: 2C.IA.15
NAME: SOFTWARE

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1984 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 1,632,119
1985 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 3,264,238

1986 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 4,896,357
1987 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632t119 6,528t476
1988 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632t119 8,160,595

1989 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 9,792,714
1990 37.2 6,096 62,112 68,316 1,287,504 214,187 ,1,632,119 11,424,833

1991 37.2 6,096 62,112 68,316 1,287,504 214,187 1t632,119 13,056t952
NO: 2C.1B.01
NAME: SITE MANAGEMENT (EIR)

1984 72.0 11,808 95,292 120,180 2,016 11,940 229,428 229,428
1985 72.0 11,808 95,292 120,180 2,016 11,940 229,428 458,856

1986 72.0 11,808 95,292 120,180 2,016 11,940 229,428 688,284
1987 72.0 11,808 95,292 120,180 2,016 11,940 229,428 917,712

0o 1988 72.0 11,808 95,292 120,180 2,016 11,940 229,428 19147,140
v' 1989 72.0 11,808 95,292 120,180 2,016 11,940 229,428 1,376,568

1990 72.0 11,808 95,292 120,180 2,016 11,940 229,428 1,605,996

1991 72.0 11,808 95,292 120,180 2,016 11,940 229,428 1,835,424
NO: 2C.18.06
NAME: FACILITIES - ETR

1984 312.0 51,168 412,920 597,728 78,688 51,768 1,141,104 1,141,104

1985 312.0 51,168 412,920 597,728 78,688 51,768 1,141,104 2,282,208
1986 312.0 51,168 412,920 597,728 78,688 51,768 1,141,104 3,423,312
1987 312.0 51,168 412,920 597,726 78,688 51,768 1,141,104 4,564,416
1988 312.0 51,168 412,920 597,728 78,688 51,768 1,141,104 5,705,520
1989 312.0 51,168 412,920 597,728 78,688 51,768 1,141,104 6,846,624
1990 312.0 51,168 412,920 597,728 78,688 51,768 1,141,104 7,987,728
1991 312.0 51,168 412,920 597,726 78,688 51,768 1,141,104 9,128,832



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
COST BY LEVEL 4 WBS BY PROJECT FUNCTION BY YEAR

NO. 2C.1B.07
MAME. GROUND SUPPORT EQUIPMENT - ETR

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVEMO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1984 84.0 13,776 111,168 140,196 2,340 13,9441985 84.0 13,776 111,168 140,196 2340 13,944 267,648 535,2961987 84.0 13,776 111,168 140,196 2,340 13,944 267,648 802,944
1988 84.0 13,776 111,168 140,196 2,340 13,944 267,648 1,070,592
1989 84.0 13,776 111,168 140,196 2,340 13,944 

267,648 1,338,2401990 84.0 13,776 111,168 140,196 2,340 13,944 267,648 1,6058881990 84.0 13,776 111,168 140,196 2,340 13,944 267,648 1,873,536NO: 2C1B10 
2679648 2141,184NAME: LAUNCH OPERATIONS - ETR

1984 395.4 64,846 523,316 659,920 11,026 65,606 284,767 1,544,635 1,544,635
1985 413.7 67,847 547,534 690,458 11,537 68,641 351,771 1.6699941 3,214,576
1986 395.4 64,846 523,316 659,920 11,026 65,606 368,522 1,628,390 4,842,9661987 413.7 67,847 547,534 690,458 11,537 68,641 284,767 1,602,937 6,445,903

S1988 413.7 67,847 547,534 690,458 11,537 68,641 284,767 1,602,937 8,048,840
1989 413.7 67,847 547,534 690,458 11,537 68,641 251,265 1,569,435 9,618275
1990 395.4 64,846 523,316 659,920 11,026 65,606 402,024 1,661,892 11,280,1671991 413.7 67,847 547,534 690,458 11,537 68,641 351771 1,669941 12950,108NO: 2C.B.14

NAME: REFURBISHMENT C INTEGRATION - ETR

1984 450.8 73,932 596632- 752,438 1,177,899 74,802 2,601,771 2,601,7711985 4594. 75,342 608,012 766,789 1,452,334 76,227 
2,903.362 5,505,1331986 450.8 73,932 596,632 752,438 1,520,744 74,802 2,9034362 585051331987 459.4 75,342 608,012 766,789 1,178,138 76,227 2,629,16 841107849151988 459.4 75,342 608,012 766,789 191789138 76,227 2,629,166 13,708,0811989 459.4 75,342 608,012 766,789 1,041,040 76,227 2,4929068 16,2001491990 450.8 73,932 596,632 752,438 1,657,742 74,802 392081614 19,28007631991 459.4 75,342 608,012 766,789 1,452,334 76,227 39033621 19281851263
2r903,362 22.185125



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY LEVEL 4 WBS BY PROJECT FUNCTION BY YEAR

NO: 2C.1C.01
NAME: SITE MANAGEMENT (WTR)

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

.MO/YR MONTHS HOURS COST COST COST CHARGES GFE M & A AMOUNT AMOUNT

1984 36.0 5,904 47,640 58,980 1,008 5,976 113,604 113,604

1985 36.0 5,904 47,640 58,980 1,006 5,976 113,604 227,208

1986 36.0 5,904 47,640 58,980 1,00E 5,976 113,604 340,812

1987 36.0 5,904 47,640 58,980 1,008 5,976 113,604 454,416

1988 36.0 5,904 47,640 58,980 1,008 5,976 113,604 568,020

1989 36.0 5,904 47,640 5E,960 1,008 5,976 113,604 681,624

1990 36.0 5,904 47,640 58,980 1,00 5,976 113,604 795,228

1991 36.0 5t,904 47,640 58,980 1,00 5,976 113,604 908,832

NO: 2C.IC.06
NAME: FACILITIES - WTR

1984 24.0 3,936 31,752 39,288 80,672 3,984 155,696 155,696

1985 24.0 3,936 31,752 39,288 80,672 3,984 155,696 311,392

1986 24.0 3,936 31,752 39,288 80,672 3,984 155,696 467,088

1987 24.0 3,936 31,752 39,288 80,672 3,984 155,696 622,784

00 1988 24.0 3,936 31,752 39,288 80,672 3,984 155,696 778,480

1989 24.0 3,936 31,752 39,288 80,672 3,984 155,696 934t176

1990 24.0 3,936 31,752 39,288 80,672 3,984 155,696 1,089,872

1991 24.0 3,936 31,752 39,288 80,672 3,984 155,696 1,245,568

NO: 2C.1C.07
NAME: GROUND SUPPORT EQUIPMENT -WTR

1984 12.0 1,968 15,876 19,644 20,336 1,992 57v848 579848

1985 12.0 1,968 15,876 19,644 20,336 1,992 57,848 115,696

1986 12.0 1,968 15,876 19,644 20,336 1,992 57,848 173,544

1987 12.0 1,968 15,876 19,644 20,336 1,992 57,848 231,392

1988 12.0 1,968 15,876 19,644 20,336 1,992 57,848 289,240

1989 12.0 1,968 15,876 19,644 20,336 1,992 57,848 347,088

1990 12.0 1,968 15,876 19,644 20,336 1,992 57,848 404,936

1991 12.0 1,968 15,876 19,644 20,336 1.992 57,848 462,784



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY LEVEL 4 WBS BY PROJECT FUNCTION BY YEAR

NO: 2C.1C.09
NAME: LAUNCH OPERATIONS - WTR

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIRMO/YR MONTHS HOURS COST COST COST CHARGES GFE T M& AMOUNT AMOUNT

1984 48.6 7,970 64312 151762 19358 739664 339502 324598 3245981985 30.3 49969 40,094 85,703 847 37,828 16,751 181,223 505821
1986 48.6 7,970 64,312 151,762 1,358 73,664 33,502 324t598 8301419
1987 30.3 4,969 40,094 85,703 847 37,828 16,751 181t223 1,011,6421988 30.3 4,969 40,094 85,703 847 37,828 16,751 181223 1,192865
1989 30.3 4,969 40,094 85,703 847 37,828 16,751 181,223 1,374,0881990 48.6 7,970 64,312 151,762 1,358 73,664 33,502 324,598 1,698,6861991 30.3 4,969 40,094 85,703 847 37,828 16,751 81223 8 0NO: 2C.C.13 181223 1,87909

NAME: REFURBISHMENT E INTEGRATION - WTR

1984 17.2 2,820 22,758 28,174 137,578 2,852 191,362 191,3621985 8.6 1,410 11,379 14,087 68,789 1,426 95,681 28790431986 17.2 2,820 22,758 28,174 137,578 2,852 191,362 4781,05
1987 8.6 1,410 11,379 14,087 68,789 1,426 95681 57405

0 1988 8.6 1,410 11,379 14,087 68,789 1,426 95,681 669,7671989 8.6 1,410 11,379 14,087 68,789 1,426 95,681 765,4481990 17.2 2,820 22,758 28,174 137,578 2,852 95681 79564481991 8.6 1,410 11,379 14,087 68,789 1,426 191362 956,810PROP.95,681 
105291TOTAL 19,401.6 3,181,824 28,383,769 34,681,659 30,488,395 14,023,058 2,763,915 197139496 112,054,292
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OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NC: 2C.1A.01.01
NAME: COST/PERFORMANCE MANAGEMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST CCST CHARCES GFE M&A AMOUNT AMOUNT

1984 108.0 17,712 180,480 198,528 14,352 3939360 393,360

1985 108.0 17,712 180,480 198,528 14,352 393,360 786,720

1986 I08.0 17,712 180,480 198,528 14,352 393,360 1,180,080

1987 108.0 17,712 180,460 198,528 14,352 393,360 1,573440

1988 108.0 17,712 180,480 198,528 14,352 393,360 1,966,800

1989 108.0 17,712 180,480 198,528 14,352 393,360 2,360,160

1990 108.0 17,712 180,480 198,528 14,B52 393,360 2,753,520

1991 108.0 17,712 180,480 198,528 14,352 393,360 3,146,880

NO: 2C.IA.01.02
NAME: PROJECT DIRECTION

1984 36.0 5,904 60,156 66,168 4,788 131t112 131,112

1985 36.0 5,904 60,156 66,166 4,78k 131,112 262,224

1986 36.0 5,904 60,156 66,168 4,788 131,112 393,336

1987 36.0 5,904 60,156 66,168 49788 131,112 524,448

1988 36.0 5,904 60,156 66,168 4,788 131,112 655,560

00 1989 36.0 5,904 60,156 66,168 4,788 131,112 786,672

1990 36.0 5,904 60,156 66,168 4,788 131,112 917,784

1991 36.0 5,904 60,156 66,168 4,788 131,112 1,048,896

NO: 2C.1A.01.03
NAME: INFORMATION MANAGEMENT

1984 108.0 17,712 180,480 198,528 14,352 393,360 393,360

1985 108.0 17,712 1E0,480 198,528 14,352 393,360 786,720

1986 108.0 17,712 180,480 198,528 14,352 393,360 1,180,080

1987 108.0 17,712 180,480 198,528 14,352 393,360 1,573,440

1988 108.0 17,712 180,480 198,528 14,352 393,360 1,966,800

1989 108.0 17,712 180,480 198,528 14,352 393,360 2,360,160

1990 108.0 17,712 180,480 198,528 14,352 393,360 2,753,520

1991 108.0 17,712 180,480 198,528 14,352 393,360 3,146,880



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.1A.01.04
NAME: FLEET UTILIZATION

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 144.0 23,616 240,648 264,708 19,128 524,484 524,484
1985 144.0 23,616 240,648 264,708 19,128 524,484 1,048,968
1986 144.0 23,616 240,648 264,708 19,128 524,484 1,573,452
1987 144.0 23,616 240,648 264,708 19,128 524,484 2,097,936
1988 144.0 23,616 240,648 264,708 19,128 524,484 2,622,420
1989 144.0 23,616 240,648 264,708 19,128 524,484 3,146,904
1990 144.0 23,616 240,648 264,708 19,128 524,484 3,671,388
1991 144.0 23,616 240,648 264,708 19,128 524,484 4,195,872

NO: 2C.1A.02.04
NAME: SUSTAINING ENGINEERING

1984 408.0 66,912 681,828 750,012 54,204 1,486,044 1,486,044
1985 408.0 66,912 681,828 750,012 54,204 1,486,044 2,972,088
1986 408.0 66,912 681,828 750,012 54,204 1,486,044 4,458,132
1987 408.0 66,912 661,828 750,012 54,204 1,486,044 5,944,176
1988 408.0 66,912 681,828 750,012 54,204 1,486,044 7,430,220

C 1989 408.0 66,912 681,828 750,012 54,204 1,486,044 8,916,264
1990 408.0 66,912 681,828 750,012 54,204 1,486,044 10,402,308
1991 408.0 66,912 681,828 750,012 54,204 1,486,044 11,888,352

NO: 2C.1A.05.01
NAME: TRANSPORTATION E HANDLING

1984 24.0 3,936 40,104- 44,112 83,192 167,408 167,408
1985 24.0 3,936 40,104 44,112 43,192 127,408 294,816
1986 24.0 3,936 40,104 44,112 83,192 167,408 462,224
1987 24.0 3,936 40,104 44,112 43,192 127,408 589,632
1988 24.0 3,936 40,104 44,112 43,192 127,408 717,040
1989 24.0 3,936 40,104 44,112 43,192 127,408 844,448
1990 24.0 3,936 40,104 44,112 83,192 167,408 1,011,856
1991 24.0 3,936 40,104 44,112 43,192 127,408 1,139,264



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
COST BY WES .BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.1A.05.02
NAME: TRAINING

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 4e.0 7,872 809220 88,248 6,372 174,840 174,840

1985 48.0 7,872 80,220 88,248 6,372 174,840 349,680

1986 48.0 7,872 80,220 88,248 6,372 174,840 524,520

1987 48.0 7,872 80,220 88,248 6,372 174,840 699,360

1988 48.0 7,872 80,220 88,248 6,372 174,840 874,200

1989 48.0 7,872 80,220 88,248 6,372 174,840 1,049,040

1990 48.0 7,872 80,220 88,248 6,372 174,840 19223,880

1991 48.0 7,872 80,220 88,248 6,372 174,840 1,398,720

NO: 2C.1A.05.03
NAME: INVENTORY CONTROL C WAREHOUSING

1984 72.0 11,808 120,324 132,360 9,564 262,248 262,248

1985 60.0 9,840 100,272 110,304 7,968 218,544 480,792

1986 48.0 7,872 80,220 88,248 6,372 174,840 655t632

1987 48.0 7,872 80,220 88,248 6,372 174,840 830,472

1988 48.0 7,872 0,220 88,248 6,372 174,840 1,005,312

1989 48.0 7,872 80,220 88,248 6,372 174,840 1,180,152

1990 48.0 7,872 80,220 88,2468 6,372 174,840 1,354,992

1991 48.0 7,872 80,220 88,248 6,372 174,840 1,529,832

NO: 2C.1A.05.04
NAME: DEPOT MAINTENANCE

1984 12.0 1,968 20,052 22,056 2,014,437 1,596 2,058,141 2,058,141

1985 12.0 1,968 20,052 22,056 2,332,506 1,596 2,376,210 4,434,351

1986 6.0 984 10,032 11,040 2,544,552 792 2,566,416 7,000,767

1987 6.0 984 10,032 11,040 1,908,414 792 1,930,278 8,931,045

1988 6.0 984 10,032 11,040 1,908,414 792 1,930,278 10,861,323

1989 6.0 984 10,032 11,040 1,696,368 792 1,718,232 12,579,555

1990 6.0 984 10,032 11,040 2,756,598 792 2,778,462 15,358,017

1991 6.0 984 10,032 11,040 2,332,506 792 2,354,370 17,712,387



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-RO00
COST BY WBS BY PROJECT FUNCTION BY YEAR (wBS LEVEL 5)

NO: 2C.1A.15.03
NAME: GSE SOFTWARE

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 37.2 6,096 62,112 68,316 1,2e7,504 214,187 1,632,119 1,632,119
1985 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 3,2649238
1986 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 4,896,357
1987 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 6,528,476
1988 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632t119 6,160,595
1989 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 9,792,714
1990 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 11,424,833
1991 37.2 6,096 62,112 68,316 1,287,504 214,187 1,632,119 13,056,952

NO: 2C.1B.01.02
NAME: PROJECT MANAGEMENT

1984 48.0 7,872 63,528 80,100 1,344 7,956 152,928 152,928
1985 48.0 7,872 63,528 .80,100 1,344 7,956 152,928 305,856
1986 48.0 7,872 63,526 80,100 1,344 7,956 152,928 458,784
1987 48.0 7,872 63,528 80,100 1,344 7,956 152,928 611,712

S1988 48.0 7,872 63,528 80,100 1,344 7,956 152,928 764,640
1989 48.0 7,872 63,528 80,100 1,344 7,956 152,928 917,568
1990 48.0 7,872 63,528 80,100 1,344 7,956 152,928 1,070,496
1991 48.0 7,872 63,528 80,100 1,344 7,956 152,928 1,2239424

NO: 2C.1B.01.03
NAME: INFORMATION MANAGEMENT

1984 24.0 3,936 31,764 40,080 672 3,984 76,500 76,500
1985 24.0 3,936 319764 40,080 672 3,984 76,500 153,000
1986 24.0 3,936 31,764 40,080 672 3,984 76,500 229,500
1987 24.0 3,936 31,764 40,080 672 3,984 76,500 3069000
1988 24.0 3,936 31,764 40,080 672 3,984 76,500 382,500
1989 24.0 3,936 31,764 40,080 672 3,984 76,500 459,000
1990 24.0 3,936 31,764 40,080 672 3,984 76,500 535,500
1991 24.0 3,936 31,764 40,080 672 3,984 76,500 612,000



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.1B.06.03
NAME: ETR MAINTENANCE & REFURBISHMENT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 156.0 25,584 206,460 337,364 74,344 25,884 644,052 644,052
1985 156.0 25,584 206,460 337,364 74,344 25,884 6449052 1,288,104
1986 156.0 25,584 206,460 337,364 74,344 25,884 644,052 1,932,156
1967 156.0 25,584 206,460 337,364 74,344 25,884 644,052 2v576,208
1988 156.0 25,584 206,460 337,364 74,344 25,884 644,052 3,220,260
1989 156.0 25.584 206,460 337,364 74,344 25,884 644,052 3,864,312
1990 156.0 25,584 206,460 337,364 74,344 25,884 644,052 4,508,364
1991 156.0 25,584 206,460 337,364 74,344 25,884 644,052 5,152,416

NO: 2C.16.06.07
NAME: FACILITY OPERATIONS SUPPORT

1984 156.0 25,584 206,460 260,364 4,344 25,884 497,052 497,052
1985 156.0 25,584 206,460 260,364 4,344 25,884 497,052 9949104
1986 156.0 25,584 206,460 260,364 4,344 25,884 497,052 1,4919156
1987 156.0 25,584 206,460 260,364 4,344 25,884 497,052 1,988t208
1988 156.0 25,584 206,460 260,364 4,344 25,884 497,052 2,485,260
1989 156.0 25,584 206,460 260,364 4,344 25,884 497,052 2,982,312
1990 156.0 25,584 206,460 260,364 4,344 25,884 4979052 3,479,364
1991 156.0 25,584 206,460 260,364 4,344 25,884 497,052 3,976,416

NO: 2C.1B.07.02
NAME: EASTERN TEST RANGE - GSE

1984 84.0 13,776 111,168 140,196 2,340 13,944 267,648 267,648
1985 84.0 13,776 111,168 140,196 2,340 13,944 267,648 535,296
1986 84.0 13,776 111,168 140,196 2,340 13t944 267,648 802,944
1987 84.0 13,776 111,168 140,196 2,340 13,944 267,648 1,070,592
1988 84.0 13,776 111,168 140,196 2,340 13,944 267,648 1,338,240
1989 84.0 13,776 111,168 140,196 2,340 13,944 267,648 1,605,888
1990 84.0 13,776 111,168 140,196 2,340 13,944 267,648 1,873,536
1991 84.0 13,776 111,168 140,196 2,340 13,944 267,648 2,141,184



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.1B.10.01
NAME: LAUNCH SITE SERVICES/SUPPORT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/VR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 48.0 7,872 63,528 80,100 1,344 7,956 152,928 152,928

1985 48.0 7,872 63,528 80,100 1,344 7,956 152,928 305,856

1986 48.0 7,872 63,528 80,100 1,344 7,956 152,928 458,784

1987 48.0 7,872 63,528 80,100 1,344 7,956 152,928 611,712

1988 48.0 7,872 63,528 80,100 1,344 7,956 152,928 764,640

1989 48.0 7,872 63,528 80,100 1,344 7,956 152,928 917,568

1990 48.0 7,872 63,528 80,100 1,344 7,956 152,928 1,070,496

1991 48.0 7,872 63,528 80,100 1,344 7,956 152,928 1,223,424
NO: 2C.1B.10.02
NAME: TUG SHUTTLE MATING C CHECKOUT

1984 168.0 27,554 222,366 280,416 4,686 27,876 535,344 535,344

1985 175.2 28,735 231,897 292,434 4,887 29,070 558,288 1,093,632
1986 168.0 27,554 222,366 280,416 4,686 27,876 535,344 1,628,976

1987 175.2 28,735 231,897 292,434 4,887 29,070 558,288 2,187,264

1988 175.2 28,735 231,897 292,434 4,887 29,070 5589288 2,745,552

1989 175.2 28,735 231,897 292,434 4,887 29,070 558,288 3,303,840

1990 168.0 27,554 222,366 280,416 4,686 27,876 535,344 3,839,184

1991 175.2 28,735 231,897 292,434 4,887 29,070 558,288 4,397,472
NO: 2C.1B.10.03
NAME: PRELAUNCH CHECKOUT t COUNTDOWN

1984 54.4 8,924 72,020' 90,820 1,516 9,030 173,386 173,386

1985 58.4 9,580 77,314 97,496 1,628 9,693 186,131 359,517

1986 54.4 8,924 72,020 90,820 1,516 9,030 173,386 532,903

1987 58.4 9,580 77,314 97,496 1,628 9,693 186,131 719,034

1988 58.4 9,580 77,314 97,496 1,628 9,693 186,131 905,165

1989 58.4 9,580 77,314 97,496 1,628 9,693 186,131 1,091,296

1990 54.4 8,924 72,020 90,820 1,516 9,030 173,386 1,264,682
1991 58.4 " 9,580 77,314 97,496 1,628 9,693 186,131 1,450,813



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.16.10.04
NAME: PROPELLANTS E GASES

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 284,767 284,767 284,767

1985 351,771 351,771 636,538

1986 368,522 368,522 1,005,060

1987 284,767 284,767 1,289,827

1988 284,767 284,767 1,574,594

1989 251v265 251,265 1,825,859

1990 402,024 402,024 2,227,883

1991 351,771 351,771 2t579,654
NO: 2C.1B.10.05
NAME: POSTFLIGHT SAFING

1984 125.0 20,496 165,402 208,5E4 3,480 20,744 398,210 398,210

1985 132.1 21,660 174,795 220,428 3,678 21,922 420,823 819,033

1986 125.0 20,496 165,402 208,584 3,480 20,744 398,210 1,217,243

1987 132.1 21,660 1749795 220,428 3,678 21,922 420,823 1,638,066

O 1988 132.1 21,660 174,795 220,428 3,67E 21,922 420,823 2,058,889

1989 132.1 21,660 174,795 220,428 3,678 21,922 420,823 2,479,712

1990 125.0 20,496 165,402 208,584 3,480 20,744 398,210 2,877,922

1991 132.1 21,660 174,795 220,428 3,678 21,922 420,823 3,298,745
NO: 2C.18.14.01
NAME: SCHEDULED MAINTENANCE E REFURBISH

1984 187.2 30,696 247,716 312,396 1,170,553 31,056 1,761,721 1,761,721

1985 187.2 30,696 247,716 312,396 1,444,749 31,056 2,035,917 3,797,638

1986 187.2 30,696 247,716 312,396 1,513,398 31,056 2,104,566 5,902,204

1987 187.2 30,696 247,716 312,396 1,170,553 31,056 1,761,721 7,663,925

1988 187.2 30,696 247,716 312,396 1,170,553 31,056 1,761,721 9,425,646

1989 187.2 30,696 247,716 3129396 1,033,455 31,056 19624,623 11,050,269

1990 187.2 30,696 247,716 312,396 1,650,396 31,056 2,241,564 13,291,833

1991 187.2 30,696 247,716 312,396 1,444,749 31,056 2,035,917 15,327,750



uPEKAll u-Z - lU LAL 'LH -IIE 4L uRI
733-RO0
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.1B.14.02
NAME: UNSCHEDULED MAINTENANCE t REFURBISH

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 42.0 6,888 55,584 70,116 1,176 69972 133,848 133,848
1985 42.0 6,888 55,584 70,116 1,176 6,972 133,848 267,696
1986 42.0 6,888 55,584 70,116 1,176 6,972 133,848 401,544
1987 42.0 6,888 55,584 70,116 1,176 6,972 133,848 535,392
1988 42.0 6,888 55,584 70,116 1,176 6,972 133,848 669,240
1989 42.0 6,888 55,584 70,116 1,176 6,972 133,848 803,088
1990 42.0 6,888 55,584 70,116 1,176 6,972 133,848 936,936
1991 42.0 6,888 55,584 70,116 1,176 6,972 133,848 1,070,784

NO: 2C.1B.14.03
NAME: POST MAINTENANCE CHECKOUT

1984 122.0 20,006 161,448 203,606 3,400 20,244 388,698 388,698
1985 125.8 20,629 166,476 209,947 3,506 20,874 400,803 789,501
1986 122.0 20,006 161,448 203,606 3,400 20,244 388,698 1,178,199
1987 125.8 20,629 166,476 2099947 3,506 20,874 400,803 1,579,002
1988 125.8 20,629 166,476 209,947 3,506 20,874 400,803 1,979,805
1989 125.8 20,629 166,476 209,947 3,506 20,874 400,803 2,380,608
1990 122.0 20,006 161,448 203,606 3,400 20,244 388,698 2,769,306
1991 125.8 20,629 166,476 2099947 3,506 20,874 400,803 3,170,109

NO: 2C.1B.14.04
NAME: TUG/SPACECRAFT MATING E CHECKOUT

1984 80.8 13,256 106,976 134,908 2,250 13,410 257,544 257,544
1985 84.8 13,912 112,270 141,584 2,361 14,073 270,288 527,832
1986 80.8 13,256 106,976 134,908 2,250 13,410 257,544 785,376
1987 84.8 13,912 112,270 141,584 2,361 14,073 270,288 1,055,664
1988 84.8 13,912 112,270 141,584 2,361 14,073 270,288 1,325,952
1989 84.8 13,912 112,270 141,584 2,361 14,073 270,288 1,596,240
1990 80.8 13,256 106,976 134,908 2,250 13,410 257,544 1,853,784
1991 84.8 13,912 112,270 141,584 2,361 14,073 270,288 2,124,072



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.18.14.05
NAME: REFURBISHMENT REQUIREMENTS PLANNING

MAN MAN LABOR OVERHEAD MATL/S/c OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 18.8 3,086 24,908 31,412 520 3,120 59,960 59,960
1985 19.6 3,217 25,966 32,746 542 3,252 62,506 122,466
1986 18.8 3,086 24,908 31,412 520 3,120 59e960 182,426
1987 19.6 3,217 25,966 32,746 542 3,252 62,506 244,932
1988 19.6 3,217 25,966 32,746 542 3,252 629506 307,438
1989 19.6 3,217 25,966 32,746 542 3,252 62,506 369,944
1990 18.8 3,086 24,908 31,412 520 3,120 59,960 429,904
1991 19.6 3,217 25,966 32,746 542 3,252 62,506 492,410

NO: 2C.1C.01.02
NAME: PROJECT MANAGEMENT

1984 24.0 3,936 31,764 39,336 672 3,984 75,756 75,756
1985 24.0 3,936 31,764 39,336 672 3,984 75,756 151,512
1986 24.0 3,936 31,764 39,336 672 3,984 75,756 227,268
1987 24.0 39936 31,764 39,336 672 3,984 75,756 303,024
1988 24.0 3,936 31,764 39,336 672 3,984 75,756 378,780
1989 24.0 3,936 31,764 39,336 672 3,984 75,756 454,536
1990 24.0 3,936 31,764 39,336 672 3,984 75,756 530,292
1991 24.0 3,936 31,764 39,336 672 3,984 75,756 606,048

NO: 2C.1C.01.03
NAME: INFORMATION MANAGEMENT

1984 12.0 1,968 15,876 19,644 336 1,992 37,848 37,848
1985 12.0 1,968 15,876 19,644 336 1,992 37,848 75,696
1986 12.0 1,968 15,876 19,644 336 1,992 37,848 113,544
1987 12.0 1,968 15,876 19,644 336 1,992 37,848 151,392
1988 12.0 1,968 15,876 19,644 336 1,992 37,848 1899240
1989 12.0 1,968 1l,876 19,644 336 1,992 37,848 227,088
1990 12.0 1,968 15,876 19,644 336 19992 37,848 264,936
1991 12.0 1,968 15,876 19,644 336 1,992 37,848 302,784



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.1C.06.05
NANE: WTR MAINTENANCE E REFURBISHMENT

MAN MAN LABOR OVERHEAD MATL/S/C- OTHER DIR TOTAL CUMULATIVE

4O/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 12.0 1,968 15,876 19,644 80,336 1,992 117,848 117,848
1985 12.0 1,968 15,876 19,644 80,336 1,992 117,848 235,696
1986 12.0 1,968 15,876 19,644 80,336 1,992 117,848 353,544
1987 12.0 1,968 15,876 19,644 80,336 1,992 117,848 471,392
1988" 12.0 1,968 15,876 19,644 80,336 1,992 117,848 589,240

1989 12.0 1,968 15,876 19,644 80,336 1,992 117,848 707.088
1990 12.0 1,968 15,876 19,644 80,336 1,992 117,848 824,936
1991 12.0 1,968 15,876 19,644 80,336 1,992 117,848 942,784

NO: 2C.1C.06.08
NAME: FACILITY OPERATIONS SUPPORT

1984 12.0 1,968 15,876 19,644 336 1,992 37,848 37,848
1985 12.0 1,968 '15,876 19,644 336 1,992 37,848 75,696
1986 12.0 1,968 15,876 19,644 336 19992 37,848 1139544
1987 12.0 1,968 15,876 19,644 336 1,992 37,848 151,392

'0 1988 12.0 1,968 15,876 19,644 336 1,992 37,848 189,240

oo 1989 12.0 1,968 15,876 19,644 336 1,992 37,848 2279088
1990 12.0 1,968 15,876 19,644 336 1,992 37,848 264,936
1991 12.0 1,968 15,876 19,644 336 1,992 379848 302,784

NO: 2C.1C.07.03
NAME: WESTERN TEST RANGE - GSE

1984 12.0 1,968 15.,876 19,644 20,336 1,992 57,848 57,848

1985 12.0 1,968 15,876 19,644 20,336 1,992 57,848 115,696

1986 12.0 1,968 15,876 19,644 20,336 1,992 57,848 1739544
1987 12.0 1,968 15,876 19,644 20,336 1,992 57,848 231,392

1988 12.0 1,968 15,876 19,644 20,336 • 1,992 57.848 289.240
1989 12.0 1,968 15,876 19,644 20,336 1,992 57,848 347,088

1990 12.0 1,968 15,876 19,644 20,336 1,992 57,848 404,936
1991 12.0 1,968 15,876 19,644 20,336 1,992 57,848 462.784



OPERATIONS - TUG. LAUNCH SITE SUPPORT
733-ROO
COST BY WES EY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.1C.09.01
NAME: LAUNCH SITE SERVICES/SUPPORT

MAN MAN LABOR OVERHEAD M1TL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 12.0 19968 15,876 19,644 336 1,992 37,848 37,848
1985 12.0 19968 15,876 19,644 336 1,992 37,848 75,696
1986 12.0 19968 15,876 19,644 336 19992 37,848 113,544
1987 12.0 1,968 15,876 19,644 336 1,992 37,848 151,392
1988 12.0 1,968 15,876 19,644 336 1,992 37,848 189,240
1989 12.0 1,968 15,876 19,644 336 1,992 37,848 227,088
1990 12.0 19968 15,876 19,644 336 1,992 37,848 264,936
1991 12.0 1,968 15,876 19,644 336 19992 37,848 302,784

NO: 2C.1C.09.02
NAME: TUG SHUTTLE MATING E CHECKOUT

1984 14.4 2,362 199062 95,758 402 67,990 183,212 183,212
1985 7.2 1,181 9,531 47,879 201 33,995 91,606 274,818
1986 14.4 2,362 19,062 95,758 402 67,990 183,212 458,030
1987 7.2 1,181 9,531 47,879 201 33,995 91,606 549,636

o 1988 7.2 1,181 9,531 47,879 201 33,995 91,606 641,242
1989 7.2 1,181 9,531 47,879 201 33,995 91,606 732,848
1990 14.4 2,362 19,062 95,758 402 67,990 183,212 916,060
1991 7.2 1,181 9,531 47,879 201 33,995 91,606 1,007,666

NO: 2C.1C.09.03
NAME: PRELAUNCH CHECKCUT & COUNTDOWN

1984 8.0 1,312 10,588 13,104 224 1,326 25,242 25,242
1985 4.0 656 5,294 6,552 112 663 12,621 37,863
1986 8.0 1,312 10,588 13,104 224 1,326 25,242 63,105
1987 4.0 656 5,294 6,552 112 663 12,621 75,726
1988 4.0 656 5,294 6,552 112 663 12,621 889347
1989 4.0 656 5,294 6,552 112 663 12,621 100,968
1990 8.0 a 1,312 10,588 13,104 224 1,326 25,242 126210
1991 4.0 656 5,294 6,552 112 663 12,621 138,831



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

!NO: 2C010C09.04
NAME: PROPELLANTS C GASES

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE
MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 33,502 339502 33502
1985 16,751 16,751 50,253
1986 33,502 33,502 83,755
1987 16,751 16,751 100.506
1988 16,751 16,751 117,257
1989 16,751 16,751 134,008
1990 33,502 33,502 167,510
1991 16,751 16,751 184,261

NO: 2C.1C.09.05
NAME: POSTFLIGHT SAFING

1984 14.2 2,328 18,786 23,256 396 2,356 44,794 44,794
1985 7.1 1,164 99393 11,628 198 19178 22,397 679191
1986 14.2 2,328 18,786 23,256 396 2,356 44,794 111,985
1987 7.1 1,164 9,393 11,628 198 1,178 22,397 134,382
1988 7.1 1,164 9,393 11,628 198 1,178 22,397 156t779
1989 7.1 1,164 99393 11,628 198 1,178 22,397 179176
1990 14.2 2,328 18,786 23,256 396 2,356 44,794 223,970
1991 7.1 1,164 9,393 11,628 198 1,178 229397 246,367

NO: 2C.1C.13.01
NAME: SCHEDULED MAINTENAOCE E REFURBISH

1984 137,098 137,098 137,098
1985 68,549 68,549 205,647
1986 137,098 137,098 342.745
1987 68,549 68,549 411,294
1988 68,549 68,549 479w843
1989 68,549 68,549 548,392
1990 137,098 137,098 685,490
1991 68,549 68,549 754,039



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
COST BY WBS BY PROJECT FUNCTION BY YEAR (WBS LEVEL 5)

NO: 2C.1C0.13.03
NAME: POST MAINTENANCE CHECKOUT

MAN MAN LABOR OVERHEAD MATL/S/C OTHER DIR TOTAL CUMULATIVE

MO/YR MONTHS HOURS COST COST COST CHARGES GFE M&A AMOUNT AMOUNT

1984 7.6 1,246 10,056 12,452 212 1,262 23,982 23,982

1985 3.8 623 5,028 6,226 106 631 11,991 35,973

1986 7.6 1,246 10,056 12,452 212 1,262 23,982 59,955

1987 3.8 623 5,028 6,226 106 631 11,991 71,946
1988 3.8 623 5,028 6,226 106 631 11,991 83,937

1989 3.8 623 5,028 6,226 106 631 11,991 95,928

1990 7.6 1,246 10,056 12,452 212 1,262 23,982 119,910
1991 \ 3.8 623 5,028 6,226 106 631 11,991 131,901

NO: 2C.1C.13".04
NAME: TUG/SPACECRAFT MATING & CHECKOUT

1984 8.0 1,312 10,588 13,104 224 1,326 25,242 25,242

1985 4.0 656 5,294 6,552 112 663 12,621 37,863

1986 8.0 1,312 10,588 13,104 224 1,326 25,242 63,105

1987 4.0 656 5,294 6,552 112 663 12,621 75,726

1988 4.0 656 5,294 6,552 112 663 12t621 88,347

1989 4.0 656 5,294 6,552 112 663 12,621 100,968

1990 8.0 1,312 10,588 13,104 224 1,326 25,242 126,210

1991 4.0 656 5,294 6,552 112 663 12,621 138,831

NO: 2C.1C.13.05
NAME: REFURBISHMENT REQUIREMENTS PLANNING

1984 1.6 262 2,114 2,618 44 264 5,040 5,040

1985 .8 131 1,057 1,309 22 132 2,520 7,560

1986 1.6 262 2,114 2,618 44 264 5,040 12,600

1987 .8 131 1,057 1,309 22 132 2,520 15,120

1988 .8 131 1,057 1,309 22 132 2,520 17,640

1989 .8 131 1,057 1,309 22 132 2,520 20,160

1990 1.6 262 2,114 2,618 44 264 5,040 25,200

1991 .8 131 1,057 1,309 22 132 2,520 27,720
PROP.
TOTAL 19t401.6 3,181,824 28,383,769 34,681,659 30,488,395 14,023,058 2,763,915 1,713,496 112,054,292



Operation - Summary of Other Direct Charges By Type By Month
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OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
SUMMARY OF OTHER DIRECT CHARGES BY TYPE BY MONTH

OTHER DIR WTR LAUNCH TDY-RELOC 747 MISC. TOTAL
MO/YR CHARGES TRAVEL EPER DIEM FERRY CDC 6000 IBM 370 KEYPUNCH ODC ODC

01/84 4,003 32,800 27,117 40,000 9,390 636,000 1,170 750,48002/84 4,002 27,116 31,11803/84 4,002 27,116 31,11804/84 4,002 27,116 31,11805/84 4,002 27,116 31,11806/84 4,002 27,116 31,11807/84 4,003 32,800 27,117 40,000 636,000 739,92008/84 4,002 27,116 31,11809/84 4,002 27,116 31,118

11/84 4,002 27,116 31,118
12/84 4,002 27,116 31,118

YEAR TOTAL 48,026 65,600 325,394 80,000 9,390 1,272,000 1,170 1,801,580

01/85 4,003 32,800 26 984 40,000 9,390 636,000 1,170 750,34702/85 4,002 26,983 30,98503/85 4,002 26,983 30,98504/85 4,002 26,983 30,98505/85 4,002 26,983 30,98506/85 4,002 26,983 30,98507/85 4,002 26,983 636,000 666,98508/85 4,002 26,983 30,98509/85 4,002 26,983 30,98510/85 4,002 26,983 30,985
11/85 4,002 26,983 30,985
12/85 4,002 26,983 30,985

YEAR TOTAL 48,025 32,800 323,797 40,000 9,390 1,272,000 1,170 1,727,182

01/86 4,003 32,800 26,784 40,000 9,390 636,000 1,170 750,14702/86 4,002 26,783 30,785
03/86 4,002 26,783 30,785
04/86 4,002 269,783 30,785
05/86 4,002 26,783 30,785
06/86 4,002 26,783 30,785
07/86 4,003 32,800 26,784 40,000 636,000 739,58708/86 4,002 26,783 30,78509/86 4,002 26,783 30,785
10/86 4,002 26,783 30,785
11/86 4,002 26,783 30,785
12/86 4,002 26,783 30,785

YEAR TOTAL 48,026 65,600 321,398 80,000 9,390 1,272,000 1,170 1,797.584



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-RO0
SUMMARY OF OTHER DIRECT CHARGES BY TYPE BY MONTH

0THER DIR WTR LAUNCH TDY-RELOC 747 MISC. TOTAL
MO/YR CHARGES TRAVEL &PER DIEM FERRY CDC 6000 IBM 370 KEYPUNCH ODC ODC

01/87 4,003 32,800 26,784 40,000 9,390 636,000 1.170 750,147
02/87 4,002 26,783 30,785
03/87 4,002 26,783 30,785
04/87 4,002 26,783 30,785
05/87 4,002 26,783 30,785
06/87 4,002 26,783 30,785
07/87 4,002 26,783 636 000 666,785
08/87 4,002 26,783 30,785
09/87 4,002 26,783 30,785
10/87 4,002 26,783 30,785
11/87 4,002 26,783 30,785
12/87 4,002 26,783 30,785

YEAR TOTAL 48,025 32,800 321,397 40,000 9,390 1,272,00 '1,170 1,724,782

01/88 4,003 32,800 26,784 40,000 "9,390 6369000 1,170 750,147
02/88 4,002 26,783 30,785
03/88 4,002 26,783 30,785
04/88 4,002 26,783 30,785
05/88 4,002 26,783 30,785
06/88 4,002 26,783 30,785
07/88 4,002 26,783 636,000 666,785
08/88 4,002 26,783 30,785
09/88 4,002 26,783 30,785
10/88 4,002 26,783 30,785
11/88 4,002 26,783 30,785
12/88 4,002 26,783 30,785

YEAR TOTAL 48,025 32,800 321,397 40,000 9,390 1,272,000 1,170 1,724,782

01/89 4,003 3,2,800 26,784 40,000 9,390 636,000 1,170 750,147
02/89 4,002 26,783 309785
03/89 4,002 26,783 30,785
04/89 4,002 269783 30,785
05/89 4,002 26,783 30,785
06/89 4,002 26,783 30,785
07/89 4,002 26,783 636,000 666,785
08/89 4,002 26,783 30,785
09/89 4,002 26,783 30,785
10/89 4,002 26,783 30,785
11/89 4,002 26,783 30,785
12/89 4,002 26,783 30,785

YEAR TOTAL 48,025 32,800 321,397 40,000 9,390 1,272,000 1,170 1,724,782



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
SUMMARY OF OTHER DIRECT CHARGES BY TYPE BY MONTH

OTHER DIR WTR LAUNCH TDY-RELOC 747 MISC. TOTAL
MO/YR CHARGES TRAVEL LPER DIEM FERRY CDC 6000 IBM 370 - KEYPUNCH ODC ODC

01/90 4,003 32,600 26,784 40,000 9,390 636,000 1,170 750,147
02/90 4,002 26,783 30,785
03/90 4,002 26,783 30,785
04/90 4,002 26,783 30,785
05/90 4,002 26,783 30,785
06/90 4,002 26,783 30,785
07/90 4,003 32,800 26,784 40,000 636,000 739,587
08/90 4,002 26,783 30,785
09/90 4,002 26,783 30,785
10/90 4,002 26,783 30,785
11/90 4,002 26,783 30,785
12/90 4,002 26,783 30,785

YEAR TOTAL 48,026 65,600 321,398 80,000 9,390 1,272,000 1,170 1,797,584

01/91 4,003 32,800 26,784 40,000 9,390 636,000 1,170 750,147
02/91 4,002 26,783 30,785
03/91 4,002 26,783 30,785
04/91 4,002 26,783 30,785
05/91 4,002 26,783 30,785
06/91 4,002 26,783 30,785
07/91 4,002 26,783 636,000 666,785
08/91 4,002 26,783 30,785
09/91 4,002 26,783 30,785
10/91 4,002 26,783 30,785
11/91 4,002 26,783 30,785
12/91 4,002 26,783 30,785

YEAR TOTAL 48,025 32,800 321,397 40,000 99390 1,272,000 1,170 1,724,782

PROP TOTAL 384,203 360,800 2,577,575 440,000 75,120 10,176,000 9,360 14,023,058



Operation - Total Manpower Summary By Project Function (WBS Level PF)
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OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION (WBS LEVEL PF)

TUG FLEET UTILIZATION PROJECT MANAGEMENT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 997.2
1985 82.1 82.1 82.1 e2.1 82.1 82.1 82.1 82.1 82.1 82.1 82.1 82.1 985.2
1986 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1987 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1988 80.6 80.6 80.6 80.6 80.6 O0.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1989 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1990 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 60.6 967.2
1991 80.6 80.6 60.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2

7,785.6
WTR

1984 33.9 7.0 7.0 7.0 7.0 7.0 33.9 7.0 7.0 7.0 7.0 7.0 137.8
19865 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 11037.89
1986 33.9 7.0 7.0 7.0 7.0 7.0 33.9 7.0 7.0 7.0 7.0 7.0 13710.98
1987 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 110.9
1988 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 110.9
1989 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 110.9
1990 33.9 7.0 7.0 7.0 7.0 7.0 33.9 7.0 7.0 7.0 7.0 7.0 137.8

c)1991 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 110.9

967.9
ETR

1984 87.1 114.0 114.0 114.0 114.0 114.0 87.1 114.0 114.0 114.0 114.0 114.0 1,314.2
1985 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1
1986 87.1 114.0 114.0 114.0 114.0 114.0 87.1 114.0 114.0 114.0 114.0 114.0 1,314.2
1987 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1
1988 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1
1989 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1
1990 87.1 114.0 114.0 114.0 114.0 114.0 87.1 114.0 114.0 114.0 114.0 114.0 1314.2
1991 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1

10,648.1
SUMMARY TOTAL: ALL FUNCTIONS OF COST

1984 204.1 204.1 204.1 204.1 204.1 204.1 204.1 204.1 204.1 204.1 204.1 204.1 2,449.2
1985 203.1 203.1 203.1 203.1 203.1 203.1 203.1 203.1 203.1 203.1 203.1 203.1 2,437.2
1986 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 2,419.2
1987 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 2,419.2
1988 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 2,419.2
1989 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 2,419.2
1990 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 2,419.2
1991 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 201.6 2,419.2

19,401.6



Operation - Total Manpower Summary By Project Function & WBS Elements
(WBS Level 5)
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OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.1A.01.01
NAME: COST/PERFORMANCE MANAGEMENT

1984 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1985 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.01986 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1987 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1988 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.01989 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1990 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1991 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0

NO: 2C.1A.01.02 864.0

NAME: PROJECT DIRECTION

1984 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0
1985 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0
1986 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.01987 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0Co 1988 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0
1989 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.01990 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0
1991 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 36.0

288.0



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENTS(WBS LEVEL 5)

NO: 2C.1A.01.03
NAME: INFORMATION MANAGEMENT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1985 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1986 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1987 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1988 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1989 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1990 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0
1991 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 108.0

864.0
NO:. 2C.1A.01.04
NAME: FLEET UTILIZATION

1984 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 144.0
1985 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 144.0
1986 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 144.0
1987 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 144.0
1988 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 144.0
1989 12.b 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 144.0
1990 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 144.0
1991 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 144.0

1,152.0
NO: 2C.1A.02.04
NAME: SUSTAINING ENGINEERING

1984 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 408.0
1985 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 408.0
1986 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 408.0
1987 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 408.0
1988 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 406.0
1989 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 408.0
1990 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 408.0
1991 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 34.0 408.0

39264.0



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.1A.05.01
.NAME: TRANSPORTATION E HANDLING

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.01985 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1986 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.01987 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.01988 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1989 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1990 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1991 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

NO: 2C.1A.05.02 192.0

NAME: TRAINING

1984 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1985 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1986 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1987 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1988 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.01989 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1990 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1991 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

NO: 2C.1A.05.03 384.0

NAME: INVENTORY CONTROL t WAREHOUSING

1984 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 72.01985 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 60.01986 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1987 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1988 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.01989 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1990 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1991 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

420.0



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
TOTAL MANPOWER SUMMARY PROJECT FUNCTION & WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.1A.05.04
NAME: DEPOT MAINTENANCE

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1985 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1986 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 6.0
1987 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 6.0
1988 .5 ..5 .5 . .5 .5 .5 .5 -.5 .5 .5 6.0
1989 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 6.0
1990 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 6.0
1991 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 .5 6.0

60.0
NO: 2C.1A.15.03
NAME: GSE SOFTWARE

1984 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.'1 3.1 3.1 37.2
1985 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 37.2
1986 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 37.2
1987 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 37.2
1988 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 37.2
1989 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 37.2
1990 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 37.2
1991 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 37.2

297.6
DEPARTMENT TOTAL:

1984 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 83.1 997.2
1985 82.1 P2.1 82.1 82.1 82.1 82.1 82.1 82.1 82.1 82.1 82.1 82.1 985.2
1986 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1987 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1988 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1989 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1990 80;6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2
1991 80.6 80.6 80.6 80.6 60.6 80.6 80.6 80.6 80.6 80.6 80.6 80.6 967.2

7,785.6



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-RCO
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.1B.01.02
NAME: PROJECT MANAGEMENT

1984 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

1985 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

1986 4.0 4.0 4.0 4.0 4.0 4.0 .4.0 4.0 4.0 4.0 4.0 4.0 48.0

1987 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

1988 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

1989 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

1990 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

1991 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

384.0

NO: 2C.18.01.03
NAME: INFORMATION MANAGEMENT

1984 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

1985 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

1986 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

1987 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

1988 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

1989 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

1990 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

1991 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

192.0



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION& WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.18.06.03
NAME: ETR MAINTENANCE & REFURBISHMENT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1985 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1986 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1987 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1988 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1989 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1990 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1991 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0

1,248.0
NO: 2C.1B.06.07
NAME: FACILITY OPERATIONS SUPPORT

1984 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1985 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1986 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
19E7 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1988 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1989 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1990 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0
1991 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 156.0

1,248.0
NO: 2C.18B.07.02
NAME: EASTERN TEST RANGE - GSE

1984 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 84.0
1985 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 84.0
1986 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 84.0
1987 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 84.0
1988 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 84.0
1989 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 84.0
1990 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 84.0
1991 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 84.0

672.0



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
TOTAL MANPOWER SUMMARY BY PROJECT FUNCIION & WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.18.10.01
NAME: LAUNCH SITE SERVICES/SUPPORT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1985 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1986 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1987 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1988 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1989 4.0 4.0 4.0, 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1990 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0
1991 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 48.0

384.0
NO: 2C.1B.10.02
NAME: TUG SHUTTLE MATING E CHECKOUT

1984 8.0 15.2 15.2 15.2 15.2 15.2 8.0 15.2 15.2 15.2 15.2 15.2 168.0
1985 8.0 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 175.2
1986 8.0 15.2 15.2 15.2 15.2 15.2 8.0 15.2 15.2 15.2 15.2 15.2 168.0
1987 e.0 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 175.2
1988 8.0 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 175.2
1989 8.0 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 175.2
1990 8.0 15.2 15.2 15.2 15.2 15.2 8.0 15.2 15.2 15.2 15.2 15.2 168.0
1991 8.0 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 175.2

1,380.0
NO: 2C.1B.10.03
NAME: PRELAUNCH CHECKOUT C COUNTDOWN

1984 1.2 5.2 5.2 5.2 5.2 5.2 1.2 5.2 5.2 5.2 5.2 5.2 54.4
1985 1.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 58.4
1986 1.2 5.2 5.2 5.2 5.2 5.2 1.2 5.2 5.2 5.2 5.2 5.2 54.4
1987 1.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 58.4
1988 1.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 58.4
1989 1.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 58.4
1990 1.2 5.2 5.2 5.2 5.2 5.2 1.2 5.2 5.2 5.2 5.2 5.2 54.4
1991 1.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 5.2 58.4

455.2



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.1B.10.05
NAME: POSTFLIGHT SAFING

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 4.5 11.6 11.6 11.6 11.6 11.6 4.5 11.6 11.6 11.6 11.6 11.6 125.0
1985 4.5 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 132.1
1986 4.5 11.6 11.6 11.6 11.6 11.6 4.5 11.6 11.6 11.6 11.6 11.6 125.0
1987 4.5 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 132.1
1988 4.5 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11f.6 11.6 11.6 132.1
1989 4.5 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 132.1
1990 4.5 11.6 11.6 11.6 11.6 11.6 4.5 11.6 11.6 11.6 11.6 11.6 125.0
1991 4.5 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 11.6 132.1

1,035.5
NO: 2C.1B.14.01
NAME: SCHEDULED MAINTENANCE t REFURBISH

1984 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 187.2
1985 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 187.2
1986 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 187.2
1987 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 187.2
1988 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 187.2
1989 15.6 15.6 156 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 187.2
1990 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 187.2
1991 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 15.6 187.2

1,497.6
NO: 2C.1B.14.02
NAME: UNSCHEDULED MAINTENANCE C REFURBISH

1984 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5. 3.5 3.5 3.5 3.5 42.0
1985 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 42.0
1986 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 42.0
1987 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 42.0
1988 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 - 42.0
1989 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 42.0
1990 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 42.0
1991 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 3.5 42.0

336.0



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-ROO
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMEVTS (WBS LEVEL 5)

NO: 2C.18.14.03
NAME: POST MAINTENANCE CHECKOUT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 7.0 10.8 10.8 10.8 10.8 10.8 7.0 10.8 10.8 10.8 10.8 10.8 122.0
1985 7.0 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 125.8
1986 7.0 10.8 10.8 10.8 10.8 10.8 7.0 10.e 10.8 10.8 10.8 10.8 122.0
1987 7.0 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 125.8
1988 7.0 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 125.8
1989 7.0 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 125.8
1990 7.0 10.8 10.8 10.8 10.8 10.8 7.0 10.8 10.8 10.8 10.8 10.8 122.0
1991 7.0 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 10.8 125.8

995.0
NO: 2C.1B.14.04
NAME: TUG/SPACECRAFT MATING E CHECKOUT

1984 3.4 7.4 7.4 7.4 7.4 7.4 3.4 7.4 7.4 7.4 7.4 7.4 80.8
1985 3.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 84.8
1986 3.4 7.4 7.4 7.4 7.4 7.4 3.4 7.4 7.4 7.4 7.4 7.4 80.8
1987 3.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 84.8
1988 3.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 84.8
1989 3.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 84.8
1990 3.4 7.4 7.4 7.4 7.4 7.4 3.4 7.4 7.4 7.4 7.4 7.4 80.8
1991 3.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 7.4 84.8

666.4
NO: 2C.18.14.05
NAME: REFURBISHMENT REQUIREMENTS PLANNING

1984 .9 1.7 1.7 1.7 1.7 1.7 .9 1.7 1.7 1.7 1.7 1.7 18.8
1985 .9 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 19.6
1986 .9 1.7 1.7 1.7 1.7 1.7 .9 1.7 1.7 1.7 1.7 1.7 18.8
1987 .9 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 19.6
1988 .9 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 19.6
1989 .9 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 19.6
1990 .9 1.7 1.7 1.7 1.7 1.7 .9 1.7 1.7 1.7 1.7 1.7 18.8
1991 .9 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 19.6

DEPARTMENT TOTAL: 154.4

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 87.1 114.0 114.0 114.0 114.0 114.0 87.1 114.0 114.0 114.0 114.0 114.0 1,314.2
1985 87.1 114.0 114.0 114.0 114.0 .114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1
1986 87.1 114.0 114.0 114.0 114.0 114.0 87.1 114.0 114.0 114.0 114.0 114.0 1,314.2
1987 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1
1988 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1
1989 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1
1990 87.1 114.0 114.0 114.0 114.0 114.0 87.1 114.0 114.0 114.0 114.0 114.0 1,314.2
1991 87.1 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 114.0 1,341.1

10,648.1



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.1C.01.02
NAME: PROJECT MANAGEMENT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.01985 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1986 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1987 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1988 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1989 2.0 2.Q 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1990 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0
1991 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 24.0

NO: 2C.1C.01.03 192.0

NAME: INFORMATION MANAGEMENT

1984 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1985 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1986 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1987 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1988 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1989 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1990 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1991 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0

NOt 2C.1C.06.05 96.0
NAME: WTR MAINTENANCE C REFURBISHMENT

1984 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1985 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1986 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1987 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1988 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1989 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1990 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1991 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0

96.0



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENTS (WBS LEVEL 5)

NO: 2C.1C.06.08
NAME: FACILITY OPERATIONS SUPPORT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1985 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1986 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1987 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1988 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1989 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1990 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1991 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0

96.0
NO: 2C.1C.07.03
NAME: WESTERN TEST RANGE - GSE

1984 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1985 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1986 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1987 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1988 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1989 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1990 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1991 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0

96.0
NO: 2C.1C.09.01
NAME: LAUNCH SITE SERVICES/SUPPORT

1984 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1985 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1986 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1987 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1988 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1989 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1990 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0
1991 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 12.0

96.0



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENIS(WBS LEVEL 5)

NO: 2C.1C.09.02
NAME: TUG SHUTTLE MATING & CHECKOUT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 7.2 7.2 14.4

1985 7.2 14.4

1986 7.2 7.2 7.2
1987 7.2 7.2

1988 7.2 7.2

1989 7.2 14.4

1990 7.2 7.2 7.2

1991 7.2

79.2

NO: 2C.1C.09.03
NAME: PRELAUNCH CHECKOUT & COUNTDOWN

1984 4.0 4.0 8.0

8.01985 4.0 8.0
1986 4.0 4.0 4.0

1987 4.0 4.0

1988 4.0 4.0

1989 4.0 8.0

1990 4.0 4.0 4.0

1991 
4.0

44.0

NO: 2C.1C.09.05
NAME: POSTFLIGHT SAFING

1984 7.1 7.1 14.2

1985 7.1 7.1

1985 7.1 7.1 14.2

1986 7.1 7.1

1987 7.1 7.1

1988 7.1 7.1

1989 7.1 7.1 14.2

1990 7.1 7.1
1991 7.1

78.1



OPERATIONS - TUG LAUNCH SITE SUPPORT
733-R00
TOTAL MANPOWER SUMMARY BY PROJECT FUNCTION & WBS ELEMENTS(WBS LEVEL 5)

NO: 2C.1C.13.03
NAME: POST MAINTFNANCE CHECKOUT

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 3.8 3.8 7.6
1985 3.8 3.8
1986 3.8 3.8 7.6
1987 3.8 3.8
1988 3.8 3.8
1989 3.8 .3.8
1990 3.8 3.18 7.6
1991 3.8 3.8

41.8
NO: 2C.1C.13.04
NAME: TUG/SPACECRAFT MATING & CHECKOUT

1984 4.0 4.0 8.0
1985 4.0 4.0
1986 4.0 4.0 8.0
1987 4.0 4.0

00 1988 4.0 4.0
1989 4.0 4.0
1990 4.0 4.0 8.0
1991 4.0 4.0

44.0
NO: 2C.1C.13.05
NAME: REFURBISHMENT REQUIREMENTS PLANNING

1984 .8 .8 1.6
1985 .8 .8
1986 .8 .8 1.6
1987 .8 .8
1988 .8 .8
1989 .8 .8
1990 .8 .8 1.6
1991 .8 .8

DEPARTMENT TOTAL: 8.8

YEAR JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC TOTAL

1984 33.9 7.0 7.0 7.0 7.0 7.0 33.9 7.0 7.0 7.0 7.0 7.0 137.8
1985 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 110.9
1986 33.9 7.0 7.0 7.0 7.0 7.0 33.9 7..0.0 7.0 7.0 7.0 137.8
1987 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 110.9
1988 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 110.9
1989 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 110.9
1990 33.9 7.0 7.0 7.0 7.0 7.0 33.9 7.0 7.0 7.0 7.0 7.0 137.8
1991 33.9 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0. 7.0 7.0 110.9

967.9



IV. GENERAL INFORMATION



IV. GENERAL INFORMATION
- - - - - - - - - - - - - - - - - - ------------------------------"'-"

This section contains the definition of types of labor elements,

and WBS dictionary definition of each WBS element used in this

study. General pricing factors are also included which were used

in establishing the program cost.

A. SUBDIVISIONS OF WORK

The following definitions apply to the six Subdivisions of Work.

Additional subdivisions should be avoided.

1) Engineering is the design, development, analysis, evaluation,

and redesign of Tug hardware, GSE, and associated planning and

analysis activities. It includes such activities as configuration

management, the preparation of specifications, drawings, parts

lists, wiring diagrams, technical coordination between engineer-

ing and other activities, facilities engineering, vendor

coordination, test planning and scheduling, analysis of test

results, safety analysis, data reduction and engineering report

preparation. It includes the engineering activities required

to support the Operation phase. Materials and subcontracts

associated with the above activities are included.

2) Manufacturing includes' product and materials receiving, ware-

housing, fabrication, processing, assembly installati on, re-

working, modifications, experimental production, shop. support

to engineering checkout, preparation of hardware for shipping

and preparation of necessary manufacturing associated paper

work. Includes quality control and inspection activities.

This subdivision also includes technicians who support various

test operations as well as launch operations and refurbishment

activities. Materials and subcontracts associated with the

above activities are included.

3) Toolingqand STE includes planning, design, fabrication, quality

control and inspection, modification, maintenance, and rework

of all tools, dies, jigs, fixtures, gauges, handling equipment,

work platforms, and test equipment and Special West Equipment

(STE) in support of the manufacturing process. It also includes

writing and planning tool orders, certification of welding

operations, maintaining tool and STE records, preparation of

templates, scheduling and controlling all tool and STE orders,

programming and preparation of tapes for all numerically controlled

machine parts, and calibration and periodic maintenance of

production and test tooling. It also includes the necessary

tooling maintenance for the Production and Operational phases.

Materials and subcontracts associated with the above activities

are included.
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4) Quality and Reliability Assurance (Q&RA) includes the
establishment of Q&RA policies, procedures and requirements;
Q&RA review of procurement requests and plans; test plans
from a Q&RA standpoint and Q&RA report preparation. Develops
Q&RA training plans and certification of quality control
personnel. Also includes failure review, analysis and report-
ing. Materials and subcontracts associated with the above
activities are included.

5) Testing involves the investigations on all components, assemblies,
subsystems, and systems to determine operational characteristics,
verify the suitability in meeting the required criteria, and
assure compatibility with the overall system and its intended
operational/nonoperational environment. Such tests include
design feasibility tests, qualification tests, design
verification tests, reliability tests, and bench functional
and environmental tests. Monitoring tests, data reduction,
and report preparation are also included. Materials and
subcontracts associated with the above activities are included.

6) Management/other includes all management and administrative
effort for planning, organizing, coordinating, directing,
controlling, and approving that is required to accomplish the
program objectives. Other items not included in the preceding
subdivision should be included in this item where possible.
.Materials and subcontracts associated with the above activities
are included.

B. WORK BREAKDOWN - STRUCTURE DICTIONARY

1.0 WBS Identification Numbers

The Space Tug Ground Operations Study Work Breakdown Structure (WBS)
is derived from a WBS used for the Space Tug Systems Study. It
provides the framework for structuring the various technical plans,
operational schedules, cost and manpower estimates for the DDT&E
and operations phases.

Table 24 displays the Tug WBS identification number sequence. This
numbering sequence is consistent with the established Tug Program
WBS levels throughout; however, between Level 3 and Level 4 a
Project Function (PF) designator is added to present the cost for
ground operations at the individual locations of Tug Fleet Utilization
Project Management and Ground and Launch Operations at ETR and WTR.
This change in structure from the original study WBS presents the
data under the same WBS numbers but precludes the data from being
directly correlated to the earlier study results.

Definitions for each element displayed in the WBS are found in the
dictionary.
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Table 8 Tug WBS Identification Number Sequence

IDENTIFICATION NUMBER
XXX PF XX XX

320 SPACE TUG PROJECT

1A 01 Project Management
01 Cost/Performance Management
02 Project Direction
03 Information Management
04 Fleet Utilization

IA 02 Systems Engineering & Integration
01 Tug Systems Engineering
04 Sustaining Engineering

1A 05 Logistics
01 Transportation & Handling
02 Training
03 Inventory Control and Warehousing
04 Depot Maintenance

1B 01 ETR Site Management

lB 06 Facilities, ETR
03 r ETR Maintenance/Refurbishment
04 ETR Launch

IC 01 WTR Site Management
06 Facilities, WTR
06 05 WTR Maintenance/Refurbishment

06 WTR Launch

1B&C 07 Ground Support Equipment

IB 07 02 Eastern Test Range GSE

IC 07 03 Western Test Range
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Table 8 Tug WBS Identification Number Sequence (Continued)

IDENTIFICATION NUMBER

XXX PF XX XX

320 IC 09 Launch Operations, Western Test Range
01 Launch Site Services/Support
02 Tug/Shuttle Mating & Checkout
03 Prelaunch Checkout & Countdown
04 Propellants & Gases
05 Post Flight Safing

IB 10 Launch Operations, Eastern Test Range
01 Launch Site Services/Support
02 Tug/Shuttle Mating & Checkout
03 Prelaunch Checkout & Countdown
04 Propellants & Gases
05 Post Flight Safing

IC 13 Refurbishment & Integration WTR
01 Scheduled Maintenance & Refurbishment
02 Unscheduled Maintenance & Reburbishment
03 Post Maintenance Checkout
04 Tug/Payload Mating & Checkout
05 Refurbishment Requirements Planning

IB 14 Refurbishment & Integration ETR
01 Scheduled Maintenance & Refurbishment
02 Unscheduled Maintenance & Refurbishment
03 Post Maintenance Checkout
04 Tug/Payload Mating & Checkout
05 Refurbishment Requirements Planning

IA 15 Software
03 GSE

REPEAT THE ABOVE NUMBERING SYSTEM FOR EACH PHASE, CHANGE 320 TO
DDT&E -32A and OPERATIONS -32C.

122



Figures 2 and 3 display the WBS charts. Some of the WBS elements

were not used during the DDT&E phase but only during the operations

phase due to the insignificant cost associated with those items.

C. WBS DEFINITIONS

320 SPACE TUG PROJECT - GROUND OPERATIONS

This element summarizes the direct and indirect (G&A and burden)

effort to provide hardware, software, services, and facilities that

are required to develop, operate, and maintain the Space Tug Project

Ground Operations Task. It provides summary information on crew

sizing, task manloading and funding for the Space Tug Ground

Operations Task.

320-1A Tug Fleet Utilization Project Management

This element summarizes the Fleet Utilization Management portion of

the ground operation task which is associated with a central project

management function of controlling budgets, fleet usage and trans-

portation and handling, providing sustaining engineering, training

of crews, and contracting of depot maintenance and vehicle spares.

320-1A-01 Proiect Ground Operations Management

This element summarizes the ground operations management activities

of"planning, organizing, directing, coordinating, controlling and

approval actions required to accomplish overall Space Tug oProject

objectives which are not associated with specific hardware elements.

320-lA-01-01 Cost/Performancd Management

This element includes those activities which assure the integrated

planning, scheduling, budgeting, work authorization and cost

accumulation of all ground operations tasks performed during the

Space Tug Program. Also included are project performance planning,
preparation, and maintenance of the Project Management Plan,
project schedules, resource status reports, change controls, data

summary analysis, procurement management, and safety management.

320-IA-01-02 Project Direction

This element pertains to the continuous monitoring of all functional

management disciplines to provide central direction and control of

the overall ground operations project. Included are the decision

making for management, timely resolution of problem areas to meet

established schedules, and overall surveillance of project progress

and goals.
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320-lA-01-03 Information Management

This element refers to the overall management process and activities
required to ensure proper information and documentation flow and
control. Included are information coordination; identification,
control and monitor of the preparation and maintenance of documentation;
establishment implementation and maintenance of the Data Management
Plan and Procedures; acquisition of data from subcontractors, vendors
and others; preparation, maintenance submittal of the data, data
schedules and accession list; establishment, operation, and maintenance
of a project level information file and a management information
center; and public relations.

320-1A-01-04 Fleet Utilization

This element is comprised of the planning and updating of the ground
operations (launch operations and refurbishment and integration)
part of the ground and flight operations fleet utilization plan for
all Tug missions in the detail required for project management.
This element covers the preparation and updating of the fleet
utilization plan for ground operations using the mechanized fleet
utilization planning system. It includes: 1) preparation of the
Tug fleet utilization ground operations plan based on mission
planning data, Tug turnaround timelines, desired launch dates
and mission priorities; 2) conducting schedule studies and
contingency analysis to establish schedule alternatives for both
advanced planning and as contingencies occur, and for allocation
of Tugs and payloads to near term missions that can meet the turn-
around timelines as maintenance requirements for each Tug on
availability of each payload are progressively defined and scheduled
through the LPS; and 3) updating the Tug fleet utilization plan as
directed by project management. All hardware and software required
to provide the ground operations part of a mechanized Tug fleet
utilization planning system is covered under WBS 320-lA-15.

320-1A-02 Systems Engineering and Integration

This element summarizes the Tug systems engineering task of directing
and controlling a ground operations integrated engineering effort,
including requirements analysis and integration, system definition,
system test definition, interfaces, safety, reliability, maintain-
ability, configuration management, quality engineering, and technology
utilization. Excluded are those activities that pertain to major
hardware modifications required to meet new performance specifications.

320-1A-02-01 Tug Systems Engineering

This element pertains to the project management systems engineering
and integration effort required to verify compatibility of designs
with requirements of the facility equipment and hardware not signifi-
cant enough to maintain manufacturer's representative to meet traffic
model requirements; to control and direct the engineering activities;
to assure proper Space Tug systems integration with both the Shuttle
and spacecraft; and to make cost/performance tradeoffs. Also
included are engineering planning, studies, technology utilization,
technical risk assessment, reliability engineering, safety engineering,
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quality control, maintainability configuration requirements analysis,
and associated support required to perform the Tug systems engineering
task. Not included are manufacturer engineering representations
for major hardware items. These are considered as part of hardware
item costs.

320-lA-02-04 Sustaining Engineering

This element provides project management sustaining engineering
effort required for the Space Tug and ground operations. A principal
effort includes normal product improvement and engineering changes
that may occur as a result of user recommendations and/or operational
experience. Also included are in-plant engineering liaison support
of operational activities and the sustaining engineering support
required at the launch sites during the operations phase. Activities
would include further evaluation of vehicle and GSE performance,
maintainability analysis, transportation and handling requirements,
etc.

320-lA-05 Logistics

This element summarizes the effort to implement, operate, and
maintain a logistics management for support of the Tug and its related
ground support equipment, including transportation and handling ware-
housing, and training of ground crew personnel (including models,
cut4ways, etc., not supplied by iardware contract training).
Included ate operational facilities constructed or modified for
training purposes.

320-1A-05-01 Transportation and Handling

This element summarizes the fleet ground operations and control manage-
ment activities of planning, organizing, directing, coordinating and
controlling of the transportation and handling effort between the
launch sites and various contractor maintenance depots for hardware
modification and scheduled or unscheduled maintenance. The preparation
and transportation of all major items of equipment and hardware which
have special requirements due to their size, weight, shape or environ-
mental control such as the total Tug vehicle, or major components such
as engines, structures, computers, etc., are not included.

320-1A-05-02 Training

This element summarizes the efforts necessary to provide training, and
support for planning and conducting training programs for ground
operations personnel to maintain manning levels required by the
ground operations schedule.
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320-lA-05-03 Inventory Control and Warehousing

This element refers to warehousing and inventory control of materials,

parts, supplies, tooling, equipment, and spares provisioning in

support of development, production, test, and operations of the Tug

system. This element provides a centralized control for warehousing

and inventories for locations including launch, maintenance, and

refurbishment. Costs of inventory computer software and control

system maintenance are provided by LPS.

320-1A-05-04 Depot Maintenance

This element refers to the cost of scheduled and unscheduled depot

maintenance not included under 320-1B-14 and 320-1C-13. The cost

of factory and offsite maintenance and refurbishment are included.

320-1B-01 ETR Ground Operations Management

This element summarizes the ETR ground operation management activities

of planning organizing, directing coordinating, controlling and

approval actions required to accomplish overall Space Tug Project

objectives which are associated with specific hardware elements.

320-IB-01-02 ETR Site Direction

This element pertains to the continuous monitoring of all functional

management disciplines to provide central direction and control of

the overall ground operations project. Included are the decision

making for management, timely resolution of problem areas to meet

established schedules, and overall surveillance of project progress

and goals.

320-IB-01-03 Information Management (ETR)

This element refers to the overall ETR management process and

activities required to ensure proper information and documentation

flow and control. Included are information coordination; identifica-

tion, control and monitor of the preparation and maintenance of

documentation; establishment, implementation and maintenance of the

Data Management Plan and Procedures; acquisition of data from sub-

contractors, vendors and others; preparation, maintenance and

submittal of the data, data schedules and accession list; establish-

ment, operation, and maintenance of a project level information file.

320-1B-06 Facilities, ETR

This element covers launch site facilities (new or modification to

existing) for maintenance, refurbishment, and launch support of an

operational program. The basic launch and operations facilities

are charged to the Shuttle and not the Tug. However, those launch

site facilities built specifically for Tug are costed. This effort

includes facilities planning, acquisition or modification, and

maintenance. Amortization of adequate existing facilities will not

be included.
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320-lB-06-03 Maintenance and Refurbishment, ETR

This element includes all additional or modifications to existing
facilities at ETR required for maintenance and refurbishment of the

operational Tug. Maintenance and refurbishment facilities include

those necessary to accomplish on-site maintenance and repair, field

site modifications and vehicle storage.

320-IB-06-04 ETR Launch

This element includes all additional or modification to existing

launch facilities at the Eastern Test Range for the Tug. Only the

additional facilities built or modified specifically to configure the

launch facilities for Tug acceptance are included.

320-IC-06 Facilities, WTR

This element covers launch site facilities (new or modification to

existing) for maintenance, refurbishment, and launch support of an

operational program. The basic launch and operations facilities

are charged to the Shuttle and not the Tug. However, those launch

site fgcilities built specifically for Tug are costed. This effort

includes facilities planning, acquisition or modification, and
maintenance. Amortization of adequate existing facilities will not

be included.

320-C1-06-05 Maintenance and Refurbishment. WTR

This element definition is the same as 320-1B-06-03 and is used for

reporting WTR maintenance and refurbishment facilities.

320-1C-06-06 WTR Launch

This element includes all additions or modifications to existing launch

facilities at the Western Test Range for the Tug. Only the additional

facilities built or modified specifically to configure the launch

facilities for Tug acceptance are included.

320-B&C-07 Ground Support Equipment (GSE)

This element includes Site Activation and Maintenance of all GSE

required for the Tug vehicle operations. Included are all ground

based equipment required to support launch, recovery and maintenance

phases of the Tugs during operations. This element also includes

installation and checkout of Tug GSE associated with flight hardware.

320-1C-07-03 Western Test Range GSE

This element includes WTR site activation and maintenance of ground

based equipment required to support launch, recovery and maintenance

of the Tugs during operations. This element also includes installa-

tion and checkout of Tug GSE associated with flight hardware.
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320-IC-09 Launch Operations, Western Test Range

This element provides for services manpower and operations required
to perform those activities that comprise pre-launch and launch of the
Tug vehicle. These activities include launch site services/support,
Tug/Shuttle mating and checkout, pre-launch checkout and countdown,
launch propellants and gases, and post flight safing. Crews and support
will be provided by ETR personnel on a temporary basis as needed to
support WTR launches.

320-IC-09-01 Launch Site Services/Support

This element covers the support services effort to those activities
that comprise prelaunch and launch of the Tug vehicle. Included
are Tug peculiar procedure input functions, report preparation, data
reduction, and analysis and test procedure preparation.

320-C1-09-02 Tug/Shuttle Mating and Checkout

Includes that effort, expended by Tug vehicle personnel, necessary to
place the Tug in the orbiter cargo bay, connect the interfaces, and
validate system readiness; all integrated tests from mating to
prelaunch checkout. Also included is the travel costs of the launch
support crew.

320-IC-09-03 Prelaunch Checkout and Countdown

Includes that effort necessary for on-line test of flight hardware and
associated GSE during the period between Tug/Shuttle mating and count-
down. Includes that effort necessary to prepare for and perform the
countdown to launch. Any countdown demonstration tests required to
qualify the countdown procedure will fall under this category.

320-lC-09-04 Propellants and Gases

This element provides the fluids and gases required by the Tug for
flight operations. Costs of operating the propellant farm fall under
the Shuttle program.

320-C10-09-05 Post Flight Safing

Includes that effort accomplished immediately after recovery necessary
to remove any ordnance flight equipment and/or neutralize harzardous
conditions prior to removal of the Tug from the orbiter cargo bay.
This element also includes the non-hazardous activities that take
place immediately after orbiter landing, such as orbiter-Tug demating
and Tug-payload demating and preparation for shipment to ETR.

320-lB-10 Launch Operations, ETR

This element provides for services and operations required to perform
those activities that comprise pre-launch and launch of the Tug
vehicle. These activities include launch site services/support, Tug/
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Shuttle mating and checkout, pre-launch checkout and countdown,

launch propellants and gases, and post flight safing. This effort
is performed by a launch operations crew consisting of a chief of

test operations, three test conductors, eight avionics engineers,
seven propulsion engineers, five structural/mechanical/thermal engi-

neers, ten avionics technicians, ten propulsion technicians, ten
structural/mechanical/thermal technicians, a chief of safety and
three safety engineers, two programmer/software engineers and eight

inspectors. A portion of this crew, thirty four (34) people, will
travel to WTR to support launches from that site. Since this crew
supports all the lower WBS elements in 320-IB-10 and 320-1B-14 the
lower elements are man loaded by an approximate percentage of the total

160 hr turnaround time applied to each task. Hence the cost by task
in the lower element may be artificially high but the net result at
level 4 is correct.

320-IB-10-01 Launch Site Services/Support

This element covers the support services effort to those activities

that comprise prelaunch and launch of the Tug vehicle. Included are
Tug peculiar procedure input functions, report preparation, data

reduction, and analysis, OM&H manual updates, vehicle and GSE status.

This effort will be maintained by a payload/configuration engineer,
a logistics engineer and a configuration control engineer on a full

time basis. Another configuration controS engineer is used at both
sites-to support launches.

320-lB-10-02 Tug/Shuttle Mating and Checkout

Includes that effort, expended by Tug vehicle personnel, necessary to
place the Tug in the orbiter cargo bay, connect the interfaces, and
validate system readiness; all integrated tests from mating to

prelaunch checkout.

320-lB-10-03 Prelaunch Checkout and Countdown

Includes that effort necessary for on-line test of flight hardware
and associated GSE during the period between Tug/Shuttle mating and
countdown. Includes that effort necessary to prepare for and perform
the countdown to launch. Any countdown demonstration tests required
to qualify the countdown procedure will fall under this category.

320-lB-10-04 Propellants and Gases

This element provides the fluids and gases required by the Tug for
flight operations. Costs of operating the propellant farm fall under
the Shuttle program.

320-IB-10-05 Post Flight Safing

Includes that effort accomplished immediately after recovery necessary
to remove any ordnance flight equipment and/or neutralize hazardous
conditions prior to removal of the Tug from the orbiter cargo bay. This
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element also includes the non-hazardous activities that take place
immediately after orbiter landing, such as orbiter-Tug demating and
Tug-spacecraft demating.

320-IC-13 Refurbishment and Integration, WTR

This element refers to preparing the Tug for shipment to the Central
Refurbishment facility in excess of the effort covered under 320-lC-
09-05, post flight safing. The element also covers the effort required
upon return of the refurbished Tug from the Central Refurbishment
Facility. Included are all onsite transferring, Tug preshipment tasks
and post shipment tasks including transfer, inspection, test and
storage. Also included are preflight requirement planning efforts
such as scheduling, Tug-to-spacecraft mating and checkout.

320-IC-13-01 Scheduled Maintenance and Refurbishment. WTR

This effort is now handled at ETR but material spares are charged here
on a per flight basis.

320-1C-13-02 Unscheduled Maintenance and Refurbishment, WTR

This effort is now handled at ETR.

320-1C-13-03 Post Maintenance Checkout, WTR

This element refers to the support required to verify maintenance
actions after shipment to WTR. Includes that effort necessary to
test and verify Tug vehicle subsystems and components after schedules
or unschedules maintenance/refurbishment has been accomplished, prior
to Tug/Spacecraft mate.

320-IC-13-04 Tug/Spacecraft Mating and Checkout

Includes that effort prior to Tug/Shuttle mating necessary to perform
the operation of mating a particular spacecraft to the Tug and the
subsequent verification of the interfaces.

320-1C-13-05 Refurbishment Requirements Planning

This element includes preflight requirement planning efforts, such as

Tug inspection requirements, Tug-to-spacecraft mating and checkout.

320-1B-14 Refurbishment and Integration, ETR

This element refers to restoring the reusable Tug after each mission to

a readiness condition for subsequent missions. All costs pertaining
to ferrying the vehicle to an onsite maintenance facility, inspection,

maintenance, replacement of necessary parts and testing are included.
This activity is completed when the Tug is ready for launch operations.

Includes both refurbishment and normal turnaround maintenance and
checkout between flights, both scheduled and unscheduled. (Not

including depot maintenance.) Also included are preflight requirement

planning efforts, such as Tug inspection requirements, reliability
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versus refurbishment tradeoffs, scheduling Tug-to-spacecraft mating
and checkout. Hardware costs for spares are included in this
element for ETR launches only.

320-1B-14-01 Scheduled Maintenance and Refurbishment

This element provides the scheduled maintenance and refurbishment
required to maintain the Tug vehicle in a flight-worthy condition.
Includes all labor and miscellaneous materials needed for scheduled
maintenance, including vehicles spares for ETR launches.

320-IB-14-02 Unscheduled Maintenance and Refurbishment

This element provides the unscheduled maintenance and refurbishment
required to maintain the Tug vehicle in a flight-worthy condition.

Includes all labor and miscellaneous materials needed for unscheduled

maintenance (including vehicle spares).

320-IB-14-03 Post Maintenance Checkout

This element refers to the support required to verify maintenance

actions. Includes that effort necessary to test and verify Tug

vehicle subsystems and components after scheduled or unscheduled
maintenance, refurbishment has been accomplished, prior to Tug/

Payload mate.

320-1B-14-04 Tug/Payload Mating and Checkout

Includes that effort prior to Tug/Shuttle mating necessary to perform

the operation of mating a particular payload/payloads to the Tug and
the subsequent verification of the interfaces.

320-1B-14-05 Refurbishment Requirements Planning

This element includes preflight requirement planning efforts, such as

Tug inspection requirements, reliability versus refurbishment trade-

offs, scheduling, Tug-to-Payload mating and checkout.

320-IA-15 Software

For ground operations this element provides for the maintenance and

integration effort during the DDT&E and operations phase. GSE software
integration included interfacing with on-board and mission software
and hardware to assure compatibility in the Tug Avionics Integration
Laboratory (TAIL). Maintenance includes software configuration control
and developing and inputting the data for specific mission and GSE

applications, and also includes the computer operational costs of
performing normal business functions and the complex task of fleet
utilization planning.
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320-15-03 GSE

For ground operations this element includes the maintenance and
integration during the maintenance period of software that is used with
the LPS for all Tug program applications (including loading on-board
software into the Tug on-board computers), software used with other
GSE for ground checkout of Tug equipment and systems, and simulation
software for the TAIL. Integration of software and hardware in the
TAIL is limited to the GSE requirements and constraints for each
launch. GSE software development, computer program changes, and
development and maintenance of the software Program Requirements
Documents for Orbiter/Tug and Spacecraft/Tug interfaces requiring
ground checkout, and for interfacing with mechanized fleet
utilization system for long range planning and integration is
included. The cost of business management functions are also
included.

D. BASIS FOR ESTIMATE

The basis for estimate contains the definition of terms common to
both the DDT&E and operations phase compiled data and provides the
pricing factors used in estimating the program costs.

1.0 Computer Systems

CDC 6000 computer system is a high speed large scale digital computing
system dedicated to solving engineering problems and used for the
mechanized long range planning effort to be used by the Tug Fleet
Management Office.

IBM 370-158 computer system is a high speed large scale computer
which covers the range from medium scale through large scale systems
and provides the advantages of high speed arithmetic and logical
ability with stored program techniques. It is used for business
management functions.

2.0 Government Furnished Equipment (GFE)

747 ferry cost was developed from operating costs for 747 aircraft by
major airlines at $2,500/hr with an estimated flying time of 16 hours
round trip from ETR to WTR and return with the Tug as cargo. The
cost is handled as a GFE cost to the Tug Fleet Utilization project
office under transportation and handling.

Also included as GSE are the Tug vehicle spares and the propellants
and gases for each mission. No procurement rates are applied to
these items. Vehicle spares were assumed to be part of the vehicle
contract cost of the Tug vehicle.

Expendable material such as janitorial suppliers at ETR and subcon-
tracted work at WTR for maintenance of the GSE are estimated quantities.
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E. PRICING FACTORS

Labor Rates - The ETR and WTR labor rates of $8.07/hr is that currently

in use for launch vehicle crews in January 1975.

For the Tug Fleet Utilization project management we used $10.19/hr

as an average rate.

Overhead - A 110% overhead rate was applied to all direct cost with

the exception of the computer center costs.

Management and Administrative - Only the computer center cost have

a 16.7% M&A rate applied.

Computer Costs - The CDC 6000 computer system cost if $636/unit.

The IBM 370-158 computer system cost if $313/unit.

Man Month - One manmonth equals 164 manhours.

GSE Items - No factors were applied to GFE items such as spares and

propellants.

Other Direct Charges - 2.5% of total direct labor.

Miscellaneous Material - $0.17/manhour to cover engineer and technician

usage.

Travel , Relocation, Per Diem, TDY Expenses - A rate of $.81/manhour

was used for all sites to cover general travel requirements of a broad

based program.

Launch Rate - By Site

1984 1985 1986 1987 1988 1989 1990 1991 TOTAL

ETR 17 21 22 17 17 15 24 21 154

WTR 2 1 2 1 1 1 2 1 11

TOTAL 19 22 24 18 18 16 26 22 165

Propellant and Gases - The estimated cost of LH , LO2, hydrazine,

N204 helium and GN2 including the order factor or loses is $16,751

per launch GFE cost using current design weights of propellants and

gases and current prices for these items.

Spares - These costs are estimated on a per flight basis using data
from a previous transtage Tug study.
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